
Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Benda, John Work Phone: 523-5858 Cell Phone: 396-4766 Email: jbenda@mt.gov Crew 1185

Contr Time:

CO Days:

35 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM01418

Adjusted Time:

Time Charged:

35

29

Award DT:
05/29/2018

04/10/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/08/2019

04/16/2019

Award Amt:

CO Amt: 87,000.00

1,345,372.65 Cont Total: 1,432,372.65

Time Used: 82.86%

NH 5-1(71)13Project Id

Project No 9231071000

McCLURE RD - N OF ARLEEProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr SEAL & COVER

Claim Status None

TIED County Lake

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5, N-185

470830 / 1140245

12.7 / 18.5

696+62.17 / 999+76.80

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

497,297.70

494,572.13

19,140.00

473,189.20

Award Amt $ 454,049.20

Est C.E. $
C.E. Costs $

36,323.94

51,601.56

Cntr Used %
C.E. Used %
C.E. Cost %

104.52

142.06

10.43

NH 5-1(73)10Project Id

Project No 9230073000

WHISPERING PINES - MCCLURE RDProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr OVERLAYS

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

470503 / 1140234

9.6 / 12.7

531+02.99 / 696+62.07

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

493,150.55

499,159.76

18,270.00

464,152.50

Award Amt $ 445,882.50

Est C.E. $
C.E. Costs $

35,670.60

28,202.61

Cntr Used %
C.E. Used %
C.E. Cost %

107.54

79.06

5.65

NH 5-1(75)6Project Id

Project No 9229075000

EVARO - WHISPERING PINESProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr SEAL & COVER

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

470310 / 1140440

6.3 / 9.6

360+89.24 / 531+02.99

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

255,098.95

267,820.65

45,240.00

283,035.40

Award Amt $ 237,795.40

Est C.E. $
C.E. Costs $

19,023.63

23,064.15

Cntr Used %
C.E. Used %
C.E. Cost %

94.62

121.24

8.61

NH 5-1(77)4Project Id

Project No 9228077000

EVARO HILLProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr SEAL & COVER

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

470121 / 1140643

4.3 / 6.3

45+40.58 / 155+28.78

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

218,364.55

213,498.97

4,350.00

211,995.55

Award Amt $ 207,645.55

Est C.E. $
C.E. Costs $

16,611.64

18,758.54

Cntr Used %
C.E. Used %
C.E. Cost %

100.71

112.92

8.79
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Benda, John Work Phone: 523-5858 Cell Phone: 396-4766 Email: jbenda@mt.gov Crew 1185

Contr Time:

CO Days:

35 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM01418

Adjusted Time:

Time Charged:

35

29

Award DT:
05/29/2018

04/10/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/08/2019

04/16/2019

Award Amt:

CO Amt: 87,000.00

1,345,372.65 Cont Total: 1,432,372.65

Time Used: 82.86%

Est C.E. $
C.E. Costs $

107,629.81

121,626.86

C.E. Used %
C.E. Cost % 8.25

113.00

102.98Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,463,911.75

1,475,051.51

1,345,372.65

87,000.00

1,432,372.65

Cont Pymnts $

Project Count:   4

Contract Totals for 01418 SM

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: AV CONSTRUCTION, INC.SM01C16

Adjusted Time:

Time Charged:

50

50

Award DT:
06/06/2017

12/20/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: -935.00

384,808.65 Cont Total: 383,873.65

Time Used: 100%

TA 31(44)Project Id

Project No 8686044000

HWY 135 PATH - SAINT REGISProject Descr

Project Engineer/Phone VOELLER-TERRY / 406 444-9457

Work Descr BIKE AND PEDESTRIAN

Claim Status None

County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-35

471807 / 1150538

0.0 / 0.7

100+00.00 / 235+88.92

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

423,107.25

404,590.89

-935.00

383,873.65

Award Amt $ 384,808.65

Est C.E. $
C.E. Costs $

57,721.30

106,568.59

Cntr Used %
C.E. Used %
C.E. Cost %

105.40

184.63

26.34

Contr Time:

CO Days:

120 Wrk

53

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM03216

Adjusted Time:

Time Charged:

173

178

Award DT:
04/12/2016

02/16/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

02/06/2019

09/18/2019

Award Amt:

CO Amt: 402,392.70

7,389,583.41 Cont Total: 7,791,976.11

Time Used: 102.89%

HSIP-G 90-1(208)38Project Id

Project No 8630208000

SF 139-GRDRAIL E OF ST REGISProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr GUARDRAIL

Claim Status None

TIED County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

471425 / 1150304

38.3 / 39.5

874+00.00 / 907+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

76,050.00

63,183.89

150.00

63,488.75

Award Amt $ 63,338.75

Est C.E. $
C.E. Costs $

6,333.88

1,459.74

Cntr Used %
C.E. Used %
C.E. Cost %

99.52

23.05

2.31
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Benda, John Work Phone: 523-5858 Cell Phone: 396-4766 Email: jbenda@mt.gov Crew 1185

Contr Time:

CO Days:

120 Wrk

53

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM03216

Adjusted Time:

Time Charged:

173

178

Award DT:
04/12/2016

02/16/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

02/06/2019

09/18/2019

Award Amt:

CO Amt: 402,392.70

7,389,583.41 Cont Total: 7,791,976.11

Time Used: 102.89%

IM 90-1(197)23Project Id

Project No 5832197000

DREXEL-E & WProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr OVERLAYS

Claim Status None

TIED County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

471919 / 1151452

23.3 / 27.9

186+78.18 / 347+57.20

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

9,950,327.96

8,140,601.71

402,242.70

7,728,487.36

Award Amt $ 7,326,244.66

Est C.E. $
C.E. Costs $

732,624.47

765,579.13

Cntr Used %
C.E. Used %
C.E. Cost %

105.33

104.50

9.40

Est C.E. $
C.E. Costs $

738,958.35

767,038.87

C.E. Used %
C.E. Cost % 9.35

103.80

105.29Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

10,026,377.96

8,203,785.60

7,389,583.41

402,392.70

7,791,976.11

Cont Pymnts $

Project Count:   2

Contract Totals for 03216 SM

Contr Time:

CO Days:

250 Wrk

5

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM03917

Adjusted Time:

Time Charged:

255

269

Award DT:
03/26/2018

11/07/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 136,771.00

5,305,777.55 Cont Total: 5,442,548.55

Time Used: 105.49%

NHPB 90-1(203)41Project Id

Project No 8087203000

I-90 BRIDGE DECKS MP 40-70, D1Project Descr

Project Engineer/Phone HARDAN-CHRIS / 406 444-9221

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

470511 / 1144657

41.05 / 71.60

1020+84.60 / 716+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,868,254.36

5,994,492.77

136,771.00

5,442,548.55

Award Amt $ 5,305,777.55

Est C.E. $
C.E. Costs $

477,519.98

586,347.04

Cntr Used %
C.E. Used %
C.E. Cost %

110.14

122.79

9.78

Contr Time:

CO Days:

170 Wrk

50

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM04917

Adjusted Time:

Time Charged:

220

218

Award DT:
02/05/2018

10/03/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 1,871,716.97

12,188,264.89 Cont Total: 14,059,981.86

Time Used: 99.09%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Benda, John Work Phone: 523-5858 Cell Phone: 396-4766 Email: jbenda@mt.gov Crew 1185

Contr Time:

CO Days:

170 Wrk

50

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM04917

Adjusted Time:

Time Charged:

220

218

Award DT:
02/05/2018

10/03/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 1,871,716.97

12,188,264.89 Cont Total: 14,059,981.86

Time Used: 99.09%

STPS 574-1(2)0Project Id

Project No 6137002000

HUSON - EASTProject Descr

Project Engineer/Phone STACK-SHANE / 406 523-5830

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-574

470026 / 1141234

0.0 / 11.0

9+19.64 / 588+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

12,168,179.73

14,494,008.71

1,871,716.98

14,059,981.86

Award Amt $ 12,188,264.88

Est C.E. $
C.E. Costs $

975,061.19

2,024,095.52

Cntr Used %
C.E. Used %
C.E. Cost %

103.09

207.59

13.97

Contr Time:

CO Days:

180 Wrk

-8

Contract No: Contractor Nm: INTERSTATE IMPROVEMENT, INC.CM05A18

Adjusted Time:

Time Charged:

172

143

Award DT:
04/08/2019

11/27/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 45,075.72

8,580,893.37 Cont Total: 8,625,969.09

Time Used: 83.14%

IM 90-1(224)35Project Id

Project No 9250224000

ST. REGIS - EASTProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr OVERLAYS

Claim Status None

County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-90

0 / 0

34.8 / 43.5

10+00.00 / 437+87.80

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,222,015.80

7,860,203.33

45,075.72

8,625,969.09

Award Amt $ 8,580,893.37

Est C.E. $
C.E. Costs $

1,029,707.20

508,919.99

Cntr Used %
C.E. Used %
C.E. Cost %

91.12

49.42

6.47

Contr Time:

CO Days:

35 Wrk

7

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM15A16

Adjusted Time:

Time Charged:

42

32

Award DT:
04/24/2017

11/09/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/17/2018

04/12/2019

Award Amt:

CO Amt: 439,766.84

1,333,222.22 Cont Total: 1,772,989.06

Time Used: 76.19%

IM 90-1(222)44Project Id

Project No 8955222000

SUPERIOR-WESTProject Descr

Project Engineer/Phone DOLD-JOSHUA / 406 444-6385

Work Descr MICROSURFACING

Claim Status None

County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

471209 / 1145533

43.7 / 49.7

1138+58.70 / 355+68.90

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,475,812.30

1,790,232.61

439,766.84

1,772,989.06

Award Amt $ 1,333,222.22

Est C.E. $
C.E. Costs $

159,986.67

164,711.50

Cntr Used %
C.E. Used %
C.E. Cost %

100.97

102.95

9.20

Contr Time:

CO Days:

10/01/2015 Cmplt

797

Contract No: Contractor Nm: POTEET CONSTRUCTION, INC.SMJC614

Adjusted Time:

Time Charged:

12/06/2017

722

Award DT:
09/29/2014

07/22/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

03/06/2019

04/12/2019

Award Amt:

CO Amt: 1,029,606.10

349,862.07 Cont Total: 1,379,468.17

Time Used: 0%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Benda, John Work Phone: 523-5858 Cell Phone: 396-4766 Email: jbenda@mt.gov Crew 1185

Contr Time:

CO Days:

10/01/2015 Cmplt

797

Contract No: Contractor Nm: POTEET CONSTRUCTION, INC.SMJC614

Adjusted Time:

Time Charged:

12/06/2017

722

Award DT:
09/29/2014

07/22/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

03/06/2019

04/12/2019

Award Amt:

CO Amt: 1,029,606.10

349,862.07 Cont Total: 1,379,468.17

Time Used: 0%

HSIP STWD(101)Project Id

Project No 7493101000

SF 109-MISSOULA HORIZONTAL CURVE SIGNINGProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SIGNS

Claim Status None

County DISTRICT WIDE, MISSOULA

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / MULTIPLE

465302 / 1140119

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

448,769.00

1,316,764.31

1,029,606.10

1,379,468.17

Award Amt $ 349,862.07

Est C.E. $
C.E. Costs $

27,988.97

423,095.05

Cntr Used %
C.E. Used %
C.E. Cost %

95.45

1,511.65

32.13

Contr Time:

CO Days:

20 Wrk

83

Contract No: Contractor Nm: L & J CONSTRUCTION GROUP, LLCSMJCA17

Adjusted Time:

Time Charged:

103

73

Award DT:
07/23/2018

11/07/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 439,472.82

108,417.50 Cont Total: 547,890.32

Time Used: 70.87%

STPB STWD(529)Project Id

Project No 9386529000

TIMBER PILING PRESERVATION - JOCProject Descr

Project Engineer/Phone HARDAN-CHRIS / 406 444-9221

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-93

465302 / 1140119

6.01 / 7.78

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

142,060.00

546,664.56

439,472.82

547,890.32

Award Amt $ 108,417.50

Est C.E. $
C.E. Costs $

21,683.50

122,957.73

Cntr Used %
C.E. Used %
C.E. Cost %

99.78

567.06

22.49

Contr Time:

CO Days:

100 Wrk

213

Contract No: Contractor Nm: L & J CONSTRUCTION GROUP, LLCSMJCC16

Adjusted Time:

Time Charged:

313

310

Award DT:
04/04/2017

12/20/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 3,124,326.70

1,377,777.10 Cont Total: 4,502,103.80

Time Used: 99.04%

STPB STWD(477)Project Id

Project No 9208477000

BRIDGE DECK TREATMENTS - JOCProject Descr

Project Engineer/Phone HARDAN-CHRIS / 406 444-9221

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

471808 / 1151132

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,437,856.75

4,504,906.85

3,124,326.70

4,502,103.80

Award Amt $ 1,377,777.10

Est C.E. $
C.E. Costs $

192,888.79

433,921.95

Cntr Used %
C.E. Used %
C.E. Cost %

100.06

224.96

9.63
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Benda, John Work Phone: 523-5858 Cell Phone: 396-4766 Email: jbenda@mt.gov Crew 1185

Contract Count: 10

Project Count:   14

Project Manager Totals for Benda, John Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 45,939,173.26

7,575,193.86

38,363,979.40

46,590,701.14

41,676,344.90

Award Amt $
Est C.E. $

C.E. Costs $ 5,259,283.10

3,789,145.76

C.E. Used %
C.E. Cost %

Cntr Used %

11.29

138.80

101.42
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Fetters, Drew Work Phone: 751-2040 Email: nfetters@mt.gov Crew 1290

Contr Time:

CO Days:

30 Wrk

2

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM01318

Adjusted Time:

Time Charged:

32

31

Award DT:
06/04/2018

04/10/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/02/2019

03/15/2019

Award Amt:

CO Amt: 41,499.40

1,574,122.46 Cont Total: 1,615,621.86

Time Used: 96.88%

STPP 6-1(158)52Project Id

Project No 9237158000

THOMPSON FALLS - EASTProject Descr

Project Engineer/Phone DOLD-JOSHUA / 406 444-6385

Work Descr MICROSURFACING

Claim Status None

TIED County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-6

473456 / 1152408

51.5 / 55.9

888+40.00 / 1124+98.60

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

499,277.42

542,595.73

12,439.60

553,424.00

Award Amt $ 540,984.40

Est C.E. $
C.E. Costs $

64,918.13

53,175.89

Cntr Used %
C.E. Used %
C.E. Cost %

98.04

81.91

9.80

STPP 6-1(162)46Project Id

Project No 9236162000

THOMPSON FALLS - WESTProject Descr

Project Engineer/Phone DOLD-JOSHUA / 406 444-6385

Work Descr SEAL & COVER

Claim Status None

TIED County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-6

473719 / 1152408

46.2 / 50.2

431+87.00 / 643+76.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

956,415.70

1,044,204.73

29,059.80

1,062,197.85

Award Amt $ 1,033,138.05

Est C.E. $
C.E. Costs $

123,976.57

68,221.61

Cntr Used %
C.E. Used %
C.E. Cost %

98.31

55.03

6.53

Est C.E. $
C.E. Costs $

188,894.70

121,397.50

C.E. Used %
C.E. Cost % 7.65

64.27

98.22Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,455,693.12

1,586,800.46

1,574,122.45

41,499.40

1,615,621.85

Cont Pymnts $

Project Count:   2

Contract Totals for 01318 SM

Contr Time:

CO Days:

270 Wrk

2

Contract No: Contractor Nm: NOBLE EXCAVATING, INC.SM02518

Adjusted Time:

Time Charged:

272

205

Award DT:
07/20/2018

05/22/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 3,755.49

10,294,375.43 Cont Total: 10,298,130.92

Time Used: 75.37%

NHIP 1-1(35)49Project Id

Project No 1027035000

SWAMP CREEK - EASTProject Descr

Project Engineer/Phone STUDT-MARK / 406 444-9191

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Lincoln

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

480818 / 1152611

48.5 / 53.8

69+00.00 / 153+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

13,604,777.70

7,292,927.02

3,755.49

10,298,130.93

Award Amt $ 10,294,375.44

Est C.E. $
C.E. Costs $

1,235,325.05

1,130,890.51

Cntr Used %
C.E. Used %
C.E. Cost %

70.82

91.55

15.51
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Fetters, Drew Work Phone: 751-2040 Email: nfetters@mt.gov Crew 1290

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM03218

Adjusted Time:

Time Charged:

25

11

Award DT:
06/22/2018

02/20/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

04/30/2019

06/14/2019

Award Amt:

CO Amt: 0.00

856,618.92 Cont Total: 856,618.92

Time Used: 44%

NH 1-2(215)89Project Id

Project No 9227215000

MARION - WESTProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr SEAL & COVER

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

480303 / 1144208

89.4 / 103.2

200+35.00 / 207+20.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

517,839.75

471,651.85

0.00

504,866.22

Award Amt $ 504,866.22

Est C.E. $
C.E. Costs $

40,389.30

22,357.67

Cntr Used %
C.E. Used %
C.E. Cost %

93.42

55.36

4.74

NH 1-2(217)81Project Id

Project No 9226217000

MCGREGOR LAKEProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr SEAL & COVER

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

480201 / 1145421

80.7 / 89.4

932+19.29 / 200+35.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

359,034.50

333,272.18

0.00

351,752.70

Award Amt $ 351,752.70

Est C.E. $
C.E. Costs $

28,140.22

20,929.95

Cntr Used %
C.E. Used %
C.E. Cost %

94.75

74.38

6.28

Est C.E. $
C.E. Costs $

68,529.52

43,287.62

C.E. Used %
C.E. Cost % 5.38

63.17

93.97Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

876,874.25

804,924.03

856,618.92

0.00

856,618.92

Cont Pymnts $

Project Count:   2

Contract Totals for 03218 SM

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: JAG GRADING & PAVING, LLCSM03417

Adjusted Time:

Time Charged:

20

19

Award DT:
07/24/2017

05/23/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

03/13/2018

08/22/2018

Award Amt:

CO Amt: -6,653.62

174,238.26 Cont Total: 167,584.64

Time Used: 95%

TA 27(46)Project Id

Project No 8681046000

BALSAM ST SIDEWALK-LIBBYProject Descr

Project Engineer/Phone HOLIEN-DAVID / 406 444-6118

Work Descr SIDEWALK

Claim Status None

County Lincoln

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-27-796

482258 / 1153352

.038 / .05

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

295,764.00

166,494.84

-6,653.62

167,584.63

Award Amt $ 174,238.25

Est C.E. $
C.E. Costs $

34,847.65

43,060.22

Cntr Used %
C.E. Used %
C.E. Cost %

99.35

123.57

25.86
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Fetters, Drew Work Phone: 751-2040 Email: nfetters@mt.gov Crew 1290

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: NOBLE EXCAVATING, INC.CM04419

Adjusted Time:

Time Charged:

25

43

Award DT:
06/24/2019

05/07/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

694,105.91 Cont Total: 694,105.91

Time Used: 172%

HSIP STWD(439)Project Id

Project No 9131439000

SF 159 SANDERS LINCOLN SLP FLTProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-6, P-56

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

678,737.90

670,510.04

0.00

694,105.91

Award Amt $ 694,105.91

Est C.E. $
C.E. Costs $

83,292.71

64,894.36

Cntr Used %
C.E. Used %
C.E. Cost %

96.60

77.91

9.68

Contr Time:

CO Days:

50 Wrk

7

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM04618

Adjusted Time:

Time Charged:

57

63

Award DT:
09/13/2018

08/21/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 101,133.04

1,757,583.71 Cont Total: 1,858,716.75

Time Used: 110.53%

UPP 6799(45)Project Id

Project No 9222045000

KALISPELL-URBAN (UPP)Project Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr OVERLAYS

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-6701, U-6714, U-67

481149 / 1141930

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,499,984.05

1,674,478.20

101,133.04

1,858,716.75

Award Amt $ 1,757,583.71

Est C.E. $
C.E. Costs $

210,910.05

276,048.25

Cntr Used %
C.E. Used %
C.E. Cost %

90.09

130.88

16.49

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: L.H.C., INCORPORATEDCM09219

Adjusted Time:

Time Charged:

30

47

Award DT:
08/09/2019

03/05/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

1,752,606.03 Cont Total: 1,752,606.03

Time Used: 156.67%

STPS 508-1(16)12Project Id

Project No 9303016000

MEADOW CREEK - SOUTHProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr OVERLAYS

Claim Status None

County Lincoln

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-508

0 / 0

12.4 / 18.1

301+32.7 / 601+67.2

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,743,048.64

1,493,332.91

0.00

1,752,606.03

Award Amt $ 1,752,606.03

Est C.E. $
C.E. Costs $

210,312.72

118,882.68

Cntr Used %
C.E. Used %
C.E. Cost %

85.21

56.53

7.96

Contr Time:

CO Days:

10/06/2018 Cmplt

24

Contract No: Contractor Nm: GEOSTABILIZATION INTERNATIONAL, LLC - GRAND JUNCTIONSMDB617

Adjusted Time:

Time Charged:

10/30/2018

220

Award DT:
08/15/2017

06/22/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 2,235,063.16

4,951,775.00 Cont Total: 7,186,838.16

Time Used: 176.94%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Fetters, Drew Work Phone: 751-2040 Email: nfetters@mt.gov Crew 1290

Contr Time:

CO Days:

10/06/2018 Cmplt

24

Contract No: Contractor Nm: GEOSTABILIZATION INTERNATIONAL, LLC - GRAND JUNCTIONSMDB617

Adjusted Time:

Time Charged:

10/30/2018

220

Award DT:
08/15/2017

06/22/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 2,235,063.16

4,951,775.00 Cont Total: 7,186,838.16

Time Used: 176.94%

STPIP-NHIP-IMIP STWD(408)Project Id

Project No 9075408000

D1 - SLOPE STABILITY (PHASE 2)Project Descr

Project Engineer/Phone BOUNDY-BRET / 406 444-6278

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status Open

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / N-1, P-6, P-19, I-90

465302 / 1140119

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1.00

7,029,862.12

2,235,063.16

7,186,838.16

Award Amt $ 4,951,775.00

Est C.E. $
C.E. Costs $

495,177.50

1,072,122.56

Cntr Used %
C.E. Used %
C.E. Cost %

97.82

216.51

15.25

Contract Count: 8

Project Count:   10

Project Manager Totals for Fetters, Drew Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 24,430,223.18

2,374,797.47

22,055,425.71

20,719,329.62

20,154,880.66

Award Amt $
Est C.E. $

C.E. Costs $ 2,870,583.70

2,527,289.90

C.E. Used %
C.E. Cost %

Cntr Used %

13.85

113.58

84.81
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Livingston, Jason Work Phone: 751-2064 Email: jalivingston@mt.gov Crew 1287

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM01218

Adjusted Time:

Time Charged:

20

12

Award DT:
07/12/2018

02/20/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/07/2019

02/01/2019

Award Amt:

CO Amt: 34,624.80

523,469.75 Cont Total: 558,094.55

Time Used: 60%

STPP 83-2(21)54Project Id

Project No 9242021000

LION CREEK - NORTHProject Descr

Project Engineer/Phone DOLD-JOSHUA / 406 444-6385

Work Descr CRACK SEAL

Claim Status None

County Lake

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-83

474412 / 1134911

65.2 / 54.0

682+82.00 / 1273+89.50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

530,521.17

536,420.45

34,624.80

558,094.55

Award Amt $ 523,469.75

Est C.E. $
C.E. Costs $

41,877.58

39,525.91

Cntr Used %
C.E. Used %
C.E. Cost %

96.12

94.38

7.37

Contr Time:

CO Days:

250 Wrk

51

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM02417

Adjusted Time:

Time Charged:

301

282

Award DT:
06/19/2017

04/25/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 720,797.15

12,733,429.10 Cont Total: 13,454,226.25

Time Used: 93.69%

NHPBIP-FLA 1-2(188)142Project Id

Project No 8083188000

SOUTH FORK FLATHEAD - HUNGRY HORSEProject Descr

Project Engineer/Phone HARDAN-CHRIS / 406 444-9221

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

482304 / 1140443

141.5 / 142.8

7+20.0 / 70+46.50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

16,193,443.89

13,120,873.87

720,797.15

13,454,226.25

Award Amt $ 12,733,429.10

Est C.E. $
C.E. Costs $

891,340.04

1,427,370.18

Cntr Used %
C.E. Used %
C.E. Cost %

97.52

160.14

10.88

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: SAPPHIRE CONSTRUCTION SERVICES, LLCCM02719

Adjusted Time:

Time Charged:

30

21

Award DT:
09/10/2019

07/23/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

104,896.40 Cont Total: 104,896.40

Time Used: 70%

TA 6799(50)Project Id

Project No 9451050000

BIKE/PED PATH II HWY 93 - KALISPELLProject Descr

Project Engineer/Phone HOLIEN-DAVID / 406 444-6118

Work Descr BIKE AND PEDESTRIAN

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-5

0 / 0

114.9 / 115.1

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

158,245.50

82,640.84

0.00

104,896.40

Award Amt $ 104,896.40

Est C.E. $
C.E. Costs $

13,636.53

33,282.59

Cntr Used %
C.E. Used %
C.E. Cost %

78.78

244.07

40.27

Contr Time:

CO Days:

75 Wrk

0

Contract No: Contractor Nm: L.H.C., INCORPORATEDCM04219

Adjusted Time:

Time Charged:

75

71

Award DT:
05/06/2019

02/19/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 42,635.50

3,177,339.18 Cont Total: 3,219,974.68

Time Used: 94.67%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Livingston, Jason Work Phone: 751-2064 Email: jalivingston@mt.gov Crew 1287

Contr Time:

CO Days:

75 Wrk

0

Contract No: Contractor Nm: L.H.C., INCORPORATEDCM04219

Adjusted Time:

Time Charged:

75

71

Award DT:
05/06/2019

02/19/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 42,635.50

3,177,339.18 Cont Total: 3,219,974.68

Time Used: 94.67%

NH 1-2(210)123Project Id

Project No 9032210000

US 2 - COTTONWOOD TO RESERVEProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr OVERLAYS

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-1

0 / 0

123.1 / 125.2

16+90.50 / 129+90.25

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,785,978.15

1,396,724.61

0.00

1,652,560.22

Award Amt $ 1,652,560.22

Est C.E. $
C.E. Costs $

198,307.23

207,078.44

Cntr Used %
C.E. Used %
C.E. Cost %

84.52

104.42

14.83

NH 5-3(138)113Project Id

Project No 9031138000

US 93 - IDAHO TO GRANDVIEW (KAL)Project Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr OVERLAYS

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-5

0 / 0

112.5 / 114.9

7+15.00 / 106+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,683,258.95

1,312,310.65

42,635.50

1,567,414.46

Award Amt $ 1,524,778.96

Est C.E. $
C.E. Costs $

182,973.48

159,825.57

Cntr Used %
C.E. Used %
C.E. Cost %

83.72

87.35

12.18

Est C.E. $
C.E. Costs $

381,280.71

366,904.01

C.E. Used %
C.E. Cost % 13.54

96.23

84.13Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

3,469,237.10

2,709,035.26

3,177,339.18

42,635.50

3,219,974.68

Cont Pymnts $

Project Count:   2

Contract Totals for 04219 CM

Contr Time:

CO Days:

45 Wrk

4

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM06A17

Adjusted Time:

Time Charged:

49

52

Award DT:
04/13/2018

01/30/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 11,000.00

724,185.04 Cont Total: 735,185.04

Time Used: 106.12%

HSIP-G 52-2(51)50Project Id

Project No 8546051000

SF 139 - HLN FLTS INTERSECTIONProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SIGNALS

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-52

481326 / 1141516

50.0 / 49.7

105+15.55 / 120+75.29

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

816,883.30

696,379.85

11,000.00

735,185.02

Award Amt $ 724,185.02

Est C.E. $
C.E. Costs $

86,902.20

133,692.47

Cntr Used %
C.E. Used %
C.E. Cost %

94.72

153.84

19.20

167Page 12 of



Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Livingston, Jason Work Phone: 751-2064 Email: jalivingston@mt.gov Crew 1287

Contr Time:

CO Days:

90 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLASM07617

Adjusted Time:

Time Charged:

90

93

Award DT:
08/14/2017

06/27/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

01/14/2019

03/15/2019

Award Amt:

CO Amt: 60,566.45

3,189,189.00 Cont Total: 3,249,755.45

Time Used: 103.33%

NH 1-2(198)134Project Id

Project No 8730198000

COLUMBIA FALLS URBANProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr OVERLAYS

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

482214 / 1141202

134.2 / 137.4

248+95.89 / 414+55.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,236,708.75

3,302,851.47

60,566.45

3,249,755.44

Award Amt $ 3,189,188.99

Est C.E. $
C.E. Costs $

255,135.12

387,322.59

Cntr Used %
C.E. Used %
C.E. Cost %

101.63

151.81

11.73

Contr Time:

CO Days:

70 Wrk

0

Contract No: Contractor Nm: POTEET CONSTRUCTION, INC.CM07619

Adjusted Time:

Time Charged:

70

48

Award DT:
08/19/2019

06/25/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

299,177.40 Cont Total: 299,177.40

Time Used: 68.57%

HSIP 32(107)Project Id

Project No 9418107000

SF 169 MSLA CNTY SFTY IMPRVProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SAFETY

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

L / L-32-518, U-8131, L-

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

111,157.50

55,477.00

0.00

67,093.20

Award Amt $ 67,093.20

Est C.E. $
C.E. Costs $

9,393.05

13,658.33

Cntr Used %
C.E. Used %
C.E. Cost %

82.69

145.41

24.62

HSIP 41(80)Project Id

Project No 9367080000

SF 169 RAVALLI CNTY SFTYProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SAFETY

Claim Status None

TIED County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-473, L-41-110

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

39,057.00

24,883.75

0.00

28,257.90

Award Amt $ 28,257.90

Est C.E. $
C.E. Costs $

3,956.11

8,216.13

Cntr Used %
C.E. Used %
C.E. Cost %

88.06

207.68

33.02

HSIP STWD(535)Project Id

Project No 9366535000

SF 169 MINERAL CNTY SFTY IMPRVProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SAFETY

Claim Status None

TIED County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

null / I-90, X-31070

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

59,213.00

14,761.75

0.00

39,480.80

Award Amt $ 39,480.80

Est C.E. $
C.E. Costs $

5,527.31

3,686.78

Cntr Used %
C.E. Used %
C.E. Cost %

37.39

66.70

24.98
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Livingston, Jason Work Phone: 751-2064 Email: jalivingston@mt.gov Crew 1287

Contr Time:

CO Days:

70 Wrk

0

Contract No: Contractor Nm: POTEET CONSTRUCTION, INC.CM07619

Adjusted Time:

Time Charged:

70

48

Award DT:
08/19/2019

06/25/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

299,177.40 Cont Total: 299,177.40

Time Used: 68.57%

HSIP STWD(553)Project Id

Project No 9419553000

SF 169 FLATHEAD CNTY SFTYProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SAFETY

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

L / U-6728, L-15-922, L-

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

238,975.25

118,754.50

0.00

164,345.50

Award Amt $ 164,345.50

Est C.E. $
C.E. Costs $

23,008.37

27,904.11

Cntr Used %
C.E. Used %
C.E. Cost %

72.26

121.28

23.50

Est C.E. $
C.E. Costs $

41,884.84

53,465.35

C.E. Used %
C.E. Cost % 25.00

127.65

71.49Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

448,402.75

213,877.00

299,177.40

0.00

299,177.40

Cont Pymnts $

Project Count:   4

Contract Totals for 07619 CM

Contr Time:

CO Days:

10 Wrk

0

Contract No: Contractor Nm: SANDRY CONSTRUCTION COMPANY, INC.CM07719

Adjusted Time:

Time Charged:

10

6

Award DT:
09/13/2019

07/23/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 19,900.00

49,870.00 Cont Total: 69,770.00

Time Used: 60%

NH 1-2(224)138Project Id

Project No 9535224000

COLUMBIA FALLS - DETENTION PONDProject Descr

Project Engineer/Phone SCHENDEL-BEN / 406 444-6248

Work Descr DRAINAGE

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-1

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

76,425.00

60,154.50

19,900.00

69,770.00

Award Amt $ 49,870.00

Est C.E. $
C.E. Costs $

4,987.00

11,126.46

Cntr Used %
C.E. Used %
C.E. Cost %

86.22

223.11

18.50

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM13418

Adjusted Time:

Time Charged:

50

48

Award DT:
05/29/2018

05/08/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

04/30/2019

06/14/2019

Award Amt:

CO Amt: 0.00

2,800,669.81 Cont Total: 2,800,669.81

Time Used: 96%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Livingston, Jason Work Phone: 751-2064 Email: jalivingston@mt.gov Crew 1287

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM13418

Adjusted Time:

Time Charged:

50

48

Award DT:
05/29/2018

05/08/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

04/30/2019

06/14/2019

Award Amt:

CO Amt: 0.00

2,800,669.81 Cont Total: 2,800,669.81

Time Used: 96%

STPP 52-2(57)40Project Id

Project No 9241057000

CRESTON - NORTHProject Descr

Project Engineer/Phone DOLD-JOSHUA / 406 444-6385

Work Descr OVERLAYS

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-52

481308 / 1141001

48.1 / 40.3

375+00.00 / 789+05.39

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,952,031.10

2,665,252.96

0.00

2,800,669.80

Award Amt $ 2,800,669.80

Est C.E. $
C.E. Costs $

280,066.98

179,897.72

Cntr Used %
C.E. Used %
C.E. Cost %

95.16

64.23

6.75

Contract Count: 9

Project Count:   13

Project Manager Totals for Livingston, Jason Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 24,491,749.54

889,523.90

23,602,225.64

23,387,486.20

27,881,898.56

Award Amt $
Est C.E. $

C.E. Costs $ 2,632,587.28

1,997,111.00

C.E. Used %
C.E. Cost %

Cntr Used %

11.26

131.82

95.49
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Maart, Billy Work Phone: 523-5877 Email: bmaart@mt.gov Crew 1181

Contr Time:

CO Days:

25 Wrk

21

Contract No: Contractor Nm: L & J CONSTRUCTION GROUP, LLCSM01818

Adjusted Time:

Time Charged:

46

42

Award DT:
05/23/2019

08/21/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 255,928.47

756,740.30 Cont Total: 1,012,668.77

Time Used: 91.3%

NHPB-HSIP 92-1(14)3Project Id

Project No 9130014000

SF 159 RESERVE ST BARRIER RAILProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr GUARDRAIL

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-92

465248 / 1140213

2.8 / 3.3

377+00.00 / 406+39.20

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

785,968.00

985,480.58

255,928.47

1,012,668.77

Award Amt $ 756,740.30

Est C.E. $
C.E. Costs $

75,674.03

122,917.28

Cntr Used %
C.E. Used %
C.E. Cost %

97.32

162.43

12.47

Contr Time:

CO Days:

55 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM01A18

Adjusted Time:

Time Charged:

55

50

Award DT:
04/23/2019

11/27/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 293,422.30

7,367,304.35 Cont Total: 7,660,726.65

Time Used: 90.91%

IM 90-2(147)94Project Id

Project No 9184147000

RESERVE ST INTCH - E & WProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr OVERLAYS

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-90

0 / 0

94.4 / 105.6

1001+00.00 / 213+96.20

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,634,480.80

7,751,158.97

293,422.30

7,660,726.65

Award Amt $ 7,367,304.35

Est C.E. $
C.E. Costs $

736,730.44

332,873.86

Cntr Used %
C.E. Used %
C.E. Cost %

101.18

45.18

4.29

Contr Time:

CO Days:

65 Wrk

20

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLASM02716

Adjusted Time:

Time Charged:

85

85

Award DT:
09/12/2016

07/26/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

07/31/2018

12/31/2018

Award Amt:

CO Amt: 199,530.00

3,087,652.30 Cont Total: 3,287,182.30

Time Used: 100%

NHFP-G 90-2(128)104Project Id

Project No 4855128000

MSLA-E & W - ORANGE ST INTCHProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / I-90

465247 / 1153954

104.5 / 104.9

500+00.00 / 602+37.72

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,799,157.13

3,319,646.85

199,530.00

3,287,182.30

Award Amt $ 3,087,652.30

Est C.E. $
C.E. Costs $

308,765.23

400,800.94

Cntr Used %
C.E. Used %
C.E. Cost %

100.99

129.81

12.07

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: STILLWATER ELECTRIC, INC.CM03219

Adjusted Time:

Time Charged:

15

15

Award DT:
04/17/2019

02/19/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

09/10/2019

10/18/2019

Award Amt:

CO Amt: 0.00

107,421.25 Cont Total: 107,421.25

Time Used: 100%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Maart, Billy Work Phone: 523-5877 Email: bmaart@mt.gov Crew 1181

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: STILLWATER ELECTRIC, INC.CM03219

Adjusted Time:

Time Charged:

15

15

Award DT:
04/17/2019

02/19/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

09/10/2019

10/18/2019

Award Amt:

CO Amt: 0.00

107,421.25 Cont Total: 107,421.25

Time Used: 100%

NH 5-1(69)0Project Id

Project No 9033069000

US 93 & CARTAGE ROAD (MSLA)Project Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SAFETY

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-5

0 / 0

0.3 / 0.3

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

120,842.75

110,602.35

0.00

107,421.25

Award Amt $ 107,421.25

Est C.E. $
C.E. Costs $

12,890.55

36,037.07

Cntr Used %
C.E. Used %
C.E. Cost %

102.96

279.56

32.58

Contr Time:

CO Days:

30 Wrk

9

Contract No: Contractor Nm: MISSOURI RIVER CONTRACTORS, LLCSM03617

Adjusted Time:

Time Charged:

39

34

Award DT:
08/21/2017

06/27/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

12/18/2018

01/09/2019

Award Amt:

CO Amt: 12,000.00

589,217.00 Cont Total: 601,217.00

Time Used: 87.18%

HSIP 210-1(12)1Project Id

Project No 8062012000

SF 129 - SAFETY IMPROVEMENTS E BONNERProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr SAFETY

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / U-8133

465047 / 1135042

1.0 / 2.5

50+50.00 / 131+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

585,623.90

594,681.43

12,000.00

601,217.00

Award Amt $ 589,217.00

Est C.E. $
C.E. Costs $

64,813.87

89,365.06

Cntr Used %
C.E. Used %
C.E. Cost %

98.91

137.88

15.03

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSCM03719

Adjusted Time:

Time Charged:

30

7

Award DT:
09/17/2019

07/23/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

154,546.20 Cont Total: 154,546.20

Time Used: 23.33%

HSIP STWD(533)Project Id

Project No 9373533000

SF 169 LOLO E MSLA SFTY IMPRVProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SAFETY

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-7, N-93, C008112

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

127,916.55

86,653.28

0.00

154,546.20

Award Amt $ 154,546.20

Est C.E. $
C.E. Costs $

20,091.01

15,588.35

Cntr Used %
C.E. Used %
C.E. Cost %

56.07

77.59

17.99

Contr Time:

CO Days:

150 Wrk

22

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM04317

Adjusted Time:

Time Charged:

172

169

Award DT:
07/24/2017

06/06/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

05/22/2019

07/09/2019

Award Amt:

CO Amt: 366,261.68

12,380,553.60 Cont Total: 12,746,815.28

Time Used: 98.26%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Maart, Billy Work Phone: 523-5877 Email: bmaart@mt.gov Crew 1181

Contr Time:

CO Days:

150 Wrk

22

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM04317

Adjusted Time:

Time Charged:

172

169

Award DT:
07/24/2017

06/06/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

05/22/2019

07/09/2019

Award Amt:

CO Amt: 366,261.68

12,380,553.60 Cont Total: 12,746,815.28

Time Used: 98.26%

IM-HSIP 90-2(124)84Project Id

Project No 7522124000

FRENCHTOWN - E & WProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr OVERLAYS

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

470107 / 1141405

84.0 / 94.4

471+98.40 / 1004+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

12,925,097.75

13,541,970.94

366,261.68

12,612,447.34

Award Amt $ 12,246,185.66

Est C.E. $
C.E. Costs $

857,233.00

762,175.42

Cntr Used %
C.E. Used %
C.E. Cost %

107.37

88.91

5.63

STPS 263-1(31)11Project Id

Project No 8962031000

FRENCHTOWN - SEProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr SEAL & COVER

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-263

465953 / 1141231

10.4 / 14.8

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

146,451.00

113,441.44

0.00

134,367.94

Award Amt $ 134,367.94

Est C.E. $
C.E. Costs $

9,405.76

2,420.38

Cntr Used %
C.E. Used %
C.E. Cost %

84.43

25.73

2.13

Est C.E. $
C.E. Costs $

866,638.76

764,595.80

C.E. Used %
C.E. Cost % 5.60

88.23

107.13Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

13,071,548.75

13,655,412.38

12,380,553.60

366,261.68

12,746,815.28

Cont Pymnts $

Project Count:   2

Contract Totals for 04317 SM

Contr Time:

CO Days:

154 Wrk

16

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLASM08218

Adjusted Time:

Time Charged:

170

169

Award DT:
04/17/2018

03/06/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 137,671.54

10,077,026.75 Cont Total: 10,214,698.29

Time Used: 99.41%

NHFP-G 90-2(127)105Project Id

Project No 4855127000

MISSOULA-E&W - VAN BUREN ST INTCHGProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

465213 / 1135852

105.4 / 106.4

198+72.00 / 321+38.26

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

9,479,629.41

10,369,523.11

137,671.54

10,214,698.29

Award Amt $ 10,077,026.75

Est C.E. $
C.E. Costs $

1,209,243.21

895,792.24

Cntr Used %
C.E. Used %
C.E. Cost %

101.52

74.08

8.64
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Maart, Billy Work Phone: 523-5877 Email: bmaart@mt.gov Crew 1181

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: L & J CONSTRUCTION GROUP, LLCCM10319

Adjusted Time:

Time Charged:

40

36

Award DT:
07/08/2019

04/09/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

526,829.60 Cont Total: 526,829.60

Time Used: 90%

HSIP 90-2(143)109Project Id

Project No 8061143000

SF 129-SKD TRTMT  E MISSOULAProject Descr

Project Engineer/Phone HARDAN-CHRIS / 406 444-9221

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-90

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

345,635.60

928,030.38

0.00

526,829.60

Award Amt $ 526,829.60

Est C.E. $
C.E. Costs $

52,682.96

32,825.76

Cntr Used %
C.E. Used %
C.E. Cost %

176.15

62.31

3.54

Contr Time:

CO Days:

10/16/2018 Cmplt

255

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLASMDBC17

Adjusted Time:

Time Charged:

06/28/2019

26

Award DT:
02/23/2018

12/14/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 771,506.50

3,048,899.00 Cont Total: 3,820,405.50

Time Used: 4.8%

CMDO 8199(141)Project Id

Project No 9213141000

MISSOULA ADA UPGRADESProject Descr

Project Engineer/Phone N/A / null

Work Descr SIDEWALK

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / N-7, N-107, U-8113,

465302 / 1140119

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1.00

3,796,430.75

771,506.50

3,820,405.50

Award Amt $ 3,048,899.00

Est C.E. $
C.E. Costs $

304,889.90

659,534.92

Cntr Used %
C.E. Used %
C.E. Cost %

99.37

216.32

17.37

Contr Time:

CO Days:

04/06/2018 Cmplt

0

Contract No: Contractor Nm: WATERSHED CONSULTING, LLCSMJC118

Adjusted Time:

Time Charged:

04/06/2018

0

Award DT:
03/19/2018

02/20/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 35,394.65

36,316.10 Cont Total: 71,710.75

Time Used: 1740%

STPX STWD(578)Project Id

Project No 9538578000

MBTA JOC - MISSOULA DISTRICTProject Descr

Project Engineer/Phone N/A / null

Work Descr MISCELLANEOUS

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

I    /

465213 / 1135852

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

104,545.00

59,808.95

35,394.65

71,710.75

Award Amt $ 36,316.10

Est C.E. $
C.E. Costs $

3,631.61

17,317.51

Cntr Used %
C.E. Used %
C.E. Cost %

83.40

476.85

28.95

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: POTEET CONSTRUCTION, INC.CMJC519

Adjusted Time:

Time Charged:

60

28

Award DT:
08/14/2019

06/25/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

270,220.20 Cont Total: 270,220.20

Time Used: 46.67%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Maart, Billy Work Phone: 523-5877 Email: bmaart@mt.gov Crew 1181

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: POTEET CONSTRUCTION, INC.CMJC519

Adjusted Time:

Time Charged:

60

28

Award DT:
08/14/2019

06/25/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

270,220.20 Cont Total: 270,220.20

Time Used: 46.67%

HSIP STWD(680)Project Id

Project No 9668680000

HSIP PROGRAM JOC - MISSOULAProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SAFETY

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

I / X-32200, P-83, N-24,

0 / 0

110.5 / 172.7

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

251,302.40

188,719.55

0.00

270,220.20

Award Amt $ 270,220.20

Est C.E. $
C.E. Costs $

40,533.03

40,166.99

Cntr Used %
C.E. Used %
C.E. Cost %

69.84

99.10

21.28

Contract Count: 12

Project Count:   13

Project Manager Totals for Maart, Billy Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 40,474,441.79

2,071,715.14

38,402,726.65

41,846,148.58

35,306,651.29

Award Amt $
Est C.E. $

C.E. Costs $ 3,407,815.78

3,696,584.60

C.E. Used %
C.E. Cost %

Cntr Used %

8.14

92.19

103.39
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Paulsen, Ryan Work Phone: 751-2046 Cell Phone: 544-5802 Email: rpaulsen@mt.gov Crew 1286

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM01718

Adjusted Time:

Time Charged:

60

43

Award DT:
09/10/2018

07/24/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 19,672.00

1,178,958.00 Cont Total: 1,198,630.00

Time Used: 71.67%

NHPB 38-1(14)1Project Id

Project No 8088014000

3M SE WHITEFISH - BRIDGE DECKProject Descr

Project Engineer/Phone HARDAN-CHRIS / 406 444-9221

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-38

482214 / 1141807

1.6 / 1.7

80+15.91 / 86+47.35

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

971,796.05

1,186,041.93

19,672.00

1,198,629.99

Award Amt $ 1,178,957.99

Est C.E. $
C.E. Costs $

141,474.96

107,273.02

Cntr Used %
C.E. Used %
C.E. Cost %

98.95

75.82

9.04

Contr Time:

CO Days:

125 Wrk

0

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM01918

Adjusted Time:

Time Charged:

125

129

Award DT:
11/13/2018

10/02/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: -34,417.00

6,854,898.41 Cont Total: 6,820,481.41

Time Used: 103.2%

STPIP 6-1(126)56Project Id

Project No 4039126000

EAST OF THOMPSON RIVER - EASTProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-6

473453 / 1151304

56.9 / 59.1

58+81.86 / 168+19.65

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,485,385.66

6,186,946.68

-34,417.00

6,820,481.41

Award Amt $ 6,854,898.41

Est C.E. $
C.E. Costs $

822,587.81

762,977.79

Cntr Used %
C.E. Used %
C.E. Cost %

90.71

92.75

12.33

Contr Time:

CO Days:

55 Wrk

7

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM02219

Adjusted Time:

Time Charged:

62

26

Award DT:
05/31/2019

03/05/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 87,797.50

1,618,942.90 Cont Total: 1,706,740.40

Time Used: 41.94%

STPP 6-1(154)109Project Id

Project No 9239154000

DIXON - RAVALLIProject Descr

Project Engineer/Phone DOLD-JOSHUA / 406 444-6385

Work Descr SEAL & COVER

Claim Status None

TIED County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-6

0 / 0

108.5 / 116.1

100+00.00 / 482+36.71

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

499,068.85

484,193.14

40,152.50

489,862.80

Award Amt $ 449,710.30

Est C.E. $
C.E. Costs $

44,971.03

39,205.23

Cntr Used %
C.E. Used %
C.E. Cost %

98.84

87.18

8.10
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Paulsen, Ryan Work Phone: 751-2046 Cell Phone: 544-5802 Email: rpaulsen@mt.gov Crew 1286

Contr Time:

CO Days:

55 Wrk

7

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM02219

Adjusted Time:

Time Charged:

62

26

Award DT:
05/31/2019

03/05/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 87,797.50

1,618,942.90 Cont Total: 1,706,740.40

Time Used: 41.94%

STPP 6-1(156)99Project Id

Project No 9238156000

DIXON - WESTProject Descr

Project Engineer/Phone DOLD-JOSHUA / 406 444-6385

Work Descr SEAL & COVER

Claim Status None

TIED County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-6

0 / 0

98.7 / 108.5

0+00.00 / 516+48.75

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

437,944.75

420,877.81

5,395.00

450,247.45

Award Amt $ 444,852.45

Est C.E. $
C.E. Costs $

44,485.25

18,249.31

Cntr Used %
C.E. Used %
C.E. Cost %

93.48

41.02

4.34

STPS 382-1(19)6Project Id

Project No 9302019000

PERMA CANYON - NORTHProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr SEAL & COVER

Claim Status None

TIED County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-382

0 / 0

5.9 / 10.5

325+58.2 / 569+58.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

264,696.55

308,784.90

40,125.00

304,175.30

Award Amt $ 264,050.30

Est C.E. $
C.E. Costs $

26,405.03

18,946.83

Cntr Used %
C.E. Used %
C.E. Cost %

101.52

71.75

6.14

STPP 6-1(160)15Project Id

Project No 9235160000

NOXON - E & WProject Descr

Project Engineer/Phone DOLD-JOSHUA / 406 444-6385

Work Descr SEAL & COVER

Claim Status None

TIED County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-6

0 / 0

14.7 / 22.9

12+03.41 / 420+97.11

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

541,848.10

121,691.77

2,125.00

462,454.85

Award Amt $ 460,329.85

Est C.E. $
C.E. Costs $

46,032.99

8,099.84

Cntr Used %
C.E. Used %
C.E. Cost %

26.31

17.60

6.66

Est C.E. $
C.E. Costs $

161,894.30

84,501.21

C.E. Used %
C.E. Cost % 6.33

52.20

78.25Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,743,558.25

1,335,547.62

1,618,942.90

87,797.50

1,706,740.40

Cont Pymnts $

Project Count:   4

Contract Totals for 02219 CM

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLACM08619

Adjusted Time:

Time Charged:

45

38

Award DT:
08/12/2019

06/25/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

3,149,149.00 Cont Total: 3,149,149.00

Time Used: 84.44%

167Page 22 of



Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Paulsen, Ryan Work Phone: 751-2046 Cell Phone: 544-5802 Email: rpaulsen@mt.gov Crew 1286

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLACM08619

Adjusted Time:

Time Charged:

45

38

Award DT:
08/12/2019

06/25/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

3,149,149.00 Cont Total: 3,149,149.00

Time Used: 84.44%

NH 1-1(104)66Project Id

Project No 9489104000

ELK HILLProject Descr

Project Engineer/Phone DOLD-JOSHUA / 406 444-6385

Work Descr OVERLAYS

Claim Status None

TIED County Lincoln

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-1

0 / 0

65.6 / 69.0

41+45.30 / 222+88.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,533,586.20

1,166,336.47

0.00

1,321,504.81

Award Amt $ 1,321,504.81

Est C.E. $
C.E. Costs $

132,150.48

75,921.40

Cntr Used %
C.E. Used %
C.E. Cost %

88.26

57.45

6.51

NHIP 1-2(221)106Project Id

Project No 9490221000

KILA-E & WProject Descr

Project Engineer/Phone DOLD-JOSHUA / 406 444-6385

Work Descr OVERLAYS

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-1

0 / 0

106.5 / 113.6

0+00.00 / 379+41.53

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,272,695.20

1,461,888.67

0.00

1,827,644.19

Award Amt $ 1,827,644.19

Est C.E. $
C.E. Costs $

182,764.42

83,049.59

Cntr Used %
C.E. Used %
C.E. Cost %

79.99

45.44

5.68

Est C.E. $
C.E. Costs $

314,914.90

158,970.99

C.E. Used %
C.E. Cost % 6.05

50.48

83.46Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

3,806,281.40

2,628,225.14

3,149,149.00

0.00

3,149,149.00

Cont Pymnts $

Project Count:   2

Contract Totals for 08619 CM

Contract Count: 4

Project Count:   8

Project Manager Totals for Paulsen, Ryan Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 12,875,000.80

73,052.50

12,801,948.30

11,336,761.37

13,007,021.36

Award Amt $
Est C.E. $

C.E. Costs $ 1,113,723.01

1,440,871.97

C.E. Used %
C.E. Cost %

Cntr Used %

9.82

77.30

88.05
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Schmidt, John Work Phone: 523-5823 Cell Phone: 250-0607 Email: johschmidt@mt.gov Crew

Contr Time:

CO Days:

160 Wrk

3

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM01A17

Adjusted Time:

Time Charged:

163

162

Award DT:
03/13/2018

11/07/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 11,374.00

3,190,777.10 Cont Total: 3,202,151.10

Time Used: 99.39%

STPBIP 209-1(9)4Project Id

Project No 6848009000

SWAN RIVER - 5M E BIG FORKProject Descr

Project Engineer/Phone HARDAN-CHRIS / 406 444-9221

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-209

480306 / 1135855

4.4 / 4.6

268+92.00 / 282+32.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,016,469.69

3,113,624.50

11,374.00

3,202,151.10

Award Amt $ 3,190,777.10

Est C.E. $
C.E. Costs $

446,708.79

448,424.46

Cntr Used %
C.E. Used %
C.E. Cost %

97.24

100.38

14.40

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM02218

Adjusted Time:

Time Charged:

45

37

Award DT:
07/17/2018

02/20/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

12/20/2018

02/15/2019

Award Amt:

CO Amt: 0.00

1,740,894.25 Cont Total: 1,740,894.25

Time Used: 82.22%

NH 5-2(176)67Project Id

Project No 9232176000

NORTH OF POLSON - NORTHProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr MICROSURFACING

Claim Status None

TIED County Lake

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

474802 / 1141704

67.4 / 79.3

316+00.00 / 941+30.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,603,446.28

1,308,377.72

0.00

1,206,334.70

Award Amt $ 1,206,334.70

Est C.E. $
C.E. Costs $

108,570.12

87,379.05

Cntr Used %
C.E. Used %
C.E. Cost %

108.46

80.48

6.68

NH 5-2(178)85Project Id

Project No 9233178000

ROLLINS - N & SProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr SEAL & COVER

Claim Status None

TIED County Lake

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

475440 / 1141124

85 / 93

0+00.00 / 424+61.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

562,976.25

491,003.55

0.00

534,559.55

Award Amt $ 534,559.55

Est C.E. $
C.E. Costs $

48,110.36

24,475.53

Cntr Used %
C.E. Used %
C.E. Cost %

91.85

50.87

4.98

Est C.E. $
C.E. Costs $

156,680.48

111,854.58

C.E. Used %
C.E. Cost % 6.22

71.39

103.36Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

2,166,422.53

1,799,381.27

1,740,894.25

0.00

1,740,894.25

Cont Pymnts $

Project Count:   2

Contract Totals for 02218 SM
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Schmidt, John Work Phone: 523-5823 Cell Phone: 250-0607 Email: johschmidt@mt.gov Crew

Contr Time:

CO Days:

220 Wrk

0

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM03815

Adjusted Time:

Time Charged:

220

196

Award DT:
10/14/2015

09/08/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

01/29/2018

10/03/2018

Award Amt:

CO Amt: 1,253,319.91

33,897,140.52 Cont Total: 35,150,460.43

Time Used: 89.09%

STPU 6735(6)Project Id

Project No 8166006000

FOUR MILE DRIVE - EAST SECTIONProject Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-6735

481333 / 1142017

0.8 / 0.5

5+80.00 / 10+37.08

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

891,113.66

750,084.74

11,146.85

738,097.26

Award Amt $ 726,950.41

Est C.E. $
C.E. Costs $

32,712.77

63,604.51

Cntr Used %
C.E. Used %
C.E. Cost %

101.62

194.43

8.48

NH 15(108)Project Id

Project No 2038108000

KBP - US 2 TO THREE MILE DRIVEProject Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

481148 / 1142025

3.3 / 5.2

53+05.00 / 84+66.48

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

15,635,325.68

15,146,708.17

749,900.60

15,303,869.59

Award Amt $ 14,553,968.99

Est C.E. $
C.E. Costs $

654,928.60

1,521,040.91

Cntr Used %
C.E. Used %
C.E. Cost %

98.97

232.25

10.04

NH 15(109)Project Id

Project No 2038109000

KBP - THREE MILE TO RESERVE LOOPProject Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

481333 / 1142151

5.2 / 7.1

84+66.49 / 115+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

17,186,511.58

16,892,513.70

383,976.44

16,845,035.98

Award Amt $ 16,461,059.54

Est C.E. $
C.E. Costs $

740,747.68

1,313,386.37

Cntr Used %
C.E. Used %
C.E. Cost %

100.28

177.31

7.77

STPU 6735(5)Project Id

Project No 8166005000

FOUR MILE DRIVE - WEST SECTIONProject Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-6735

481332 / 1142056

1.0 / 0.8

2+62.93 / 5+80.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,123,953.92

2,204,371.77

108,296.03

2,263,457.55

Award Amt $ 2,155,161.52

Est C.E. $
C.E. Costs $

96,982.27

159,052.38

Cntr Used %
C.E. Used %
C.E. Cost %

97.39

164.00

7.22
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Schmidt, John Work Phone: 523-5823 Cell Phone: 250-0607 Email: johschmidt@mt.gov Crew

Contr Time:

CO Days:

220 Wrk

0

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM03815

Adjusted Time:

Time Charged:

220

196

Award DT:
10/14/2015

09/08/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

01/29/2018

10/03/2018

Award Amt:

CO Amt: 1,253,319.91

33,897,140.52 Cont Total: 35,150,460.43

Time Used: 89.09%

Est C.E. $
C.E. Costs $

1,525,371.32

3,057,084.17

C.E. Used %
C.E. Cost % 8.74

200.42

99.55Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

35,836,904.84

34,993,678.38

33,897,140.46

1,253,319.92

35,150,460.38

Cont Pymnts $

Project Count:   4

Contract Totals for 03815 SM

Contr Time:

CO Days:

10 Wrk

3

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM04318

Adjusted Time:

Time Charged:

13

4

Award DT:
07/17/2018

03/27/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/02/2019

01/18/2019

Award Amt:

CO Amt: 45,262.80

382,931.46 Cont Total: 428,194.26

Time Used: 30.77%

STPP 36-1(31)26Project Id

Project No 9240031000

LONEPINE - NORTHProject Descr

Project Engineer/Phone DOLD-JOSHUA / 406 444-6385

Work Descr SEAL & COVER

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-36

474700 / 1143615

26.1 / 36.1

31+40.95 / 557+49.04

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

387,649.18

413,453.57

45,262.80

428,194.26

Award Amt $ 382,931.46

Est C.E. $
C.E. Costs $

30,634.52

19,756.26

Cntr Used %
C.E. Used %
C.E. Cost %

96.56

64.49

4.78

Contr Time:

CO Days:

40 Wrk

13

Contract No: Contractor Nm: SANDRY CONSTRUCTION COMPANY, INC.SM05917

Adjusted Time:

Time Charged:

53

52

Award DT:
04/11/2018

10/03/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

12/13/2018

02/19/2019

Award Amt:

CO Amt: 64.50

1,273,064.80 Cont Total: 1,273,129.30

Time Used: 98.11%

HSIP 5-2(168)64Project Id

Project No 8646168000

SF 139 -TURN LANES NW OF POLSONProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SAFETY

Claim Status None

County Lake

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

474356 / 1141256

64.4 / 65.0

157+93.00 / 189+42.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,266,716.30

1,438,139.28

64.50

1,273,129.30

Award Amt $ 1,273,064.80

Est C.E. $
C.E. Costs $

152,767.78

177,322.83

Cntr Used %
C.E. Used %
C.E. Cost %

112.96

116.07

12.33

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: POTEET CONSTRUCTION, INC.SM06818

Adjusted Time:

Time Charged:

30

18

Award DT:
10/12/2018

08/21/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/30/2019

04/03/2019

Award Amt:

CO Amt: 0.00

207,789.10 Cont Total: 207,789.10

Time Used: 60%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Schmidt, John Work Phone: 523-5823 Cell Phone: 250-0607 Email: johschmidt@mt.gov Crew

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: POTEET CONSTRUCTION, INC.SM06818

Adjusted Time:

Time Charged:

30

18

Award DT:
10/12/2018

08/21/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/30/2019

04/03/2019

Award Amt:

CO Amt: 0.00

207,789.10 Cont Total: 207,789.10

Time Used: 60%

HSIP STWD(414)Project Id

Project No 9129414000

SF159 LAKE SANDERS SFTY IMPRVProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SAFETY

Claim Status None

TIED County Lake

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-6, P-36, S-211, S-

465302 / 1140119

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

91,980.90

121,153.80

0.00

124,470.80

Award Amt $ 124,470.80

Est C.E. $
C.E. Costs $

12,447.08

25,641.15

Cntr Used %
C.E. Used %
C.E. Cost %

97.34

206.00

21.16

HSIP STWD(437)Project Id

Project No 9126437000

SF 159 BITTERROOT SFTY IMPRVProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SAFETY

Claim Status None

TIED County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / L-41-308, N-7, S-269

465302 / 1140119

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

64,180.88

81,473.00

0.00

83,318.30

Award Amt $ 83,318.30

Est C.E. $
C.E. Costs $

8,331.83

9,892.06

Cntr Used %
C.E. Used %
C.E. Cost %

97.79

118.73

12.14

Est C.E. $
C.E. Costs $

20,778.91

35,533.21

C.E. Used %
C.E. Cost % 17.54

171.01

97.50Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

156,161.78

202,626.80

207,789.10

0.00

207,789.10

Cont Pymnts $

Project Count:   2

Contract Totals for 06818 SM

Contr Time:

CO Days:

20 Wrk

4

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM09218

Adjusted Time:

Time Charged:

24

23

Award DT:
07/31/2018

03/06/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

11/09/2018

01/18/2019

Award Amt:

CO Amt: 0.00

247,887.07 Cont Total: 247,887.07

Time Used: 95.83%

HSIP-G STWD(412)Project Id

Project No 9127412000

SF 159 - FLATHEAD SAFETY IMPROVEMENTSProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SAFETY

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / N-1, S-292, S-424, S

482940 / 1135322

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

65,996.80

82,635.20

0.00

84,424.77

Award Amt $ 84,424.77

Est C.E. $
C.E. Costs $

16,884.95

27,550.58

Cntr Used %
C.E. Used %
C.E. Cost %

97.88

163.17

33.34
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Schmidt, John Work Phone: 523-5823 Cell Phone: 250-0607 Email: johschmidt@mt.gov Crew

Contr Time:

CO Days:

20 Wrk

4

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM09218

Adjusted Time:

Time Charged:

24

23

Award DT:
07/31/2018

03/06/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

11/09/2018

01/18/2019

Award Amt:

CO Amt: 0.00

247,887.07 Cont Total: 247,887.07

Time Used: 95.83%

HSIP-G 52-2(53)31Project Id

Project No 9125053000

SF 159 - BIGFORK SAFETY IMPROVEMENTSProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SAFETY

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-52

480326 / 1140430

30.6 / 40.0

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

57,063.10

75,407.24

0.00

71,604.30

Award Amt $ 71,604.30

Est C.E. $
C.E. Costs $

14,320.86

22,486.66

Cntr Used %
C.E. Used %
C.E. Cost %

105.31

157.02

29.82

HSIP-G STWD(416)Project Id

Project No 9133416000

SF 159 SANDERS CO SAFETY IMPROVEMENTSProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SAFETY

Claim Status None

TIED County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-6, P-35, S-472, S-

475517 / 1154121

21.0 / 23.8

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

64,876.30

84,598.55

0.00

91,858.00

Award Amt $ 91,858.00

Est C.E. $
C.E. Costs $

18,371.60

18,183.82

Cntr Used %
C.E. Used %
C.E. Cost %

92.10

98.98

21.49

Est C.E. $
C.E. Costs $

49,577.41

68,221.06

C.E. Used %
C.E. Cost % 28.12

137.61

97.88Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

187,936.20

242,640.99

247,887.07

0.00

247,887.07

Cont Pymnts $

Project Count:   3

Contract Totals for 09218 SM

Contract Count: 7

Project Count:   14

Project Manager Totals for Schmidt, John Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 42,250,505.46

1,310,021.22

40,940,484.24

42,203,544.79

43,018,260.52

Award Amt $
Est C.E. $

C.E. Costs $ 3,918,196.57

2,382,519.21

C.E. Used %
C.E. Cost %

Cntr Used %

9.28

164.46

99.89
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Straub, Matt Work Phone: 523-5856 Cell Phone: 544-5652 Email: mstraub@mt.gov Crew 1183

Contr Time:

CO Days:

70 Wrk

8

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.CM01219

Adjusted Time:

Time Charged:

78

84

Award DT:
04/30/2019

02/19/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 20,530.92

5,031,437.35 Cont Total: 5,051,968.27

Time Used: 107.69%

NH 7-1(157)66Project Id

Project No 9234157000

STEVENSVILLE WYE - N & SProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr OVERLAYS

Claim Status None

TIED County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-7

0 / 0

65.9 / 68.3

395+99.74 / 529+92.13

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,424,900.02

873,832.74

0.00

1,247,684.69

Award Amt $ 1,247,684.69

Est C.E. $
C.E. Costs $

124,768.47

86,638.75

Cntr Used %
C.E. Used %
C.E. Cost %

70.04

69.44

9.91

NH 7-1(164)0Project Id

Project No 9491164000

LOST TRAIL PASS - NORTHProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr OVERLAYS

Claim Status None

TIED County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-7

0 / 0

0.0 / 8.9

3+74.50 / 473+71.30

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,236,239.05

2,732,421.68

0.00

2,841,099.19

Award Amt $ 2,841,099.19

Est C.E. $
C.E. Costs $

284,109.92

205,865.04

Cntr Used %
C.E. Used %
C.E. Cost %

96.17

72.46

7.53

STPS 269-1(53)18Project Id

Project No 9301053000

STEVENSVILLE - SOUTHProject Descr

Project Engineer/Phone DOLD-JOSHUA / 406 444-6385

Work Descr OVERLAYS

Claim Status None

TIED County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-269

0 / 0

18.0 / 21.1

10+00.00 / 172+01.80

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,043,727.80

720,233.70

20,530.92

963,184.40

Award Amt $ 942,653.48

Est C.E. $
C.E. Costs $

94,265.35

150,503.25

Cntr Used %
C.E. Used %
C.E. Cost %

74.78

159.66

20.90

Est C.E. $
C.E. Costs $

503,143.74

443,007.04

C.E. Used %
C.E. Cost % 10.24

88.05

85.64Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

5,704,866.87

4,326,488.12

5,031,437.36

20,530.92

5,051,968.28

Cont Pymnts $

Project Count:   3

Contract Totals for 01219 CM

Contr Time:

CO Days:

60 Wrk

3

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM02418

Adjusted Time:

Time Charged:

63

65

Award DT:
05/29/2018

04/10/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

02/05/2019

05/02/2019

Award Amt:

CO Amt: 427,348.16

2,574,076.31 Cont Total: 3,001,424.47

Time Used: 103.17%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Straub, Matt Work Phone: 523-5856 Cell Phone: 544-5652 Email: mstraub@mt.gov Crew 1183

Contr Time:

CO Days:

60 Wrk

3

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM02418

Adjusted Time:

Time Charged:

63

65

Award DT:
05/29/2018

04/10/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

02/05/2019

05/02/2019

Award Amt:

CO Amt: 427,348.16

2,574,076.31 Cont Total: 3,001,424.47

Time Used: 103.17%

IM 90-3(128)135Project Id

Project No 9225128000

BEARMOUTH-EAST & WESTProject Descr

Project Engineer/Phone DOLD-JOSHUA / 406 444-6385

Work Descr OVERLAYS

Claim Status None

TIED County Granite

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

464219 / 1132225

134.8 / 150.0

49+50.00 / 852+81.90

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,867,314.00

2,333,141.52

413,252.55

2,299,722.05

Award Amt $ 1,886,469.50

Est C.E. $
C.E. Costs $

150,917.56

159,537.43

Cntr Used %
C.E. Used %
C.E. Cost %

101.45

105.71

6.84

STPS 203-1(25)0Project Id

Project No 9299025000

STEVENSVILLE - NORTHProject Descr

Project Engineer/Phone DOLD-JOSHUA / 406 444-6385

Work Descr OVERLAYS

Claim Status None

TIED County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / C000203

463100 / 1140359

0.0 / 3.9

152+04.90 / 359+02.50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

525,507.35

494,454.89

14,095.61

478,572.31

Award Amt $ 464,476.70

Est C.E. $
C.E. Costs $

37,158.14

49,907.94

Cntr Used %
C.E. Used %
C.E. Cost %

103.32

134.31

10.09

STPS 210-1(16)4Project Id

Project No 9300016000

CLINTON - NORTHWESTProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr SEAL & COVER

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-210

460000 / 1134610

3.5 / 10.2

165+44.00 / 519+20.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

228,175.00

221,057.01

0.00

223,130.11

Award Amt $ 223,130.11

Est C.E. $
C.E. Costs $

17,850.41

8,601.10

Cntr Used %
C.E. Used %
C.E. Cost %

99.07

48.18

3.89

Est C.E. $
C.E. Costs $

205,926.11

218,046.47

C.E. Used %
C.E. Cost % 7.15

105.89

101.57Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

2,620,996.35

3,048,653.42

2,574,076.31

427,348.16

3,001,424.47

Cont Pymnts $

Project Count:   3

Contract Totals for 02418 SM

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: HIGHWAY SPECIALTIES, INC.SM11518

Adjusted Time:

Time Charged:

15

14

Award DT:
09/19/2018

05/22/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/24/2019

03/25/2019

Award Amt:

CO Amt: 0.00

169,542.00 Cont Total: 169,542.00

Time Used: 93.33%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Straub, Matt Work Phone: 523-5856 Cell Phone: 544-5652 Email: mstraub@mt.gov Crew 1183

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: HIGHWAY SPECIALTIES, INC.SM11518

Adjusted Time:

Time Charged:

15

14

Award DT:
09/19/2018

05/22/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/24/2019

03/25/2019

Award Amt:

CO Amt: 0.00

169,542.00 Cont Total: 169,542.00

Time Used: 93.33%

HSIP-G 24-1(82)2Project Id

Project No 9192082000

SF-169 N24 CLRS SFTY IMPRVProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr RUMBLE STRIPS

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / N-24

465335 / 1133110

1.8 / 31.8

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

168,160.00

139,653.50

0.00

169,542.00

Award Amt $ 169,542.00

Est C.E. $
C.E. Costs $

20,345.04

16,460.90

Cntr Used %
C.E. Used %
C.E. Cost %

82.37

80.91

11.79

Contr Time:

CO Days:

425 Cal

265

Contract No: Contractor Nm: DICK ANDERSON CONSTRUCTION, INC. - GFLSSM12415

Adjusted Time:

Time Charged:

690

707

Award DT:
10/08/2015

08/04/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

03/21/2019

06/25/2019

Award Amt:

CO Amt: 2,647,276.46

13,262,433.44 Cont Total: 15,909,709.90

Time Used: 102.46%

STPB-BR 9045(38)Project Id

Project No 6286038000

CABINET GORGE - 1 MILE WEST HERONProject Descr

Project Engineer/Phone STUDT-MARK / 406 444-9191

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-45-4

480407 / 1155844

1.1 / 0.7

100+51.21 / 119+13.81

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

13,428,134.47

16,169,186.83

2,647,276.46

15,909,709.90

Award Amt $ 13,262,433.44

Est C.E. $
C.E. Costs $

1,060,994.68

1,972,161.28

Cntr Used %
C.E. Used %
C.E. Cost %

101.63

185.88

12.20

Contr Time:

CO Days:

08/11/2017 Cmplt

42

Contract No: Contractor Nm: FRONTIER WEST, LLCSMDB516

Adjusted Time:

Time Charged:

09/22/2017

223

Award DT:
07/25/2016

05/26/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

06/14/2018

01/18/2019

Award Amt:

CO Amt: 419,339.89

7,077,000.00 Cont Total: 7,496,339.89

Time Used: 0%

NHPB-FP 7-2(60)95Project Id

Project No 8806060000

MADISON STREET BRIDGE REHAB-MISSOULAProject Descr

Project Engineer/Phone HARDAN-CHRIS / 406 444-9221

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-7

465200 / 1135916

95.1 / 95.1

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,077,000.00

7,286,951.28

419,339.89

7,496,339.89

Award Amt $ 7,077,000.00

Est C.E. $
C.E. Costs $

0.00

750,904.05

Cntr Used %
C.E. Used %
C.E. Cost %

97.21

0.00

10.30

Contr Time:

CO Days:

11/13/2020 Cmplt

0

Contract No: Contractor Nm: FRONTIER WEST, LLCSMDBB17

Adjusted Time:

Time Charged:

11/13/2020

337

Award DT:
01/15/2018

12/14/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 622,426.76

15,047,000.00 Cont Total: 15,669,426.76

Time Used: 32.19%

167Page 31 of



Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Straub, Matt Work Phone: 523-5856 Cell Phone: 544-5652 Email: mstraub@mt.gov Crew 1183

Contr Time:

CO Days:

11/13/2020 Cmplt

0

Contract No: Contractor Nm: FRONTIER WEST, LLCSMDBB17

Adjusted Time:

Time Charged:

11/13/2020

337

Award DT:
01/15/2018

12/14/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 622,426.76

15,047,000.00 Cont Total: 15,669,426.76

Time Used: 32.19%

IMIP 90-2(149)110Project Id

Project No 8164149000

I-90 BRIDGES - BONNERProject Descr

Project Engineer/Phone N/A / null

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

465218 / 1135312

110 / 110.2

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1.00

13,722,551.22

622,426.76

15,669,426.76

Award Amt $ 15,047,000.00

Est C.E. $
C.E. Costs $

1,504,700.00

1,419,641.60

Cntr Used %
C.E. Used %
C.E. Cost %

87.58

94.35

10.35

Contr Time:

CO Days:

10/12/2018 Cmplt

0

Contract No: Contractor Nm: R AND S JOHNSON CONSTRUCTION COMPANYSMER618

Adjusted Time:

Time Charged:

10/12/2018

12

Award DT:
09/17/2018

07/13/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

05/28/2019

07/09/2019

Award Amt:

CO Amt: 0.00

253,515.80 Cont Total: 253,515.80

Time Used: 0%

IM 90-3(131)146Project Id

Project No 9618131000

I-90 EROSION REPAIR - BEARMOUTHProject Descr

Project Engineer/Phone SCHENDEL-BEN / 406 444-6248

Work Descr MISCELLANEOUS

Claim Status None

County Granite

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

464307 / 1171736

145.6 / 145.7

625+00.00 / 631+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

292,381.00

273,963.26

0.00

253,515.80

Award Amt $ 253,515.80

Est C.E. $
C.E. Costs $

25,351.58

40,567.11

Cntr Used %
C.E. Used %
C.E. Cost %

108.07

160.02

14.81

Contract Count: 7

Project Count:   11

Project Manager Totals for Straub, Matt Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 47,551,927.10

4,136,922.19

43,415,004.91

44,967,447.63

29,291,539.69

Award Amt $
Est C.E. $

C.E. Costs $ 4,860,788.45

3,320,461.15

C.E. Used %
C.E. Cost %

Cntr Used %

10.81

146.39

94.56
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Williams, Darrell Work Phone: 642-9526 Email: darwilliams@mt.gov Crew 1184

Contr Time:

CO Days:

320 Wrk

0

Contract No: Contractor Nm: DICK ANDERSON CONSTRUCTION, INC. - GFLSSM01917

Adjusted Time:

Time Charged:

320

284

Award DT:
03/07/2018

10/03/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 672,056.32

28,769,247.62 Cont Total: 29,441,303.94

Time Used: 88.75%

NHPBIP-STPUIP-MT 8105(16)Project Id

Project No 4128016000

RUSSELL ST - BROADWAY TO IDAHOProject Descr

Project Engineer/Phone LLOYD-MIKI / 406 444-9200

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-8105

465233 / 1140107

2.7 / 3.0

167+66.11 / 184+52.34

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

17,520,697.22

15,749,270.27

-11,730.21

19,929,146.52

Award Amt $ 19,940,876.73

Est C.E. $
C.E. Costs $

1,196,452.60

1,988,481.86

Cntr Used %
C.E. Used %
C.E. Cost %

79.03

166.20

12.63

STPUIP 8105(20)Project Id

Project No 4128020000

RUSSELL ST - IDAHO TO DAKOTAProject Descr

Project Engineer/Phone LLOYD-MIKI / 406 444-9200

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / N-129

465219 / 1140106

2.5 / 2.7

150+51.92 / 167+66.11

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,448,418.55

8,666,791.90

683,786.51

9,512,157.41

Award Amt $ 8,828,370.90

Est C.E. $
C.E. Costs $

529,702.25

1,029,396.65

Cntr Used %
C.E. Used %
C.E. Cost %

91.11

194.33

11.88

Est C.E. $
C.E. Costs $

1,726,154.85

3,017,878.51

C.E. Used %
C.E. Cost % 12.36

174.83

82.93Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

23,969,115.77

24,416,062.17

28,769,247.63

672,056.30

29,441,303.93

Cont Pymnts $

Project Count:   2

Contract Totals for 01917 SM

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: STILLWATER ELECTRIC, INC.CM01B18

Adjusted Time:

Time Charged:

20

17

Award DT:
06/20/2019

11/27/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

09/09/2019

N/A

Award Amt:

CO Amt: 0.00

135,756.40 Cont Total: 135,756.40

Time Used: 85%

TA 41(75)Project Id

Project No 9151075000

PEDESTRIAN CROSSINGS - CORVALLISProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SAFETY

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-373, S-269

0 / 0

1.0 / 1.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

139,631.50

130,632.75

0.00

135,756.40

Award Amt $ 135,756.40

Est C.E. $
C.E. Costs $

20,363.46

17,472.26

Cntr Used %
C.E. Used %
C.E. Cost %

96.23

85.80

13.38
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Williams, Darrell Work Phone: 642-9526 Email: darwilliams@mt.gov Crew 1184

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: STILLWATER ELECTRIC, INC.SM02818

Adjusted Time:

Time Charged:

50

42

Award DT:
03/28/2019

08/21/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

496,872.55 Cont Total: 496,872.55

Time Used: 84%

TA 41(77)Project Id

Project No 9149077000

FAIRGROUNDS ROAD PATH - HAMILTONProject Descr

Project Engineer/Phone VOELLER-TERRY / 406 444-9457

Work Descr BIKE AND PEDESTRIAN

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-41-475

461518 / 1140853

  /

3+36.18 / 34+06.08

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

622,824.00

379,229.66

0.00

496,872.55

Award Amt $ 496,872.55

Est C.E. $
C.E. Costs $

69,562.16

78,876.29

Cntr Used %
C.E. Used %
C.E. Cost %

76.32

113.39

20.80

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLACM02819

Adjusted Time:

Time Charged:

60

0

Award DT:
N/A

08/27/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

3,665,734.85 Cont Total: 3,665,734.85

Time Used: 0%

NH 93-1(19)0Project Id

Project No 9493019000

LOLO PASS - EASTProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr OVERLAYS

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-93

0 / 0

0.0 / 8.3

359+90.99 / 80+21.36

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,924,085.52

0.00

0.00

2,807,472.45

Award Amt $ 2,807,472.45

Est C.E. $
C.E. Costs $

224,597.80

1,627.51

Cntr Used %
C.E. Used %
C.E. Cost %

0.00

0.72

0.00

NH 93-1(21)8Project Id

Project No 9494021000

LOLO HOT SPRINGS - EASTProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr OVERLAYS

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-93

0 / 0

8.3 / 16.2

80+21.36 / 498+31.27

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

898,644.45

0.00

0.00

858,262.40

Award Amt $ 858,262.40

Est C.E. $
C.E. Costs $

68,660.99

27.15

Cntr Used %
C.E. Used %
C.E. Cost %

0.00

0.04

0.00

Est C.E. $
C.E. Costs $

293,258.79

1,654.66

C.E. Used %
C.E. Cost % 0.00

0.56

0.00Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

3,822,729.97

0.00

3,665,734.85

0.00

3,665,734.85

Cont Pymnts $

Project Count:   2

Contract Totals for 02819 CM
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Williams, Darrell Work Phone: 642-9526 Email: darwilliams@mt.gov Crew 1184

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM06718

Adjusted Time:

Time Charged:

40

40

Award DT:
06/18/2019

07/24/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

1,912,903.19 Cont Total: 1,912,903.19

Time Used: 100%

NH 7-1(158)23Project Id

Project No 1281158000

CONNER - NORTHProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr OVERLAYS

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-7

455719 / 1140741

23.2 / 25.9

10+00.00 / 145+68.20

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,503,499.40

1,729,783.43

0.00

1,912,903.19

Award Amt $ 1,912,903.19

Est C.E. $
C.E. Costs $

153,032.26

72,466.91

Cntr Used %
C.E. Used %
C.E. Cost %

90.43

47.35

4.19

Contr Time:

CO Days:

65 Cmplt

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MOUNTAIN WESTCM08919

Adjusted Time:

Time Charged:

65

0

Award DT:
10/08/2019

09/17/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

1,162,100.00 Cont Total: 1,162,100.00

Time Used: 0%

STPS 473-1(11)12Project Id

Project No 9780011000

W FORK RD SLIDE REPAIR (S-473)Project Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-473

0 / 0

12.3 / 12.6

10+00.00 / 15+80.03

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

787,400.00

136,190.00

0.00

1,162,100.00

Award Amt $ 1,162,100.00

Est C.E. $
C.E. Costs $

151,073.00

15,475.36

Cntr Used %
C.E. Used %
C.E. Cost %

11.72

10.24

11.36

Contr Time:

CO Days:

837 Cmplt

0

Contract No: Contractor Nm: FIRSTMARK CONSTRUCTION, LLCCMDB719

Adjusted Time:

Time Charged:

837

0

Award DT:
09/10/2019

06/27/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

12,221,000.00 Cont Total: 12,221,000.00

Time Used: 0%

HSIP 269-1(50)0Project Id

Project No 8914050000

SF 149 - SOUTH OF STEVENSVILLE SAFETYProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SAFETY

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-269

0 / 0

12.0 / 18.1

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

100,001.00

913,113.38

0.00

12,221,000.00

Award Amt $ 12,221,000.00

Est C.E. $
C.E. Costs $

1,222,100.00

5,713.61

Cntr Used %
C.E. Used %
C.E. Cost %

7.47

0.47

0.63
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Williams, Darrell Work Phone: 642-9526 Email: darwilliams@mt.gov Crew 1184

Contract Count: 7

Project Count:   9

Project Manager Totals for Williams, Darrell Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 49,035,670.92

672,056.30

48,363,614.62

27,705,011.39

30,945,201.64

Award Amt $
Est C.E. $

C.E. Costs $ 3,209,537.60

3,635,544.52

C.E. Used %
C.E. Cost %

Cntr Used %

11.58

88.28

56.50
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Berg, Gary Work Phone: 287-9150 Email: gberg@mt.gov Crew 2280

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: JAG GRADING & PAVING, LLCCM02619

Adjusted Time:

Time Charged:

40

30

Award DT:
08/16/2019

06/25/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

309,071.50 Cont Total: 309,071.50

Time Used: 75%

TA 7499(16)Project Id

Project No 9459016000

O ST - BENNETT ST CONNECTOR - LIVINGSTONProject Descr

Project Engineer/Phone VOELLER-TERRY / 406 444-9457

Work Descr BIKE AND PEDESTRIAN

Claim Status None

County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

L / N-11, L-34-792

0 / 0

55.27 / 55.60

7+07.06 / 26+56.96

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

352,582.50

284,766.78

0.00

309,071.50

Award Amt $ 309,071.50

Est C.E. $
C.E. Costs $

46,360.73

48,261.70

Cntr Used %
C.E. Used %
C.E. Cost %

92.14

104.10

16.95

Contr Time:

CO Days:

180 Wrk

5

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM02A15

Adjusted Time:

Time Charged:

185

182

Award DT:
11/16/2015

10/20/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

12/19/2018

05/09/2019

Award Amt:

CO Amt: 404,147.52

11,219,791.00 Cont Total: 11,623,938.52

Time Used: 98.38%

STPP-HSIP 69-1(24)32Project Id

Project No 2019024000

BOULDER-SOUTHProject Descr

Project Engineer/Phone SMITH-JACQUELYN / 406 444-7694

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-69

461147 / 1120506

31.8 / 37.6

510+10.00 / 819+34.59

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

13,224,119.90

11,914,650.37

404,147.52

11,623,938.53

Award Amt $ 11,219,791.01

Est C.E. $
C.E. Costs $

1,121,979.10

1,339,690.30

Cntr Used %
C.E. Used %
C.E. Cost %

102.50

119.40

11.24

Contr Time:

CO Days:

350 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM03119

Adjusted Time:

Time Charged:

350

131

Award DT:
04/11/2019

02/05/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 84,910.00

29,625,236.80 Cont Total: 29,710,146.80

Time Used: 37.43%

NHIP-NHPBIP 8-4(66)86Project Id

Project No 7668066000

TOSTON STRUCTURES (US-287)Project Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Broadwater

Lat/Long
System/Route

Beg/End Term
Begin / End

P / N-8

0 / 0

85.9 / 89.3

200+00.00 / 385+14.97

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

31,905,102.98

6,237,517.77

84,910.00

29,710,146.80

Award Amt $ 29,625,236.80

Est C.E. $
C.E. Costs $

2,962,523.68

733,564.89

Cntr Used %
C.E. Used %
C.E. Cost %

20.99

24.76

11.76

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.CM04319

Adjusted Time:

Time Charged:

20

4

Award DT:
05/16/2019

03/26/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

05/24/2019

09/03/2019

Award Amt:

CO Amt: 0.00

231,394.50 Cont Total: 231,394.50

Time Used: 20%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Berg, Gary Work Phone: 287-9150 Email: gberg@mt.gov Crew 2280

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.CM04319

Adjusted Time:

Time Charged:

20

4

Award DT:
05/16/2019

03/26/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

05/24/2019

09/03/2019

Award Amt:

CO Amt: 0.00

231,394.50 Cont Total: 231,394.50

Time Used: 20%

HSIP-G 60-1(26)12Project Id

Project No 9103026000

SF 159 MEAGHER GUARDRAIL SAFETYProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr GUARDRAIL

Claim Status None

County Meagher

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-60

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

305,208.00

225,394.50

0.00

231,394.50

Award Amt $ 231,394.50

Est C.E. $
C.E. Costs $

34,709.18

4,572.04

Cntr Used %
C.E. Used %
C.E. Cost %

97.41

13.17

2.03

Contr Time:

CO Days:

180 Wrk

5

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM07318

Adjusted Time:

Time Charged:

185

181

Award DT:
04/12/2018

03/27/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 582,320.77

8,151,158.17 Cont Total: 8,733,478.94

Time Used: 97.84%

IM 15-3(102)155Project Id

Project No 8103102000

ROCK SLOPE - W OF BASINProject Descr

Project Engineer/Phone MURFITT-TYREL / 406 444-6227

Work Descr MISCELLANEOUS

Claim Status None

TIED County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

461606 / 1121704

155.0 / 155.0

1104+40.00 / 1109+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

222,350.00

208,302.28

94,050.00

220,300.00

Award Amt $ 126,250.00

Est C.E. $
C.E. Costs $

12,625.00

8,591.38

Cntr Used %
C.E. Used %
C.E. Cost %

94.55

68.05

4.12

IM 15-3(91)158Project Id

Project No 8996091000

BASIN - BOULDERProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status Open

TIED County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

461543 / 1121205

157.7 / 163.1

1244+00.00 / 1528+34.90

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

8,702,614.70

8,326,859.15

488,270.77

8,513,178.94

Award Amt $ 8,024,908.17

Est C.E. $
C.E. Costs $

802,490.82

635,299.16

Cntr Used %
C.E. Used %
C.E. Cost %

97.81

79.17

7.63

Est C.E. $
C.E. Costs $

815,115.82

643,890.54

C.E. Used %
C.E. Cost % 7.54

78.99

97.73Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

8,924,964.70

8,535,161.43

8,151,158.17

582,320.77

8,733,478.94

Cont Pymnts $

Project Count:   2

Contract Totals for 07318 SM
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Berg, Gary Work Phone: 287-9150 Email: gberg@mt.gov Crew 2280

Contr Time:

CO Days:

20 Wrk

5

Contract No: Contractor Nm: WHITE RESOURCES GROUP, INC.SM08318

Adjusted Time:

Time Charged:

25

22

Award DT:
06/11/2018

04/10/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

11/20/2018

03/14/2019

Award Amt:

CO Amt: 13,000.00

198,082.40 Cont Total: 211,082.40

Time Used: 88%

TA 1899(35)Project Id

Project No 8693035000

UPTOWN ADA RAMPS - BUTTEProject Descr

Project Engineer/Phone SMITH-JACQUELYN / 406 444-7694

Work Descr SIDEWALK

Claim Status None

TIED County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1801, U-1804

460048 / 1123221

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

34,229.00

43,056.65

13,000.00

43,102.20

Award Amt $ 30,102.20

Est C.E. $
C.E. Costs $

3,010.22

7,707.96

Cntr Used %
C.E. Used %
C.E. Cost %

99.89

256.06

17.90

TA 1899(38)Project Id

Project No 9157038000

SIDEWALKS CONNECTIONS - BUTTEProject Descr

Project Engineer/Phone WELBORN-CHAD / 406 994-1843

Work Descr SIDEWALK

Claim Status None

TIED County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / L-47-1390

460003 / 1122953

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

153,174.00

164,345.01

0.00

167,980.20

Award Amt $ 167,980.20

Est C.E. $
C.E. Costs $

41,995.05

26,706.56

Cntr Used %
C.E. Used %
C.E. Cost %

97.84

63.59

16.25

Est C.E. $
C.E. Costs $

45,005.27

34,414.52

C.E. Used %
C.E. Cost % 16.59

76.47

98.26Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

187,403.00

207,401.66

198,082.40

13,000.00

211,082.40

Cont Pymnts $

Project Count:   2

Contract Totals for 08318 SM

Contr Time:

CO Days:

45 Wrk

6

Contract No: Contractor Nm: NELCON, INC.SM08717

Adjusted Time:

Time Charged:

51

40

Award DT:
09/20/2017

07/25/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

12/17/2018

04/04/2019

Award Amt:

CO Amt: 118,403.00

1,597,261.00 Cont Total: 1,715,664.00

Time Used: 78.43%

STPS 288-1(9)6Project Id

Project No 9195009000

JCT MT 84 TO JCT S-347 (S-288)Project Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-288

454216 / 111832

6.1 / 16.2

331+73.00 / 862+94.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,707,470.00

1,612,163.13

118,403.00

1,715,664.00

Award Amt $ 1,597,261.00

Est C.E. $
C.E. Costs $

159,726.10

214,099.48

Cntr Used %
C.E. Used %
C.E. Cost %

93.97

134.04

13.28
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Berg, Gary Work Phone: 287-9150 Email: gberg@mt.gov Crew 2280

Contr Time:

CO Days:

150 Cal

9

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - YELLOWSTONESM10416

Adjusted Time:

Time Charged:

159

165

Award DT:
05/18/2016

04/19/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

10/17/2017

11/03/2017

Award Amt:

CO Amt: 0.00

2,417,890.05 Cont Total: 2,417,890.05

Time Used: 103.77%

STPB 249-1(8)7Project Id

Project No 8075008000

BLAINE SPRING CR - 8 M S ENNISProject Descr

Project Engineer/Phone SMITH-JACQUELYN / 406 444-7694

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Madison

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / C000249

451357 / 1114534

7.4 / 7.7

10+95.00 / 27+23.43

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,433,827.25

2,353,628.72

0.00

2,417,890.05

Award Amt $ 2,417,890.05

Est C.E. $
C.E. Costs $

290,146.81

275,620.33

Cntr Used %
C.E. Used %
C.E. Cost %

97.34

94.99

11.71

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: HARDRIVES CONSTRUCTION, INC.CM11319

Adjusted Time:

Time Charged:

20

12

Award DT:
05/31/2019

04/09/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

08/21/2019

N/A

Award Amt:

CO Amt: 7,952.85

37,073.83 Cont Total: 45,026.68

Time Used: 60%

TA 1299(51)Project Id

Project No 9452051000

PATH PAVEMENT PRESERVATION - BOZEMANProject Descr

Project Engineer/Phone WELBORN-CHAD / 406 994-1843

Work Descr BIKE AND PEDESTRIAN

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

U / U-1210, U-1201, U-12

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

39,397.20

41,915.40

7,952.85

45,026.68

Award Amt $ 37,073.83

Est C.E. $
C.E. Costs $

4,448.86

7,025.23

Cntr Used %
C.E. Used %
C.E. Cost %

93.09

157.91

16.76

Contr Time:

CO Days:

100 Wrk

30

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC.SM11916

Adjusted Time:

Time Charged:

130

130

Award DT:
04/17/2017

09/20/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/17/2018

04/04/2019

Award Amt:

CO Amt: 92,422.74

5,269,810.29 Cont Total: 5,362,233.03

Time Used: 100%

IM 15-3(87)150Project Id

Project No 8103087000

BERNICE - BASINProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

0 / 0

150.1 / 157.1

882+00.00 / 1248+96.50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,629,331.51

5,250,188.07

92,422.74

5,362,233.02

Award Amt $ 5,269,810.28

Est C.E. $
C.E. Costs $

421,584.82

571,246.59

Cntr Used %
C.E. Used %
C.E. Cost %

97.91

135.50

10.88

Contr Time:

CO Days:

11/09/2017 Cmplt

256

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SMDB717

Adjusted Time:

Time Charged:

07/23/2018

173

Award DT:
08/25/2017

06/22/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 388,512.32

4,309,408.00 Cont Total: 4,697,920.32

Time Used: 225.61%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Berg, Gary Work Phone: 287-9150 Email: gberg@mt.gov Crew 2280

Contr Time:

CO Days:

11/09/2017 Cmplt

256

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SMDB717

Adjusted Time:

Time Charged:

07/23/2018

173

Award DT:
08/25/2017

06/22/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 388,512.32

4,309,408.00 Cont Total: 4,697,920.32

Time Used: 225.61%

CMDO STWD(479)Project Id

Project No 9214479000

BOZEMAN-LIVINGSTON ADA UPGRADEProject Descr

Project Engineer/Phone N/A / null

Work Descr SIDEWALK

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / P-118, N-11, N-50, N

455812 / 1123054

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1.00

4,662,535.44

388,512.32

4,697,920.32

Award Amt $ 4,309,408.00

Est C.E. $
C.E. Costs $

430,940.80

424,565.46

Cntr Used %
C.E. Used %
C.E. Cost %

99.25

98.52

9.11

Contr Time:

CO Days:

08/31/2018 Cmplt

14

Contract No: Contractor Nm: BULLOCK CONTRACTING, LLCSMER718

Adjusted Time:

Time Charged:

09/14/2018

46

Award DT:
08/06/2018

07/13/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

10/29/2018

03/14/2019

Award Amt:

CO Amt: 34,318.80

1,000,638.92 Cont Total: 1,034,957.72

Time Used: 0%

IM 15-3(106)175Project Id

Project No 9622106000

I15 CULVERT-JEFFERSON CITY PH2Project Descr

Project Engineer/Phone N/A / null

Work Descr DRAINAGE

Claim Status None

County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

462238 / 1120149

175.0 / 175.5

650+99 / 681+69

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,460,710.80

1,024,207.42

34,318.80

1,034,957.72

Award Amt $ 1,000,638.92

Est C.E. $
C.E. Costs $

100,063.89

93,624.91

Cntr Used %
C.E. Used %
C.E. Cost %

98.96

93.57

9.14

Contract Count: 12

Project Count:   14

Project Manager Totals for Berg, Gary Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 66,092,804.46

1,725,988.00

64,366,816.46

42,349,530.69

66,170,118.84

Award Amt $
Est C.E. $

C.E. Costs $ 4,390,575.99

6,432,605.06

C.E. Used %
C.E. Cost %

Cntr Used %

10.37

68.26

64.08
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Clary, Dan Work Phone: 494-9626 Email: dclary@mt.gov Crew 2179

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: JAG GRADING & PAVING, LLCSM01B16

Adjusted Time:

Time Charged:

40

40

Award DT:
04/18/2017

11/22/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

08/21/2017

11/29/2017

Award Amt:

CO Amt: -7,000.00

322,000.00 Cont Total: 315,000.00

Time Used: 100%

TA 29(54)Project Id

Project No 8690054000

HWY 287 SIDEWALKS - ENNISProject Descr

Project Engineer/Phone VOELLER-TERRY / 406 444-9457

Work Descr SIDEWALK

Claim Status None

County Madison

Lat/Long
System/Route

Beg/End Term
Begin / End

     / P-13, P-29

452057 / 1114357

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

314,565.15

329,184.73

-7,000.00

315,000.00

Award Amt $ 322,000.00

Est C.E. $
C.E. Costs $

38,640.00

94,100.97

Cntr Used %
C.E. Used %
C.E. Cost %

104.50

243.53

28.59

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: HIGHLAND CONSTRUCTION SERVICES, LLCSM03717

Adjusted Time:

Time Charged:

20

9

Award DT:
08/08/2017

07/11/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

08/28/2017

11/08/2017

Award Amt:

CO Amt: 0.00

73,750.00 Cont Total: 73,750.00

Time Used: 45%

IM 15-3(99)158Project Id

Project No 9340099000

RETAINING WALL - EAST OF BASINProject Descr

Project Engineer/Phone MURFITT-TYREL / 406 444-6227

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

461609 / 1121306

157.75 / 157.85

1275+75 / 1278+75

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

75,195.00

66,597.75

0.00

73,750.00

Award Amt $ 73,750.00

Est C.E. $
C.E. Costs $

11,062.50

14,449.87

Cntr Used %
C.E. Used %
C.E. Cost %

90.30

130.62

21.70

Contr Time:

CO Days:

10/18/2016 Cmplt

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC.SMPO916

Adjusted Time:

Time Charged:

10/18/2016

21

Award DT:
09/28/2016

09/23/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

685,049.10 Cont Total: 685,049.10

Time Used: 5645%

NHPB 90-4(79)227Project Id

Project No 9282079000

I-90 MP 227 Bridge Upgrade (Detour)Project Descr

Project Engineer/Phone HADDICK-NATHAN / 406 444-9400

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

N    /

0 / 0

           /

                     /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

685,049.10

0.00

685,049.10

Award Amt $ 685,049.10

Est C.E. $
C.E. Costs $

0.00

277,809.67

Cntr Used %
C.E. Used %
C.E. Cost %

100.00

0.00

40.55
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Clary, Dan Work Phone: 494-9626 Email: dclary@mt.gov Crew 2179

Contract Count: 3

Project Count:   3

Project Manager Totals for Clary, Dan Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 1,073,799.10

-7,000.00

1,080,799.10

1,080,831.58

389,760.15

Award Amt $
Est C.E. $

C.E. Costs $ 386,360.51

49,702.50

C.E. Used %
C.E. Cost %

Cntr Used %

35.75

777.35

100.65
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cogley, Paul Work Phone: 556-4720 Email: pcogley@mt.gov Crew 2284

Contr Time:

CO Days:

70 Wrk

-3

Contract No: Contractor Nm: NELCON, INC.SM01518

Adjusted Time:

Time Charged:

67

59

Award DT:
07/09/2018

05/22/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 34,058.90

3,286,002.00 Cont Total: 3,320,060.90

Time Used: 88.06%

STPP 86-1(55)10Project Id

Project No 8112055000

BRIDGER CANYONProject Descr

Project Engineer/Phone MURFITT-TYREL / 406 444-6227

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-86

454610 / 1104715

9.6 / 16.3

453+00.00 / 808+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,910,848.93

3,209,762.52

34,058.90

3,320,060.90

Award Amt $ 3,286,002.00

Est C.E. $
C.E. Costs $

262,880.16

196,673.80

Cntr Used %
C.E. Used %
C.E. Cost %

96.68

74.82

6.13

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM01618

Adjusted Time:

Time Charged:

30

29

Award DT:
08/29/2018

06/26/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

11/26/2018

02/14/2019

Award Amt:

CO Amt: 0.00

126,039.10 Cont Total: 126,039.10

Time Used: 96.67%

HSIP-G STWD(427)Project Id

Project No 9104427000

SF 159 GALLATIN SFTY IMPRVProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SIGNS

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-50, S-411, S-287,

450531 / 1111245

9.2 / 70.5

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

146,730.00

94,999.70

0.00

126,039.10

Award Amt $ 126,039.10

Est C.E. $
C.E. Costs $

18,905.87

21,443.24

Cntr Used %
C.E. Used %
C.E. Cost %

75.37

113.42

22.57

Contr Time:

CO Days:

75 Wrk

39

Contract No: Contractor Nm: HOLLOW CONTRACTING, INC.SM01816

Adjusted Time:

Time Charged:

114

106

Award DT:
03/21/2017

08/23/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

10/02/2018

02/19/2019

Award Amt:

CO Amt: 296,806.92

1,636,393.31 Cont Total: 1,933,200.23

Time Used: 92.98%

HSIP 11-1(75)24Project Id

Project No 8024075000

SF 129 - LFT TURN LN EMIGRANT RAProject Descr

Project Engineer/Phone COMBS-JAMES / 406 444-6244

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-11

451801 / 1104947

23.6 / 24.1

1201+00.00 / 1223+56.30

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

551,090.50

525,248.22

40,241.79

575,747.09

Award Amt $ 535,505.30

Est C.E. $
C.E. Costs $

64,260.64

80,802.14

Cntr Used %
C.E. Used %
C.E. Cost %

91.23

125.74

15.38
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cogley, Paul Work Phone: 556-4720 Email: pcogley@mt.gov Crew 2284

Contr Time:

CO Days:

75 Wrk

39

Contract No: Contractor Nm: HOLLOW CONTRACTING, INC.SM01816

Adjusted Time:

Time Charged:

114

106

Award DT:
03/21/2017

08/23/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

10/02/2018

02/19/2019

Award Amt:

CO Amt: 296,806.92

1,636,393.31 Cont Total: 1,933,200.23

Time Used: 92.98%

NH 11-1(79)13Project Id

Project No 8108079000

YANKEE JIM CANYON - NORTHProject Descr

Project Engineer/Phone COMBS-JAMES / 406 444-6244

Work Descr OVERLAYS

Claim Status None

TIED County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-11

451343 / 1105237

13.2 / 24.1

652+50.23 / 1224+46.3

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,082,552.20

1,257,902.72

256,565.12

1,357,453.14

Award Amt $ 1,100,888.02

Est C.E. $
C.E. Costs $

132,106.56

138,177.31

Cntr Used %
C.E. Used %
C.E. Cost %

92.67

104.60

10.98

Est C.E. $
C.E. Costs $

196,367.20

218,979.45

C.E. Used %
C.E. Cost % 12.28

111.52

92.24Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,633,642.70

1,783,150.94

1,636,393.32

296,806.91

1,933,200.23

Cont Pymnts $

Project Count:   2

Contract Totals for 01816 SM

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.CM02119

Adjusted Time:

Time Charged:

40

31

Award DT:
05/07/2019

02/05/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

1,981,732.41 Cont Total: 1,981,732.41

Time Used: 77.5%

STPP 14-2(39)43Project Id

Project No 8116039000

WHITE SULPHUR SPRINGS - EASTProject Descr

Project Engineer/Phone MURFITT-TYREL / 406 444-6227

Work Descr OVERLAYS

Claim Status None

County Meagher

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-14

0 / 0

42.7 / 49.0

51+27.10 / 360+49.2

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,318,450.70

2,089,521.82

0.00

1,981,732.41

Award Amt $ 1,981,732.41

Est C.E. $
C.E. Costs $

158,538.59

106,426.48

Cntr Used %
C.E. Used %
C.E. Cost %

105.44

67.13

5.09

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: STILLWATER ELECTRIC, INC.CM02319

Adjusted Time:

Time Charged:

20

18

Award DT:
05/24/2019

03/26/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 7,833.00

153,220.30 Cont Total: 161,053.30

Time Used: 90%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cogley, Paul Work Phone: 556-4720 Email: pcogley@mt.gov Crew 2284

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: STILLWATER ELECTRIC, INC.CM02319

Adjusted Time:

Time Charged:

20

18

Award DT:
05/24/2019

03/26/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 7,833.00

153,220.30 Cont Total: 161,053.30

Time Used: 90%

HSIP-G 11-1(92)31Project Id

Project No 9382092000

SF 169 N11 MURPHY INTXProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

P / N-11

0 / 0

30.9 / 31.05

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

141,388.00

155,997.08

7,833.00

161,053.30

Award Amt $ 153,220.30

Est C.E. $
C.E. Costs $

30,644.06

26,049.37

Cntr Used %
C.E. Used %
C.E. Cost %

96.86

85.01

16.70

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BELGCM02519

Adjusted Time:

Time Charged:

60

52

Award DT:
07/08/2019

05/21/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: -223,335.80

1,693,502.30 Cont Total: 1,470,166.50

Time Used: 86.67%

HSIP 1299(43)Project Id

Project No 9190043000

SF- 169 VALLEY SPUR INTX IMPRVProject Descr

Project Engineer/Phone LLOYD-MIKI / 406 444-9200

Work Descr SAFETY

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-205, U-1211

0 / 0

10+10.15 / 16+54.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,367,704.15

1,207,755.89

-223,335.80

1,470,166.50

Award Amt $ 1,693,502.30

Est C.E. $
C.E. Costs $

203,220.28

125,722.98

Cntr Used %
C.E. Used %
C.E. Cost %

82.15

61.87

10.41

Contr Time:

CO Days:

160 Wrk

17

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.SM03816

Adjusted Time:

Time Charged:

177

167

Award DT:
03/06/2017

10/04/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/17/2018

02/06/2019

Award Amt:

CO Amt: 210,516.36

6,670,582.65 Cont Total: 6,881,099.01

Time Used: 94.35%

STPIP 59-1(21)1Project Id

Project No 1298021000

MISSION INTERCHANGE - NORTHProject Descr

Project Engineer/Phone COMBS-JAMES / 406 444-6244

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-59

454457 / 1102931

0.1 / 7.0

0+60/10 / 337+58.14

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,502,462.98

7,094,107.17

210,516.36

6,881,099.01

Award Amt $ 6,670,582.65

Est C.E. $
C.E. Costs $

667,058.27

934,546.02

Cntr Used %
C.E. Used %
C.E. Cost %

103.10

140.10

13.17

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: HL CONSTRUCTION, INC.SM04417

Adjusted Time:

Time Charged:

20

18

Award DT:
06/20/2017

04/25/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

10/01/2018

11/16/2018

Award Amt:

CO Amt: 7,135.50

126,688.36 Cont Total: 133,823.86

Time Used: 90%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cogley, Paul Work Phone: 556-4720 Email: pcogley@mt.gov Crew 2284

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: HL CONSTRUCTION, INC.SM04417

Adjusted Time:

Time Charged:

20

18

Award DT:
06/20/2017

04/25/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

10/01/2018

11/16/2018

Award Amt:

CO Amt: 7,135.50

126,688.36 Cont Total: 133,823.86

Time Used: 90%

HSIP-G 86-1(53)4Project Id

Project No 8028053000

SF 129 - SFTY IMPRV BRDGR CANYONProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-86

454217 / 1110002

4.3 / 4.8

15+15.00 / 43+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

158,144.60

132,130.91

7,135.50

133,823.86

Award Amt $ 126,688.36

Est C.E. $
C.E. Costs $

31,672.09

27,113.76

Cntr Used %
C.E. Used %
C.E. Cost %

98.73

85.61

20.52

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: HARDRIVES CONSTRUCTION, INC.SM04518

Adjusted Time:

Time Charged:

40

39

Award DT:
07/30/2018

05/22/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

12/17/2018

05/13/2019

Award Amt:

CO Amt: 0.00

214,269.58 Cont Total: 214,269.58

Time Used: 97.5%

UPP 7410(4)Project Id

Project No 9218004000

GEYSER STREET - LIVINGSTONProject Descr

Project Engineer/Phone MURFITT-TYREL / 406 444-6227

Work Descr SEAL & COVER

Claim Status None

County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-7410

453928 / 1103328

0.0 / 1.4

0+00.00 / 74+97.60

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

225,649.10

173,804.80

0.00

214,269.58

Award Amt $ 214,269.58

Est C.E. $
C.E. Costs $

21,426.96

27,716.21

Cntr Used %
C.E. Used %
C.E. Cost %

81.12

129.35

15.95

Contr Time:

CO Days:

130 Wrk

55

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BELGSM04614

Adjusted Time:

Time Charged:

185

186

Award DT:
10/27/2014

06/24/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

10/19/2016

11/09/2016

Award Amt:

CO Amt: 972,199.59

5,780,777.25 Cont Total: 6,752,976.84

Time Used: 100.54%

STPU 1210(3)Project Id

Project No 7426003000

COLLEGE-MAIN TO S 19TH-BOZEMANProject Descr

Project Engineer/Phone DALSOGLIO-MICHAEL / 406 444-6250

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1210

454016 / 1110409

0.0 / 0.6

10+22.85 / 41+11.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,187,583.96

6,523,606.24

972,199.59

6,752,976.84

Award Amt $ 5,780,777.25

Est C.E. $
C.E. Costs $

693,693.27

627,442.49

Cntr Used %
C.E. Used %
C.E. Cost %

96.60

90.45

9.62

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM04615

Adjusted Time:

Time Charged:

20

8

Award DT:
09/14/2015

06/23/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

10/26/2015

12/18/2015

Award Amt:

CO Amt: 0.00

42,173.80 Cont Total: 42,173.80

Time Used: 40%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cogley, Paul Work Phone: 556-4720 Email: pcogley@mt.gov Crew 2284

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM04615

Adjusted Time:

Time Charged:

20

8

Award DT:
09/14/2015

06/23/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

10/26/2015

12/18/2015

Award Amt:

CO Amt: 0.00

42,173.80 Cont Total: 42,173.80

Time Used: 40%

HSIP STWD(281)Project Id

Project No 8615281000

SF139 - SAFETY IMPROVEMENT ELECTRICALProject Descr

Project Engineer/Phone BURKE-PATRICIA / 406 444-9420

Work Descr SAFETY

Claim Status None

County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-540, L-16-700

453423 / 1103401

29.0 / 30.0

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

54,198.40

40,673.80

0.00

42,173.80

Award Amt $ 42,173.80

Est C.E. $
C.E. Costs $

4,217.38

8,277.48

Cntr Used %
C.E. Used %
C.E. Cost %

96.44

196.27

20.35

Contr Time:

CO Days:

10 Wrk

0

Contract No: Contractor Nm: FIRSTMARK CONSTRUCTION, LLCCM05519

Adjusted Time:

Time Charged:

10

7

Award DT:
08/26/2019

05/21/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

1,543,245.50 Cont Total: 1,543,245.50

Time Used: 70%

NHPB 11-1(83)0Project Id

Project No 8803083000

BR PRES YELLOWSTONE GARDINERProject Descr

Project Engineer/Phone STEFFAN-TYLER / 406 444-7800

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

P / N-11

0 / 0

.01 / 0.2

12+42.25 / 17+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,224,516.00

514,283.86

0.00

1,543,245.50

Award Amt $ 1,543,245.50

Est C.E. $
C.E. Costs $

231,486.83

113,088.72

Cntr Used %
C.E. Used %
C.E. Cost %

33.32

48.85

21.99

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: AV CONSTRUCTION, INC.SM06915

Adjusted Time:

Time Charged:

45

43

Award DT:
06/21/2016

09/22/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

01/10/2017

03/22/2017

Award Amt:

CO Amt: 0.00

160,510.80 Cont Total: 160,510.80

Time Used: 95.56%

TA 7499(13)Project Id

Project No 8691013000

5TH & E STREET WALKS-LIVINGSTONProject Descr

Project Engineer/Phone HOLIEN-DAVID / 406 444-6118

Work Descr SIDEWALK

Claim Status None

County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

U    /

453921 / 1103340

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

167,914.60

166,511.32

0.00

160,510.80

Award Amt $ 160,510.80

Est C.E. $
C.E. Costs $

40,127.70

62,119.70

Cntr Used %
C.E. Used %
C.E. Cost %

103.74

154.81

37.31

Contr Time:

CO Days:

04/26/2019 Cmplt

0

Contract No: Contractor Nm: CMG AC, LLC DBA CMG CONSTRUCTION, LLC& FIRSTMARK CONST., LLCSM07219

Adjusted Time:

Time Charged:

04/26/2019

28

Award DT:
03/15/2019

02/19/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

07/19/2019

09/10/2019

Award Amt:

CO Amt: 0.00

429,174.00 Cont Total: 429,174.00

Time Used: 0%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cogley, Paul Work Phone: 556-4720 Email: pcogley@mt.gov Crew 2284

Contr Time:

CO Days:

04/26/2019 Cmplt

0

Contract No: Contractor Nm: CMG AC, LLC DBA CMG CONSTRUCTION, LLC& FIRSTMARK CONST., LLCSM07219

Adjusted Time:

Time Charged:

04/26/2019

28

Award DT:
03/15/2019

02/19/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

07/19/2019

09/10/2019

Award Amt:

CO Amt: 0.00

429,174.00 Cont Total: 429,174.00

Time Used: 0%

NH 11-1(96)32Project Id

Project No 9673096000

US-89 EROSION REPAIR - EMIGRANTProject Descr

Project Engineer/Phone MURFITT-TYREL / 406 444-6227

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-11

453722 / 1102301

32.0 / 32.3

670+38 / 686+22

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

544,328.75

424,638.67

0.00

429,174.00

Award Amt $ 429,174.00

Est C.E. $
C.E. Costs $

51,500.88

48,950.03

Cntr Used %
C.E. Used %
C.E. Cost %

98.94

95.05

11.53

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: A. M. WELLES, INC.SM07316

Adjusted Time:

Time Charged:

20

20

Award DT:
08/22/2016

03/22/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

07/25/2017

10/03/2017

Award Amt:

CO Amt: -1,656.57

115,991.62 Cont Total: 114,335.05

Time Used: 100%

HSIP 345-1(8)7Project Id

Project No 7856008000

SF-119-SAFETY IMP S OF BOZEMANProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-345

453529 / 1110348

7.2 / 7.7

87+00.00 / 115+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

113,956.40

105,344.45

-1,656.57

114,335.05

Award Amt $ 115,991.62

Est C.E. $
C.E. Costs $

13,918.99

33,193.13

Cntr Used %
C.E. Used %
C.E. Cost %

92.14

238.47

31.51

Contr Time:

CO Days:

60 Wrk

1

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BELGSM07418

Adjusted Time:

Time Charged:

61

67

Award DT:
06/18/2018

05/08/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: -13,751.17

3,425,435.10 Cont Total: 3,411,683.93

Time Used: 109.84%

HSIP-G 345-1(14)1Project Id

Project No 8190014000

SF 139 - COTTONWOOD & STUCKYProject Descr

Project Engineer/Phone WILLIAMS-KELLY / 406 444-7964

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-345

453923 / 1110615

1.2 / 0.8

102+44.40 / 119+50.56

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,536,260.95

3,001,015.18

-13,751.17

3,411,683.93

Award Amt $ 3,425,435.10

Est C.E. $
C.E. Costs $

411,052.21

320,195.96

Cntr Used %
C.E. Used %
C.E. Cost %

87.96

77.90

10.67

Contr Time:

CO Days:

65 Wrk

0

Contract No: Contractor Nm: JAG GRADING & PAVING, LLCSM07616

Adjusted Time:

Time Charged:

65

52

Award DT:
08/25/2016

06/28/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

01/04/2017

03/03/2017

Award Amt:

CO Amt: -13,075.30

285,620.30 Cont Total: 272,545.00

Time Used: 80%

167Page 49 of



Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cogley, Paul Work Phone: 556-4720 Email: pcogley@mt.gov Crew 2284

Contr Time:

CO Days:

65 Wrk

0

Contract No: Contractor Nm: JAG GRADING & PAVING, LLCSM07616

Adjusted Time:

Time Charged:

65

52

Award DT:
08/25/2016

06/28/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

01/04/2017

03/03/2017

Award Amt:

CO Amt: -13,075.30

285,620.30 Cont Total: 272,545.00

Time Used: 80%

TA 1299(39)Project Id

Project No 8688039000

ELEM SCHOOL BIKE PED - BOZEMANProject Descr

Project Engineer/Phone HOLIEN-DAVID / 406 444-6118

Work Descr BIKE AND PEDESTRIAN

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

     /

454107 / 1110311

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

190,316.75

277,772.00

-13,075.30

272,545.00

Award Amt $ 285,620.30

Est C.E. $
C.E. Costs $

34,274.44

60,252.70

Cntr Used %
C.E. Used %
C.E. Cost %

101.92

175.79

21.69

Contr Time:

CO Days:

90 Wrk

-5

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM07718

Adjusted Time:

Time Charged:

85

93

Award DT:
10/11/2018

07/24/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: -554,234.36

5,280,206.25 Cont Total: 4,725,971.89

Time Used: 109.41%

HSIP-STPP 205-1(46)23Project Id

Project No 8031046000

SF 129-SLOPE FLATTENING BELGRADEProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / P-205

454437 / 1110654

23.0 / 24.9

30+00.00 / 130+40.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,717,084.40

5,037,502.91

-554,234.36

4,725,971.89

Award Amt $ 5,280,206.25

Est C.E. $
C.E. Costs $

422,416.50

374,284.95

Cntr Used %
C.E. Used %
C.E. Cost %

106.59

88.61

7.43

Contr Time:

CO Days:

90 Wrk

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYCM07A18

Adjusted Time:

Time Charged:

90

91

Award DT:
06/10/2019

11/05/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

1,677,439.00 Cont Total: 1,677,439.00

Time Used: 101.11%

STPB 59-1(28)25Project Id

Project No 8804028000

BRIDGE PRES FLATHEAD CREEK-N WILSALLProject Descr

Project Engineer/Phone HADDICK-NATHAN / 406 444-9400

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-59

0 / 0

24.5 / 24.8

208+11.00 / 217+67.40

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,461,573.58

971,654.60

0.00

1,677,439.00

Award Amt $ 1,677,439.00

Est C.E. $
C.E. Costs $

234,841.46

158,954.39

Cntr Used %
C.E. Used %
C.E. Cost %

57.92

67.69

16.36

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: A. M. WELLES, INC.SM10916

Adjusted Time:

Time Charged:

50

49

Award DT:
10/17/2016

09/20/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

01/02/2018

04/20/2018

Award Amt:

CO Amt: 0.00

1,326,465.73 Cont Total: 1,326,465.73

Time Used: 98%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cogley, Paul Work Phone: 556-4720 Email: pcogley@mt.gov Crew 2284

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: A. M. WELLES, INC.SM10916

Adjusted Time:

Time Charged:

50

49

Award DT:
10/17/2016

09/20/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

01/02/2018

04/20/2018

Award Amt:

CO Amt: 0.00

1,326,465.73 Cont Total: 1,326,465.73

Time Used: 98%

NH-TA 34(38)Project Id

Project No 8692038000

HIGHWAY 89 PATH - S OF LIVINGSTONProject Descr

Project Engineer/Phone SALYARDS-WADE / 406 444-0451

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

     / N-11

453533 / 1103416

48.9 / 49.8

1+08.87 / 46+39.01

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,160,557.60

1,278,341.60

0.00

1,326,465.73

Award Amt $ 1,326,465.73

Est C.E. $
C.E. Costs $

172,440.54

156,592.95

Cntr Used %
C.E. Used %
C.E. Cost %

96.37

90.81

12.25

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: BULLOCK CONSTRUCTION SERVICES, INCSM10917

Adjusted Time:

Time Charged:

60

55

Award DT:
04/11/2018

10/03/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

12/17/2018

04/10/2019

Award Amt:

CO Amt: 4,051.00

603,199.43 Cont Total: 607,250.43

Time Used: 91.67%

HSIP 86-1(46)7Project Id

Project No 7520046000

SF109 - GR NE OF BOZEMANProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr GUARDRAIL

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-86

454247 / 1105443

6.6 / 9.0

101+31.27 / 407+70.68

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

622,894.90

545,435.70

4,051.00

607,250.43

Award Amt $ 603,199.43

Est C.E. $
C.E. Costs $

72,383.93

160,106.36

Cntr Used %
C.E. Used %
C.E. Cost %

89.82

221.19

29.35

Contr Time:

CO Days:

115 Cal

0

Contract No: Contractor Nm: T & T CONTRACTING, INC.SM17512

Adjusted Time:

Time Charged:

115

73

Award DT:
07/30/2012

07/03/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

03/27/2015

N/A

Award Amt:

CO Amt: 0.00

244,713.20 Cont Total: 244,713.20

Time Used: 63.48%

STPX 0002(749)Project Id

Project No 5565749000

ROSTAD RANCH WETLANDProject Descr

Project Engineer/Phone NORDHAGEN-BLAIR / 406 444-9128

Work Descr ENVIRONMENTAL AND WETLAND

Claim Status None

County Meagher

Lat/Long
System/Route

Beg/End Term
Begin / End

R    / OFF

462750 / 1101735

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

239,164.60

271,660.71

0.00

244,713.20

Award Amt $ 244,713.20

Est C.E. $
C.E. Costs $

24,471.32

35,822.21

Cntr Used %
C.E. Used %
C.E. Cost %

111.01

146.38

13.19
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cogley, Paul Work Phone: 556-4720 Email: pcogley@mt.gov Crew 2284

Contract Count: 22

Project Count:   23

Project Manager Totals for Cogley, Paul Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 37,529,930.06

726,548.06

36,803,382.00

35,099,671.87

34,625,372.05

Award Amt $
Est C.E. $

C.E. Costs $ 3,843,952.38

3,997,538.93

C.E. Used %
C.E. Cost %

Cntr Used %

10.95

96.16

93.52
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cunningham, Dave Work Phone: 494-9625 Email: dcunningham@mt.gov Crew 2181

Contr Time:

CO Days:

185 Wrk

-20

Contract No: Contractor Nm: MISSOURI RIVER CONTRACTORS, LLCSM05618

Adjusted Time:

Time Charged:

165

131

Award DT:
04/16/2019

06/26/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 365,000.00

6,038,180.00 Cont Total: 6,403,180.00

Time Used: 79.39%

NHFP 15-2(103)122Project Id

Project No 7290103000

ROCKER  INTERCH IMPROVEMENTSProject Descr

Project Engineer/Phone SENN-JASON / 406 444-9128

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

460024 / 1123639

122.2 / 122.6

207+19.34 / 230+84.53

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,482,481.30

5,383,599.62

365,000.00

6,403,180.00

Award Amt $ 6,038,180.00

Est C.E. $
C.E. Costs $

724,581.60

489,709.79

Cntr Used %
C.E. Used %
C.E. Cost %

84.08

67.59

9.10

Contr Time:

CO Days:

120 Wrk

7

Contract No: Contractor Nm: NELCON, INC.SM06714

Adjusted Time:

Time Charged:

127

143

Award DT:
07/27/2015

09/02/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

11/08/2017

04/30/2018

Award Amt:

CO Amt: 229,615.95

5,916,976.00 Cont Total: 6,146,591.95

Time Used: 112.6%

STPS-FLA 569-1(5)14Project Id

Project No 4909005000

MOOSE CREEK ROAD - N & SProject Descr

Project Engineer/Phone DALSOGLIO-MICHAEL / 406 444-6250

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Deer Lodge

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-569

455655 / 1130256

14.44 / 18.45

100+00.00 / 315+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,082,116.15

6,124,281.99

229,615.95

6,146,591.95

Award Amt $ 5,916,976.00

Est C.E. $
C.E. Costs $

591,697.60

805,814.24

Cntr Used %
C.E. Used %
C.E. Cost %

99.64

136.19

13.16

Contr Time:

CO Days:

140 Cal

145

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM07A16

Adjusted Time:

Time Charged:

285

280

Award DT:
03/29/2017

11/09/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 779,475.07

2,839,447.15 Cont Total: 3,618,922.22

Time Used: 98.25%

NHPB 90-7(112)334Project Id

Project No 8805112000

I-90 YELLOWSTONE R LIVINGSTONProject Descr

Project Engineer/Phone HADDICK-NATHAN / 406 444-9400

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

453839 / 1103339

333.4 / 337.0

182+79.46 / 370+63.55

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,915,494.25

3,635,720.27

779,475.07

3,618,922.22

Award Amt $ 2,839,447.15

Est C.E. $
C.E. Costs $

397,522.60

635,316.97

Cntr Used %
C.E. Used %
C.E. Cost %

100.46

159.82

17.47

Contr Time:

CO Days:

35 Wrk

0

Contract No: Contractor Nm: SOUTH HILLS ELECTRIC, INC.SM08417

Adjusted Time:

Time Charged:

35

34

Award DT:
09/05/2017

07/11/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

03/05/2019

09/03/2019

Award Amt:

CO Amt: 34,169.52

411,902.64 Cont Total: 446,072.16

Time Used: 97.14%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cunningham, Dave Work Phone: 494-9625 Email: dcunningham@mt.gov Crew 2181

Contr Time:

CO Days:

35 Wrk

0

Contract No: Contractor Nm: SOUTH HILLS ELECTRIC, INC.SM08417

Adjusted Time:

Time Charged:

35

34

Award DT:
09/05/2017

07/11/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

03/05/2019

09/03/2019

Award Amt:

CO Amt: 34,169.52

411,902.64 Cont Total: 446,072.16

Time Used: 97.14%

STPU-G 1820(3)Project Id

Project No 7970003000

HOLMES & HILL/WARREN AVE-BUTTEProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SIGNALS

Claim Status None

County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1820

455829 / 1123107

0.758 / 0.258

103+34.26 / 105+13.95

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

386,227.50

455,015.11

34,169.52

446,072.15

Award Amt $ 411,902.63

Est C.E. $
C.E. Costs $

49,428.32

72,174.82

Cntr Used %
C.E. Used %
C.E. Cost %

102.00

146.02

15.86

Contr Time:

CO Days:

12/07/2018 Cmplt

371

Contract No: Contractor Nm: JORDAN CONTRACTING, INC.SM12218

Adjusted Time:

Time Charged:

12/13/2019

266

Award DT:
09/11/2018

02/20/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 297,621.55

1,590,143.37 Cont Total: 1,887,764.92

Time Used: 90.85%

IM 15-2(107)93Project Id

Project No 7332107000

MELROSE - DIVERSION STRUCTUREProject Descr

Project Engineer/Phone COMBS-JAMES / 406 444-6244

Work Descr DRAINAGE

Claim Status None

County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

453919 / 1124029

93.2 / 94.6

10+80.00 / 85+20.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,120,224.65

1,282,556.88

297,621.55

1,887,764.92

Award Amt $ 1,590,143.37

Est C.E. $
C.E. Costs $

286,225.81

281,102.15

Cntr Used %
C.E. Used %
C.E. Cost %

67.94

98.21

21.92

Contr Time:

CO Days:

08/28/2020 Cmplt

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM15218

Adjusted Time:

Time Charged:

08/28/2020

493

Award DT:
03/22/2018

03/06/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 427,477.62

24,286,177.61 Cont Total: 24,713,655.23

Time Used: 66.41%

IMIP-NHPBIP 15-2(113)124Project Id

Project No 7659113000

RARUS/SILVER BOW CR STRUCTURESProject Descr

Project Engineer/Phone HADDICK-NATHAN / 406 444-9400

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

455944 / 1123344

124.1 / 125.3

403+50.00 / 406+82.39

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

24,299,638.42

20,434,475.85

427,477.62

24,713,655.23

Award Amt $ 24,286,177.61

Est C.E. $
C.E. Costs $

1,942,894.21

1,957,665.85

Cntr Used %
C.E. Used %
C.E. Cost %

82.68

100.76

9.58

Contr Time:

CO Days:

246 Cal

37

Contract No: Contractor Nm: CDM CONSTRUCTORS, INC.SMDB115

Adjusted Time:

Time Charged:

283

279

Award DT:
03/02/2015

01/29/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

11/26/2018

10/21/2019

Award Amt:

CO Amt: 39,807.00

5,190,000.00 Cont Total: 5,229,807.00

Time Used: 98.59%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cunningham, Dave Work Phone: 494-9625 Email: dcunningham@mt.gov Crew 2181

Contr Time:

CO Days:

246 Cal

37

Contract No: Contractor Nm: CDM CONSTRUCTORS, INC.SMDB115

Adjusted Time:

Time Charged:

283

279

Award DT:
03/02/2015

01/29/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

11/26/2018

10/21/2019

Award Amt:

CO Amt: 39,807.00

5,190,000.00 Cont Total: 5,229,807.00

Time Used: 98.59%

IM 15-2(95)109Project Id

Project No 6876095000

DIVIDE REST AREAProject Descr

Project Engineer/Phone MALONE-KEVIN / 406 444-9369

Work Descr BUILDINGS (SCALES, REST AREAS)

Claim Status None

County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

455007 / 1124105

108.5 / 108.5

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,190,000.00

5,283,481.98

39,807.00

5,229,807.00

Award Amt $ 5,190,000.00

Est C.E. $
C.E. Costs $

0.00

271,349.52

Cntr Used %
C.E. Used %
C.E. Cost %

101.03

0.00

5.14

Contr Time:

CO Days:

60 Wrk

135

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSMJC415

Adjusted Time:

Time Charged:

195

193

Award DT:
06/16/2015

05/12/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 557,762.47

330,363.07 Cont Total: 888,125.54

Time Used: 98.97%

HSIP STWD(178)Project Id

Project No 7988178000

SF 129 - BUTTE HRZNTAL CRV SIGNGProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SIGNS

Claim Status None

County DISTRICT WIDE, BUTTE

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / DIST WIDE

455812 / 1123054

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

386,343.00

821,746.21

557,762.47

888,125.54

Award Amt $ 330,363.07

Est C.E. $
C.E. Costs $

26,429.05

177,556.49

Cntr Used %
C.E. Used %
C.E. Cost %

92.53

671.82

21.61

Contract Count: 8

Project Count:   8

Project Manager Totals for Cunningham, Dave Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 49,334,119.01

2,730,929.18

46,603,189.83

43,420,877.91

47,862,525.27

Award Amt $
Est C.E. $

C.E. Costs $ 4,690,689.83

4,018,779.19

C.E. Used %
C.E. Cost %

Cntr Used %

10.80

116.72

88.01
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cunningham, Scott Work Phone: 533-3668 Cell Phone: 490-0825 Email: sccunningham@mt.gov Crew 2185

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM02718

Adjusted Time:

Time Charged:

20

15

Award DT:
09/20/2018

07/24/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/07/2019

05/14/2019

Award Amt:

CO Amt: 0.00

108,356.14 Cont Total: 108,356.14

Time Used: 75%

HSIP STWD(429)Project Id

Project No 9102429000

SF 159 SW MONT SFTY IMPRVProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

R    / P-46, S-278

453452 / 1121819

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

115,987.00

106,823.39

0.00

108,356.14

Award Amt $ 108,356.14

Est C.E. $
C.E. Costs $

16,253.42

32,163.39

Cntr Used %
C.E. Used %
C.E. Cost %

98.59

197.89

30.11

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: HARDRIVES CONSTRUCTION, INC.SM03518

Adjusted Time:

Time Charged:

30

21

Award DT:
07/24/2018

05/22/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

12/17/2018

07/22/2019

Award Amt:

CO Amt: 0.00

144,674.81 Cont Total: 144,674.81

Time Used: 70%

UPP 0299(22)Project Id

Project No 9215022000

ANACONDA - URBAN (UPP)Project Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

County Deer Lodge

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-209, U-202, U-201

460801 / 1125732

0.000 / 1.063

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

139,835.50

118,675.03

0.00

144,674.81

Award Amt $ 144,674.81

Est C.E. $
C.E. Costs $

17,360.98

33,148.97

Cntr Used %
C.E. Used %
C.E. Cost %

82.03

190.94

27.93

Contr Time:

CO Days:

20 Wrk

2

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM04418

Adjusted Time:

Time Charged:

22

20

Award DT:
07/13/2018

04/24/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

1,357,777.05 Cont Total: 1,357,777.05

Time Used: 90.91%

NHPB 88-1(5)1Project Id

Project No 8094005000

P-88 BRIDGES - GARRISONProject Descr

Project Engineer/Phone HADDICK-NATHAN / 406 444-9400

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Powell

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / N-88

463124 / 1124838

0.5 / 0.7

28+15.79 / 40+47.03

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

967,542.05

1,359,000.63

0.00

1,357,777.05

Award Amt $ 1,357,777.05

Est C.E. $
C.E. Costs $

203,666.56

207,402.94

Cntr Used %
C.E. Used %
C.E. Cost %

100.09

101.83

15.26

Contr Time:

CO Days:

180 Wrk

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC.CM04519

Adjusted Time:

Time Charged:

180

67

Award DT:
07/18/2019

05/21/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 1,728.80

6,622,768.38 Cont Total: 6,624,497.18

Time Used: 37.22%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cunningham, Scott Work Phone: 533-3668 Cell Phone: 490-0825 Email: sccunningham@mt.gov Crew 2185

Contr Time:

CO Days:

180 Wrk

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC.CM04519

Adjusted Time:

Time Charged:

180

67

Award DT:
07/18/2019

05/21/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 1,728.80

6,622,768.38 Cont Total: 6,624,497.18

Time Used: 37.22%

IM 15-1(122)46Project Id

Project No 8753122000

CLARK CANYON RES - BARRETTSProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-15

0 / 0

45.9 / 54.5

423+72.80 / 1012+96.70

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,140,754.52

1,253,021.23

1,728.80

6,624,497.18

Award Amt $ 6,622,768.38

Est C.E. $
C.E. Costs $

794,732.21

126,106.89

Cntr Used %
C.E. Used %
C.E. Cost %

18.91

15.87

10.06

Contr Time:

CO Days:

130 Wrk

8

Contract No: Contractor Nm: L.H.C., INCORPORATEDCM04918

Adjusted Time:

Time Charged:

138

135

Award DT:
04/08/2019

11/05/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 172,944.03

5,125,409.22 Cont Total: 5,298,353.25

Time Used: 97.83%

HSIP-IM 90-4(72)211Project Id

Project No 8614072000

SF 139-GREGSON BRDG REMOVALProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Deer Lodge

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-90

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,741,099.79

4,859,756.33

172,944.03

5,298,353.25

Award Amt $ 5,125,409.22

Est C.E. $
C.E. Costs $

512,540.92

432,981.86

Cntr Used %
C.E. Used %
C.E. Cost %

91.72

84.48

8.91

Contr Time:

CO Days:

100 Wrk

10

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC.SM05417

Adjusted Time:

Time Charged:

110

110

Award DT:
08/10/2017

04/25/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

01/07/2019

N/A

Award Amt:

CO Amt: 485,472.67

4,439,113.51 Cont Total: 4,924,586.18

Time Used: 100%

HSIP-G 15-1(115)44Project Id

Project No 8025115000

SF 129-GUARDRAIL JCT 324Project Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

TIED County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

445956 / 1125113

44.3 / 44.9

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

159,620.00

157,883.70

14,355.00

152,378.83

Award Amt $ 138,023.83

Est C.E. $
C.E. Costs $

9,661.67

6,771.91

Cntr Used %
C.E. Used %
C.E. Cost %

103.61

70.09

4.29
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cunningham, Scott Work Phone: 533-3668 Cell Phone: 490-0825 Email: sccunningham@mt.gov Crew 2185

Contr Time:

CO Days:

100 Wrk

10

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC.SM05417

Adjusted Time:

Time Charged:

110

110

Award DT:
08/10/2017

04/25/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

01/07/2019

N/A

Award Amt:

CO Amt: 485,472.67

4,439,113.51 Cont Total: 4,924,586.18

Time Used: 100%

IM 15-1(120)38Project Id

Project No 8754120000

RED ROCK-CLARK CANYON RESProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

TIED County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

445735 / 1125030

37.9 / 45.9

0+00.00 / 423+72.8

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,344,303.90

4,638,567.06

471,117.67

4,772,207.36

Award Amt $ 4,301,089.69

Est C.E. $
C.E. Costs $

301,076.28

595,748.38

Cntr Used %
C.E. Used %
C.E. Cost %

97.20

197.87

12.84

Est C.E. $
C.E. Costs $

310,737.95

602,520.29

C.E. Used %
C.E. Cost % 12.56

193.90

97.40Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

5,503,923.90

4,796,450.76

4,439,113.52

485,472.67

4,924,586.19

Cont Pymnts $

Project Count:   2

Contract Totals for 05417 SM

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC.SM05717

Adjusted Time:

Time Charged:

40

28

Award DT:
04/09/2018

07/25/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

01/07/2019

05/30/2019

Award Amt:

CO Amt: 1,672.00

1,896,777.25 Cont Total: 1,898,449.25

Time Used: 70%

STPS 278-1(35)20Project Id

Project No 9194035000

19 M WEST OF JCT I-15 (S-278)Project Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / C000278

451659 / 1130730

19.7 / 30.0

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,788,943.85

1,839,550.60

1,672.00

1,898,449.25

Award Amt $ 1,896,777.25

Est C.E. $
C.E. Costs $

189,677.73

131,893.63

Cntr Used %
C.E. Used %
C.E. Cost %

96.90

69.54

7.17

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.CM07319

Adjusted Time:

Time Charged:

45

37

Award DT:
05/13/2019

03/26/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 10,920.96

184,764.00 Cont Total: 195,684.96

Time Used: 82.22%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cunningham, Scott Work Phone: 533-3668 Cell Phone: 490-0825 Email: sccunningham@mt.gov Crew 2185

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.CM07319

Adjusted Time:

Time Charged:

45

37

Award DT:
05/13/2019

03/26/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 10,920.96

184,764.00 Cont Total: 195,684.96

Time Used: 82.22%

HSIP 16(122)Project Id

Project No 9428122000

SF 169 BOZEMAN SAFETY IMPROVEMENTSProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-86, L-16-3, L-16-2

0 / 0

2.8 / 3.5

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

120,720.50

99,424.24

9,720.00

119,752.40

Award Amt $ 110,032.40

Est C.E. $
C.E. Costs $

19,805.83

31,656.48

Cntr Used %
C.E. Used %
C.E. Cost %

83.02

159.83

31.84

HSIP STWD(537)Project Id

Project No 9381537000

SF 169 TWIN BRIDGES SAFETYProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

TIED County Madison

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-29, N-49

0 / 0

16.7 / 19.6

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

10,020.00

14,586.32

1,200.96

9,632.96

Award Amt $ 8,432.00

Est C.E. $
C.E. Costs $

1,517.76

4,836.42

Cntr Used %
C.E. Used %
C.E. Cost %

151.42

318.66

33.16

HSIP STWD(555)Project Id

Project No 9427555000

SF 169 BUTTE DISTRICT SAFETYProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

TIED County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

P / I-15, I-90, L-47-200

0 / 0

118.2 / 118.8

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

30,013.00

25,572.48

0.00

29,333.60

Award Amt $ 29,333.60

Est C.E. $
C.E. Costs $

5,280.05

11,978.19

Cntr Used %
C.E. Used %
C.E. Cost %

87.18

226.86

46.84

HSIP STWD(557)Project Id

Project No 9429557000

SF 169 BUTTE DISTRICT DELINEATIONProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

TIED County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

P / I-90, S-282

0 / 0

234.1 / 234.9

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

38,834.00

32,485.52

0.00

36,966.00

Award Amt $ 36,966.00

Est C.E. $
C.E. Costs $

6,653.88

7,501.81

Cntr Used %
C.E. Used %
C.E. Cost %

87.88

112.74

23.09
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cunningham, Scott Work Phone: 533-3668 Cell Phone: 490-0825 Email: sccunningham@mt.gov Crew 2185

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.CM07319

Adjusted Time:

Time Charged:

45

37

Award DT:
05/13/2019

03/26/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 10,920.96

184,764.00 Cont Total: 195,684.96

Time Used: 82.22%

Est C.E. $
C.E. Costs $

33,257.52

55,972.90

C.E. Used %
C.E. Cost % 32.53

168.30

87.93Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

199,587.50

172,068.56

184,764.00

10,920.96

195,684.96

Cont Pymnts $

Project Count:   4

Contract Totals for 07319 CM

Contr Time:

CO Days:

110 Wrk

0

Contract No: Contractor Nm: L & J CONSTRUCTION GROUP, LLCCM07419

Adjusted Time:

Time Charged:

110

24

Award DT:
08/19/2019

05/07/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

1,594,014.18 Cont Total: 1,594,014.18

Time Used: 21.82%

STPB STWD(325)Project Id

Project No 8802325000

MT-43 BRIDGE DECKSProject Descr

Project Engineer/Phone STEFFAN-TYLER / 406 444-7800

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Deer Lodge

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-46

0 / 0

41.9 / 75.1

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,763,846.05

90,033.70

0.00

1,594,014.18

Award Amt $ 1,594,014.18

Est C.E. $
C.E. Costs $

239,102.13

15,468.39

Cntr Used %
C.E. Used %
C.E. Cost %

5.65

6.47

17.18

Contr Time:

CO Days:

45 Wrk

3

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC.SM08A17

Adjusted Time:

Time Charged:

48

48

Award DT:
04/17/2018

10/25/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

12/17/2018

N/A

Award Amt:

CO Amt: 49,236.80

414,709.76 Cont Total: 463,946.56

Time Used: 100%

STPU 0209(8)Project Id

Project No 9006008000

CEDAR STREET-ANACONDAProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

County Deer Lodge

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-209

460739 / 1125654

0.0 / 0.5

0+57.00 / 27+17.50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

494,770.00

475,165.06

49,236.80

463,946.56

Award Amt $ 414,709.76

Est C.E. $
C.E. Costs $

62,206.46

232,225.78

Cntr Used %
C.E. Used %
C.E. Cost %

102.42

373.31

48.87

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC.CM12219

Adjusted Time:

Time Charged:

25

5

Award DT:
07/11/2019

03/05/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

386,573.76 Cont Total: 386,573.76

Time Used: 20%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cunningham, Scott Work Phone: 533-3668 Cell Phone: 490-0825 Email: sccunningham@mt.gov Crew 2185

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC.CM12219

Adjusted Time:

Time Charged:

25

5

Award DT:
07/11/2019

03/05/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

386,573.76 Cont Total: 386,573.76

Time Used: 20%

STPS 324-1(9)0Project Id

Project No 9305009000

S-324 - CLARK CANYON TO GRANTProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-324

0 / 0

0.15 / 13.20

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

465,056.04

361,293.49

0.00

386,573.76

Award Amt $ 386,573.76

Est C.E. $
C.E. Costs $

30,925.90

19,256.49

Cntr Used %
C.E. Used %
C.E. Cost %

93.46

62.27

5.33

Contr Time:

CO Days:

120 Wrk

10

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC.SM16613

Adjusted Time:

Time Charged:

130

130

Award DT:
09/16/2013

07/09/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/11/2015

03/09/2016

Award Amt:

CO Amt: 509,039.33

5,114,160.41 Cont Total: 5,623,199.74

Time Used: 100%

NHPB-IM 90-3(114)173Project Id

Project No 7603114000

GARRISON - BECK HILLProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

TIED County Powell

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

463101 / 1124751

172.6 / 180.4

0+00.00 / 372+47.97

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,262,670.48

3,635,496.24

396,140.83

3,612,454.63

Award Amt $ 3,216,313.80

Est C.E. $
C.E. Costs $

321,631.38

259,464.97

Cntr Used %
C.E. Used %
C.E. Cost %

100.64

80.67

7.14

IM 90-3(116)180Project Id

Project No 7604116000

BECK HILL - DEER LODGEProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

TIED County Powell

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

462653 / 1124321

180.4 / 188.6

372+47.97 / 825+09.91

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,757,720.96

2,119,311.01

112,898.50

2,010,745.11

Award Amt $ 1,897,846.61

Est C.E. $
C.E. Costs $

189,784.66

147,635.57

Cntr Used %
C.E. Used %
C.E. Cost %

105.40

77.79

6.97

Est C.E. $
C.E. Costs $

511,416.04

407,100.54

C.E. Used %
C.E. Cost % 7.07

79.60

102.34Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

6,020,391.44

5,754,807.25

5,114,160.41

509,039.33

5,623,199.74

Cont Pymnts $

Project Count:   2

Contract Totals for 16613 SM
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cunningham, Scott Work Phone: 533-3668 Cell Phone: 490-0825 Email: sccunningham@mt.gov Crew 2185

Contr Time:

CO Days:

75 Wrk

9

Contract No: Contractor Nm: HOLLOW CONTRACTING, INC.SM16A16

Adjusted Time:

Time Charged:

84

86

Award DT:
05/15/2017

11/09/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/18/2018

N/A

Award Amt:

CO Amt: 180,675.83

2,382,406.86 Cont Total: 2,563,082.69

Time Used: 102.38%

STPP 19-1(54)14Project Id

Project No 8111054000

WEST VALLEY - GEORGETOWNProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr MICROSURFACING

Claim Status None

County Deer Lodge

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-19

461015 / 1131035

14.1 / 26.9

267+45.6 / 943+29.6

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,760,925.28

2,542,371.28

180,675.83

2,563,082.69

Award Amt $ 2,382,406.86

Est C.E. $
C.E. Costs $

285,888.82

476,718.29

Cntr Used %
C.E. Used %
C.E. Cost %

99.19

166.75

18.75

Contract Count: 13

Project Count:   18

Project Manager Totals for Cunningham, Scott Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 31,183,195.76

1,411,690.42

29,771,505.34

23,729,017.31

33,102,662.92

Award Amt $
Est C.E. $

C.E. Costs $ 2,772,960.36

3,207,766.64

C.E. Used %
C.E. Cost %

Cntr Used %

11.69

86.45

76.10
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Liebel, Duane Work Phone: 494-9636 Email: dliebel@mt.gov Crew

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM02615

Adjusted Time:

Time Charged:

15

12

Award DT:
09/28/2015

06/23/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

12/16/2015

02/23/2016

Award Amt:

CO Amt: 0.00

40,797.42 Cont Total: 40,797.42

Time Used: 80%

HSIP STWD(286)Project Id

Project No 8616286000

SF 139 -DILLON SAFETY IMPROVEMENTSProject Descr

Project Engineer/Phone BURKE-PATRICIA / 406 444-9420

Work Descr SAFETY

Claim Status None

County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-278, L-1-227

451400 / 1125500

27.1 / 29.1

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

47,749.00

41,062.92

0.00

40,797.42

Award Amt $ 40,797.42

Est C.E. $
C.E. Costs $

4,079.74

9,672.58

Cntr Used %
C.E. Used %
C.E. Cost %

100.65

237.09

23.56

Contr Time:

CO Days:

340 Cal

4

Contract No: Contractor Nm: FRONTIER WEST, LLCSM09115

Adjusted Time:

Time Charged:

344

340

Award DT:
04/28/2015

02/24/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

12/11/2017

02/23/2018

Award Amt:

CO Amt: 88,627.76

10,649,906.33 Cont Total: 10,738,534.09

Time Used: 98.84%

IM 0002(756)Project Id

Project No 4392756000

MONIDA - LIMA SEISMIC RETROFITProject Descr

Project Engineer/Phone BRANDENBERGER-STEPHANIE / 406 444-

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

TIED County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

443702 / 1123310

12.7 / 12.9

10+00.00 / 20+90.51

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,865,820.40

5,946,457.17

65,316.96

5,903,703.16

Award Amt $ 5,838,386.20

Est C.E. $
C.E. Costs $

525,454.76

476,056.05

Cntr Used %
C.E. Used %
C.E. Cost %

100.72

90.60

8.01

NHPB 15-1(105)2Project Id

Project No 6854105000

SEP UPRR - 1 M N MONIDAProject Descr

Project Engineer/Phone BRANDENBERGER-STEPHANIE / 406 444-

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

TIED County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

443357 / 1122017

1.4 / 1.7

8+50.00 / 22+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,693,901.40

4,858,540.41

23,310.80

4,834,830.93

Award Amt $ 4,811,520.13

Est C.E. $
C.E. Costs $

433,036.81

334,585.32

Cntr Used %
C.E. Used %
C.E. Cost %

100.49

77.26

6.89

Est C.E. $
C.E. Costs $

958,491.57

810,641.37

C.E. Used %
C.E. Cost % 7.50

84.57

100.62Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

12,559,721.80

10,804,997.58

10,649,906.33

88,627.76

10,738,534.09

Cont Pymnts $

Project Count:   2

Contract Totals for 09115 SM
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Liebel, Duane Work Phone: 494-9636 Email: dliebel@mt.gov Crew

Contr Time:

CO Days:

70 Wrk

4

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.SM10A16

Adjusted Time:

Time Charged:

74

70

Award DT:
04/10/2017

10/26/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

11/16/2017

03/07/2018

Award Amt:

CO Amt: 20,289.25

1,316,434.68 Cont Total: 1,336,723.93

Time Used: 94.59%

IM-G 90-4(75)230Project Id

Project No 8764075000

HOMESTAKE EROSION REPAIRProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr GUARDRAIL

Claim Status None

County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

455425 / 1121933

230 / 241.5

176+69.49 / 776+34.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,487,499.75

1,287,817.04

20,289.25

1,336,723.93

Award Amt $ 1,316,434.68

Est C.E. $
C.E. Costs $

157,972.16

94,707.99

Cntr Used %
C.E. Used %
C.E. Cost %

96.34

59.95

7.35

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC.SM17216

Adjusted Time:

Time Charged:

30

30

Award DT:
05/19/2016

03/01/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

01/05/2017

01/24/2017

Award Amt:

CO Amt: 0.00

299,732.62 Cont Total: 299,732.62

Time Used: 100%

NH 89-1(14)2Project Id

Project No 8791014000

I-15 BUSINESS RTE - DILLONProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-89

451334 / 1123809

2.5 / 2.9

13+83.89 / 23+80.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

387,848.85

262,451.46

0.00

299,732.62

Award Amt $ 299,732.62

Est C.E. $
C.E. Costs $

35,967.91

33,674.63

Cntr Used %
C.E. Used %
C.E. Cost %

87.56

93.62

12.83

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC.SM18216

Adjusted Time:

Time Charged:

25

25

Award DT:
07/05/2016

03/01/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/27/2016

02/02/2017

Award Amt:

CO Amt: 0.00

170,282.00 Cont Total: 170,282.00

Time Used: 100%

STPP 29-1(62)42Project Id

Project No 8760062000

TWIN BRIDGES - URBANProject Descr

Project Engineer/Phone NELSON-JENNIFER M / 406 444-6097

Work Descr SEAL & COVER

Claim Status None

County Madison

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-29

453238 / 1121957

42.2 / 43.5

10+00.00 / 522+60.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

210,980.30

149,181.73

0.00

170,282.00

Award Amt $ 170,282.00

Est C.E. $
C.E. Costs $

17,028.20

26,802.79

Cntr Used %
C.E. Used %
C.E. Cost %

87.61

157.40

17.97
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Liebel, Duane Work Phone: 494-9636 Email: dliebel@mt.gov Crew

Contract Count: 5

Project Count:   6

Project Manager Totals for Liebel, Duane Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 12,586,070.06

108,917.01

12,477,153.05

12,545,510.73

14,693,799.70

Award Amt $
Est C.E. $

C.E. Costs $ 975,499.36

1,173,539.58

C.E. Used %
C.E. Cost %

Cntr Used %

7.78

83.12

99.68

Project Manager: Liva, Geno Work Phone: 494-9626 Email: gliva@mt.gov Crew 2179

Contr Time:

CO Days:

85 Wrk

54

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC.SM11316

Adjusted Time:

Time Charged:

139

138

Award DT:
08/08/2016

05/24/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

04/26/2018

05/30/2019

Award Amt:

CO Amt: 189,478.15

4,324,322.29 Cont Total: 4,513,800.44

Time Used: 99.28%

NHIP 29-4(33)83Project Id

Project No 7669033000

HARRISON AVENUE SOUTHProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / P-29

455736 / 1123028

83.3 / 86.5

14+01.15 / 184+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,728,093.00

4,544,076.61

189,478.15

4,513,800.44

Award Amt $ 4,324,322.29

Est C.E. $
C.E. Costs $

518,918.67

645,399.46

Cntr Used %
C.E. Used %
C.E. Cost %

100.67

124.37

14.20

Contract Count: 1

Project Count:   1

Project Manager Totals for Liva, Geno Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 4,513,800.44

189,478.15

4,324,322.29

4,544,076.61

3,728,093.00

Award Amt $
Est C.E. $

C.E. Costs $ 645,399.46

518,918.67

C.E. Used %
C.E. Cost %

Cntr Used %

14.20

124.37

100.67
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Walker, Craig Work Phone: 556-4724 Email: cwalker@mt.gov Crew 2271

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYCM01119

Adjusted Time:

Time Charged:

60

50

Award DT:
08/12/2019

02/05/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

1,699,695.60 Cont Total: 1,699,695.60

Time Used: 83.33%

NH-G 50-2(83)56Project Id

Project No 8766083000

GUARDRAIL UPGRADE-GALLATINProject Descr

Project Engineer/Phone WELBORN-CHAD / 406 994-1843

Work Descr GUARDRAIL

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-50

0 / 0

56.3 / 67.5

297+51.37 / 895+73.34

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,558,671.70

1,488,673.74

0.00

1,699,695.60

Award Amt $ 1,699,695.60

Est C.E. $
C.E. Costs $

203,963.47

135,098.59

Cntr Used %
C.E. Used %
C.E. Cost %

87.58

66.24

9.08

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: SOUTH HILLS ELECTRIC, INC.SM02217

Adjusted Time:

Time Charged:

20

14

Award DT:
05/05/2017

02/23/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

06/16/2017

08/02/2017

Award Amt:

CO Amt: 0.00

21,110.00 Cont Total: 21,110.00

Time Used: 70%

HSIP-G 16(99)Project Id

Project No 8120099000

SF 139 - BUTTE ADV SGNL FLSHRProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / U-602, I-90, S-205,

454450 / 1110724

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

41,804.00

19,560.00

0.00

21,110.00

Award Amt $ 21,110.00

Est C.E. $
C.E. Costs $

6,333.00

13,665.79

Cntr Used %
C.E. Used %
C.E. Cost %

92.66

215.79

69.87

Contr Time:

CO Days:

80 Wrk

0

Contract No: Contractor Nm: STILLWATER ELECTRIC, INC.SM02317

Adjusted Time:

Time Charged:

80

30

Award DT:
06/12/2017

04/25/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

02/21/2018

04/26/2018

Award Amt:

CO Amt: 10,492.00

287,136.75 Cont Total: 297,628.75

Time Used: 37.5%

HSIP-G STWD(294)Project Id

Project No 8642294000

SF 139 - BOZEMAN SIGNAL SAFETYProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SIGNALS

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-50, N-85

454119 / 1110153

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

325,945.10

278,361.10

10,492.00

297,628.75

Award Amt $ 287,136.75

Est C.E. $
C.E. Costs $

43,070.51

99,748.17

Cntr Used %
C.E. Used %
C.E. Cost %

93.53

231.59

35.83

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSSM02A18

Adjusted Time:

Time Charged:

50

30

Award DT:
05/08/2019

11/27/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

219,209.80 Cont Total: 219,209.80

Time Used: 60%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Walker, Craig Work Phone: 556-4724 Email: cwalker@mt.gov Crew 2271

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSSM02A18

Adjusted Time:

Time Charged:

50

30

Award DT:
05/08/2019

11/27/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

219,209.80 Cont Total: 219,209.80

Time Used: 60%

IM 90-6(147)305Project Id

Project No 8999147000

19TH STREET INTCH SIGNAL - BOZEMANProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SIGNALS

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

464247 / 1110353

305.0 / 305.1

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

230,423.60

200,742.05

0.00

219,209.80

Award Amt $ 219,209.80

Est C.E. $
C.E. Costs $

26,305.18

83,704.17

Cntr Used %
C.E. Used %
C.E. Cost %

91.58

318.20

41.70

Contr Time:

CO Days:

70 Wrk

0

Contract No: Contractor Nm: A. M. WELLES, INC.CM03B18

Adjusted Time:

Time Charged:

70

55

Award DT:
07/15/2019

12/21/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

2,367,492.14 Cont Total: 2,367,492.14

Time Used: 78.57%

HSIP-G 16(111)Project Id

Project No 8829111000

SF 149 - BAXTER/LOVE SFTY IMPRVProject Descr

Project Engineer/Phone WILLIAMS-KELLY / 406 444-7964

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

P / L-16-701

0 / 0

6+50.00 / 28+16.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,661,408.30

2,162,099.36

0.00

2,367,492.14

Award Amt $ 2,367,492.14

Est C.E. $
C.E. Costs $

284,099.06

165,058.71

Cntr Used %
C.E. Used %
C.E. Cost %

91.32

58.10

7.63

Contr Time:

CO Days:

90 Wrk

8

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC.SM04116

Adjusted Time:

Time Charged:

98

94

Award DT:
07/12/2016

03/22/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/12/2017

01/12/2018

Award Amt:

CO Amt: 245,226.70

4,376,956.46 Cont Total: 4,622,183.16

Time Used: 95.92%

NH 12-1(20)0Project Id

Project No 8762020000

TARGHEE PASS-WEST YELLOWSTONEProject Descr

Project Engineer/Phone COMBS-JAMES / 406 444-6244

Work Descr SEAL & COVER

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-12

444041 / 1111123

0.0 / 9.4

0+00.00 / 494+35.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

489,596.60

363,210.81

0.00

370,895.32

Award Amt $ 370,895.32

Est C.E. $
C.E. Costs $

29,671.63

26,397.71

Cntr Used %
C.E. Used %
C.E. Cost %

97.93

88.97

7.27
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Walker, Craig Work Phone: 556-4724 Email: cwalker@mt.gov Crew 2271

Contr Time:

CO Days:

90 Wrk

8

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC.SM04116

Adjusted Time:

Time Charged:

98

94

Award DT:
07/12/2016

03/22/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/12/2017

01/12/2018

Award Amt:

CO Amt: 245,226.70

4,376,956.46 Cont Total: 4,622,183.16

Time Used: 95.92%

STPP 87-1(11)0Project Id

Project No 8761011000

JCT RAYNOLDS PASS-QUAKE LAKEProject Descr

Project Engineer/Phone COMBS-JAMES / 406 444-6244

Work Descr OVERLAYS

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-87

445003 / 1112524

0.0 / 7.0

468+78.00 / 390+83.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,703,153.68

2,324,741.05

40,766.31

2,227,602.51

Award Amt $ 2,186,836.20

Est C.E. $
C.E. Costs $

174,946.90

251,599.04

Cntr Used %
C.E. Used %
C.E. Cost %

104.36

143.81

10.82

STPP 13-1(55)0Project Id

Project No 8758055000

RAYNOLDS PASS - NORTHProject Descr

Project Engineer/Phone COMBS-JAMES / 406 444-6244

Work Descr OVERLAYS

Claim Status None

TIED County Madison

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-13

444604 / 1112805

0.0 / 8.6

8+56.67 / 460+20.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,212,870.98

2,142,257.83

204,460.39

2,023,685.34

Award Amt $ 1,819,224.95

Est C.E. $
C.E. Costs $

145,538.00

164,274.22

Cntr Used %
C.E. Used %
C.E. Cost %

105.86

112.87

7.67

Est C.E. $
C.E. Costs $

350,156.53

442,270.97

C.E. Used %
C.E. Cost % 9.16

126.31

104.50Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

5,405,621.26

4,830,209.69

4,376,956.47

245,226.70

4,622,183.17

Cont Pymnts $

Project Count:   3

Contract Totals for 04116 SM

Contr Time:

CO Days:

120 Wrk

47

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BELGSM05516

Adjusted Time:

Time Charged:

167

167

Award DT:
11/17/2016

08/23/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

01/02/2019

05/30/2019

Award Amt:

CO Amt: 173,783.15

4,913,627.10 Cont Total: 5,087,410.25

Time Used: 100%

STPIP 86-1(41)1Project Id

Project No 4805041000

ROUSE-OAK/STORY MILL-BOZEMANProject Descr

Project Engineer/Phone SENN-JASON / 406 444-9128

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-86

45420 / 1110150

0.9 / 2.1

55+35.35 / 119+92.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,732,742.68

5,106,957.52

173,783.15

5,087,410.25

Award Amt $ 4,913,627.10

Est C.E. $
C.E. Costs $

589,635.25

1,064,231.94

Cntr Used %
C.E. Used %
C.E. Cost %

100.38

180.49

20.84
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Walker, Craig Work Phone: 556-4724 Email: cwalker@mt.gov Crew 2271

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: HARDRIVES CONSTRUCTION, INC.SM06518

Adjusted Time:

Time Charged:

40

40

Award DT:
07/25/2018

05/22/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/02/2019

03/13/2019

Award Amt:

CO Amt: 5,629.77

372,996.18 Cont Total: 378,625.95

Time Used: 100%

UPP 0699(6)Project Id

Project No 9216006000

BELGRADE - URBAN (UPP)Project Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-606, U-608, U-607,

454713 / 1111048

0.00 / 1.13

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

385,006.50

328,654.62

5,629.77

378,625.95

Award Amt $ 372,996.18

Est C.E. $
C.E. Costs $

37,299.62

40,667.08

Cntr Used %
C.E. Used %
C.E. Cost %

86.80

109.03

12.37

Contr Time:

CO Days:

160 Wrk

42

Contract No: Contractor Nm: NELCON, INC.SM06617

Adjusted Time:

Time Charged:

202

203

Award DT:
09/25/2017

07/25/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 239,895.43

9,324,142.00 Cont Total: 9,564,037.43

Time Used: 100.5%

NHIP-HSIP 85-1(16)3Project Id

Project No 4306016000

BELGRADE - SOUTHProject Descr

Project Engineer/Phone SENN-JASON / 406 444-9128

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-85

454410 / 1111106

3.4 / 6.0

277+80.00 / 417+47.38

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

9,875,511.25

9,742,934.03

239,895.43

9,564,037.43

Award Amt $ 9,324,142.00

Est C.E. $
C.E. Costs $

559,448.52

1,079,170.59

Cntr Used %
C.E. Used %
C.E. Cost %

101.87

192.90

11.08

Contr Time:

CO Days:

160 Wrk

0

Contract No: Contractor Nm: MISSOURI RIVER CONTRACTORS, LLCCM06619

Adjusted Time:

Time Charged:

160

14

Award DT:
09/25/2019

08/27/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 8,000.00

8,179,179.00 Cont Total: 8,187,179.00

Time Used: 8.75%

STPIP 86-1(30)0Project Id

Project No 4805030000

ROUSE AVE - BOZEMANProject Descr

Project Engineer/Phone SENN-JASON / 406 444-9128

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-86

0 / 0

0.0 / 0.9

10+46.80 / 55+35.35

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,824,141.25

281,105.39

8,000.00

8,187,179.00

Award Amt $ 8,179,179.00

Est C.E. $
C.E. Costs $

1,145,085.06

53,386.44

Cntr Used %
C.E. Used %
C.E. Cost %

3.43

4.66

18.99

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM06816

Adjusted Time:

Time Charged:

20

15

Award DT:
10/03/2016

08/23/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

01/26/2017

03/17/2017

Award Amt:

CO Amt: 8,188.50

87,258.85 Cont Total: 95,447.35

Time Used: 75%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Walker, Craig Work Phone: 556-4724 Email: cwalker@mt.gov Crew 2271

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM06816

Adjusted Time:

Time Charged:

20

15

Award DT:
10/03/2016

08/23/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

01/26/2017

03/17/2017

Award Amt:

CO Amt: 8,188.50

87,258.85 Cont Total: 95,447.35

Time Used: 75%

HSIP-G 288-1(7)1Project Id

Project No 8945007000

SF 149-MANHATTAN SFTY IMPRVProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / S-288

455025 / 1111935

1.0 / 0.6

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

8,659.00

7,141.71

0.00

7,400.20

Award Amt $ 7,400.20

Est C.E. $
C.E. Costs $

2,220.06

1,454.54

Cntr Used %
C.E. Used %
C.E. Cost %

96.51

65.52

20.37

HSIP-G STWD(279)Project Id

Project No 8643279000

SF 139-BOZEMAN SAFETY IMPROVEMENTProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-16-150, L-16-725,

454036 / 1110154

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

62,406.00

55,840.75

6,727.50

56,264.75

Award Amt $ 49,537.25

Est C.E. $
C.E. Costs $

14,861.18

26,225.67

Cntr Used %
C.E. Used %
C.E. Cost %

99.25

176.47

46.97

HSIP-G STWD(351)Project Id

Project No 8917351000

SF 149 - BOZEMAN SAFETY IMPROVProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

TIED County Madison

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-84, S-345, U-1216

453531 / 1113424

6.5 / 7.0

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

28,787.00

30,904.91

1,461.00

31,782.40

Award Amt $ 30,321.40

Est C.E. $
C.E. Costs $

9,096.42

5,767.39

Cntr Used %
C.E. Used %
C.E. Cost %

97.24

63.40

18.66

Est C.E. $
C.E. Costs $

26,177.66

33,447.60

C.E. Used %
C.E. Cost % 35.63

127.77

98.37Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

99,852.00

93,887.37

87,258.85

8,188.50

95,447.35

Cont Pymnts $

Project Count:   3

Contract Totals for 06816 SM

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BELGSM10518

Adjusted Time:

Time Charged:

40

41

Award DT:
04/17/2019

07/24/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: -5,730.00

1,083,573.85 Cont Total: 1,077,843.85

Time Used: 102.5%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Walker, Craig Work Phone: 556-4724 Email: cwalker@mt.gov Crew 2271

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BELGSM10518

Adjusted Time:

Time Charged:

40

41

Award DT:
04/17/2019

07/24/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: -5,730.00

1,083,573.85 Cont Total: 1,077,843.85

Time Used: 102.5%

TA 1299(45)Project Id

Project No 9155045000

W SIDE TRAIL XINGS - BOZEMANProject Descr

Project Engineer/Phone VOELLER-TERRY / 406 444-9457

Work Descr BIKE AND PEDESTRIAN

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-16-4090, L-16-718,

454119 / 1110154

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

127,270.45

138,256.96

-5,730.00

138,763.10

Award Amt $ 144,493.10

Est C.E. $
C.E. Costs $

14,449.31

15,273.38

Cntr Used %
C.E. Used %
C.E. Cost %

99.64

105.70

11.05

UPP 1299(47)Project Id

Project No 9217047000

BOZEMAN - URBAN (UPP)Project Descr

Project Engineer/Phone WELBORN-CHAD / 406 994-1843

Work Descr OVERLAYS

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1212, U-1215, U-12

454119 / 1110154

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

709,459.63

796,232.57

0.00

939,080.75

Award Amt $ 939,080.75

Est C.E. $
C.E. Costs $

93,908.08

74,757.63

Cntr Used %
C.E. Used %
C.E. Cost %

84.79

79.61

9.39

Est C.E. $
C.E. Costs $

108,357.39

90,031.01

C.E. Used %
C.E. Cost % 9.63

83.09

86.70Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

836,730.08

934,489.53

1,083,573.85

-5,730.00

1,077,843.85

Cont Pymnts $

Project Count:   2

Contract Totals for 10518 SM

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BELGCM11219

Adjusted Time:

Time Charged:

50

44

Award DT:
04/22/2019

03/05/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

1,025,092.65 Cont Total: 1,025,092.65

Time Used: 88%

NH 50-2(81)84Project Id

Project No 8545081000

HUFFINE LANE/LOVE LANE - W BOZEMANProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-50

0 / 0

83.7 / 84.0

95+73.00 / 111+44.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,098,797.20

1,051,304.76

0.00

1,025,092.65

Award Amt $ 1,025,092.65

Est C.E. $
C.E. Costs $

123,011.12

120,062.40

Cntr Used %
C.E. Used %
C.E. Cost %

102.56

97.60

11.42
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Walker, Craig Work Phone: 556-4724 Email: cwalker@mt.gov Crew 2271

Contr Time:

CO Days:

160 Cal

0

Contract No: Contractor Nm: DIAMOND CONSTRUCTION, INC.SMDB914

Adjusted Time:

Time Charged:

160

152

Award DT:
12/29/2014

09/25/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

10/13/2016

02/08/2017

Award Amt:

CO Amt: 100,752.01

2,440,000.00 Cont Total: 2,540,752.01

Time Used: 95%

STPP 13-1(46)16Project Id

Project No 6873046000

RAYNOLDS PASS REST AREAProject Descr

Project Engineer/Phone MALONE-KEVIN / 406 444-9369

Work Descr BUILDINGS (SCALES, REST AREAS)

Claim Status None

County Madison

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-13

445213 / 1113346

16.0 / 16.0

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,440,000.00

2,503,946.27

100,752.01

2,540,752.01

Award Amt $ 2,440,000.00

Est C.E. $
C.E. Costs $

0.00

394,093.54

Cntr Used %
C.E. Used %
C.E. Cost %

98.55

0.00

15.74

Contr Time:

CO Days:

04/06/2018 Cmplt

0

Contract No: Contractor Nm: JAG GRADING & PAVING, LLCSMJC218

Adjusted Time:

Time Charged:

04/06/2018

8

Award DT:
03/12/2018

02/20/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 62,311.58

33,970.00 Cont Total: 96,281.58

Time Used: 1694.44%

STPX STWD(580)Project Id

Project No 9538580000

MBTA JOC - BUTTE DISTRICTProject Descr

Project Engineer/Phone N/A / null

Work Descr MISCELLANEOUS

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

S    /

453923 / 1110615

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

49,460.00

29,531.46

62,311.58

96,281.58

Award Amt $ 33,970.00

Est C.E. $
C.E. Costs $

3,397.00

14,978.48

Cntr Used %
C.E. Used %
C.E. Cost %

30.67

440.93

50.72

Contract Count: 15

Project Count:   20

Project Manager Totals for Walker, Craig Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 37,279,989.53

848,549.14

36,431,440.39

29,052,456.89

37,566,114.92

Award Amt $
Est C.E. $

C.E. Costs $ 3,829,615.48

3,506,339.37

C.E. Used %
C.E. Cost %

Cntr Used %

13.18

109.22

77.93

167Page 72 of



Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Watson, Shane Work Phone: 494-9643 Email: swatson@mt.gov Crew 2184

Contr Time:

CO Days:

120 Wrk

0

Contract No: Contractor Nm: WHITE RESOURCES GROUP, INC.CM03319

Adjusted Time:

Time Charged:

120

81

Award DT:
05/28/2019

04/09/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 308,250.00

3,514,154.05 Cont Total: 3,822,404.05

Time Used: 67.5%

STPU-TA 1899(31)Project Id

Project No 8678031000

EXCELSIOR AVE/PARK ST-BUTTEProject Descr

Project Engineer/Phone SMITH-JACQUELYN / 406 444-7694

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

U / U-1801, U-1804

0 / 0

0.48 / 1.11

60+70.00 / 93+60.99

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,065,170.30

2,738,156.89

308,250.00

3,822,404.05

Award Amt $ 3,514,154.05

Est C.E. $
C.E. Costs $

527,123.11

306,747.16

Cntr Used %
C.E. Used %
C.E. Cost %

71.63

58.19

11.20

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM03616

Adjusted Time:

Time Charged:

15

7

Award DT:
08/16/2016

06/28/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

10/10/2016

12/12/2016

Award Amt:

CO Amt: 0.00

35,523.75 Cont Total: 35,523.75

Time Used: 46.67%

HSIP-G 90-3(123)174Project Id

Project No 8029123000

SF 129 - SFTY IMPRV DEER LODGEProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

County Deer Lodge

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

462257 / 1124152

173.5 / 196.5

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

46,776.00

31,961.00

0.00

35,523.75

Award Amt $ 35,523.75

Est C.E. $
C.E. Costs $

10,657.13

40,571.39

Cntr Used %
C.E. Used %
C.E. Cost %

89.97

380.70

126.94

Contr Time:

CO Days:

105 Wrk

26

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM05117

Adjusted Time:

Time Charged:

131

131

Award DT:
03/27/2017

01/31/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

12/12/2018

05/14/2019

Award Amt:

CO Amt: 631,042.78

4,269,021.33 Cont Total: 4,900,064.11

Time Used: 100%

IMIP-MT 90-5(77)240Project Id

Project No 8101077000

PIPESTONE - WHITEHALLProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

455340 / 1121104

240.1 / 249.2

706+00.00 / 182+53.10

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,959,879.37

5,073,074.53

631,042.78

4,900,064.11

Award Amt $ 4,269,021.33

Est C.E. $
C.E. Costs $

426,902.13

666,270.59

Cntr Used %
C.E. Used %
C.E. Cost %

103.53

156.07

13.13

Contr Time:

CO Days:

264 Cmplt

0

Contract No: Contractor Nm: BATTLE RIDGE BUILDERS, LLCCM05219

Adjusted Time:

Time Charged:

264

0

Award DT:
03/25/2019

02/19/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

4,265,379.20 Cont Total: 4,265,379.20

Time Used: 0%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Watson, Shane Work Phone: 494-9643 Email: swatson@mt.gov Crew 2184

Contr Time:

CO Days:

264 Cmplt

0

Contract No: Contractor Nm: BATTLE RIDGE BUILDERS, LLCCM05219

Adjusted Time:

Time Charged:

264

0

Award DT:
03/25/2019

02/19/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

4,265,379.20 Cont Total: 4,265,379.20

Time Used: 0%

STPBIP 249-1(11)8Project Id

Project No 9038011000

VARNEY BRIDGE - 8 M S ENNISProject Descr

Project Engineer/Phone WILLIAMS-KELLY / 406 444-7964

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Madison

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-249

0 / 0

7.7 / 8.0

27+00.00 / 44+61.57

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,149,274.15

2,773,425.81

0.00

4,265,379.20

Award Amt $ 4,265,379.20

Est C.E. $
C.E. Costs $

511,845.50

440,401.09

Cntr Used %
C.E. Used %
C.E. Cost %

65.02

86.04

15.88

Contr Time:

CO Days:

04/26/2019 Cmplt

0

Contract No: Contractor Nm: GLACIER EXCAVATING, INC.SM06219

Adjusted Time:

Time Charged:

04/26/2019

21

Award DT:
04/12/2019

02/19/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

422,814.00 Cont Total: 422,814.00

Time Used: 456.6%

NH 8-1(39)22Project Id

Project No 9643039000

US-12 EROSION REPAIR - ELLISTONProject Descr

Project Engineer/Phone TAYLOR-JEREMY / 406 444-7636

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Powell

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-8

463324 / 1122430

22.2 / 22.5

1178+72.10 / 1188+16.30

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

554,751.50

196,075.00

0.00

422,814.00

Award Amt $ 422,814.00

Est C.E. $
C.E. Costs $

50,737.68

59,148.07

Cntr Used %
C.E. Used %
C.E. Cost %

46.37

116.58

30.17

Contr Time:

CO Days:

150 Wrk

5

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM07717

Adjusted Time:

Time Charged:

155

154

Award DT:
02/26/2018

07/25/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 164,207.05

7,422,619.60 Cont Total: 7,586,826.65

Time Used: 99.35%

NHIP 55-3(17)7Project Id

Project No 5801017000

WHITEHALL - SOUTHProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-55

454958 / 1120839

7.0 / 12.1

00+00.00 / 259+66.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

8,044,825.58

7,513,432.82

164,207.05

7,586,826.64

Award Amt $ 7,422,619.59

Est C.E. $
C.E. Costs $

593,809.57

1,120,148.58

Cntr Used %
C.E. Used %
C.E. Cost %

99.03

188.64

14.91

Contr Time:

CO Days:

120 Wrk

0

Contract No: Contractor Nm: WUTKE LLC DBA MILD FENCE, GREAT FALLS FENCE, BRIDGER FENCESM08517

Adjusted Time:

Time Charged:

120

71

Award DT:
07/25/2017

06/06/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

12/04/2017

03/07/2018

Award Amt:

CO Amt: 32,100.00

582,803.79 Cont Total: 614,903.79

Time Used: 59.17%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Watson, Shane Work Phone: 494-9643 Email: swatson@mt.gov Crew 2184

Contr Time:

CO Days:

120 Wrk

0

Contract No: Contractor Nm: WUTKE LLC DBA MILD FENCE, GREAT FALLS FENCE, BRIDGER FENCESM08517

Adjusted Time:

Time Charged:

120

71

Award DT:
07/25/2017

06/06/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

12/04/2017

03/07/2018

Award Amt:

CO Amt: 32,100.00

582,803.79 Cont Total: 614,903.79

Time Used: 59.17%

IM 15-3(92)160Project Id

Project No 8520092000

I-15 INTERSTATE FENCING (D2)Project Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr FENCING

Claim Status None

County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

462134 / 1115709

160.3 / 189.4

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

386,865.00

602,826.31

32,100.00

614,903.79

Award Amt $ 582,803.79

Est C.E. $
C.E. Costs $

58,280.38

95,384.52

Cntr Used %
C.E. Used %
C.E. Cost %

98.04

163.66

15.82

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM11318

Adjusted Time:

Time Charged:

15

6

Award DT:
05/29/2018

04/10/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

08/14/2018

12/19/2018

Award Amt:

CO Amt: 0.00

61,537.80 Cont Total: 61,537.80

Time Used: 40%

HSIP-G STWD(425)Project Id

Project No 9109425000

SF 159-BUTTE DISTRICT DELINEATIONProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / P-84, S-540, S-222,

455812 / 1123054

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

54,690.00

62,260.85

0.00

61,537.80

Award Amt $ 61,537.80

Est C.E. $
C.E. Costs $

6,153.78

12,889.58

Cntr Used %
C.E. Used %
C.E. Cost %

101.17

209.46

20.70

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM12518

Adjusted Time:

Time Charged:

50

58

Award DT:
07/10/2018

05/22/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

1,919,104.91 Cont Total: 1,919,104.91

Time Used: 116%

STPS 359-1(9)0Project Id

Project No 9304009000

S-359 - JCT MT 69 TO HARRISONProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-359

454628 / 1115422

0.00 / 15.94

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,913,064.68

1,842,559.70

0.00

1,919,104.91

Award Amt $ 1,919,104.91

Est C.E. $
C.E. Costs $

191,910.49

158,372.12

Cntr Used %
C.E. Used %
C.E. Cost %

96.01

82.52

8.60
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Watson, Shane Work Phone: 494-9643 Email: swatson@mt.gov Crew 2184

Contract Count: 9

Project Count:   9

Project Manager Totals for Watson, Shane Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 23,628,558.25

1,135,599.83

22,492,958.42

20,833,772.91

24,175,296.58

Award Amt $
Est C.E. $

C.E. Costs $ 2,899,933.10

2,377,419.77

C.E. Used %
C.E. Cost %

Cntr Used %

13.92

121.98

88.17
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Carlson, Jack Work Phone: 444-9320 Cell Phone: 431-0074 Email: jcarlson@mt.gov Crew 3187

Contr Time:

CO Days:

20 Wrk

2

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM01A15

Adjusted Time:

Time Charged:

22

22

Award DT:
03/01/2016

10/20/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 513,156.42

25,068,542.09 Cont Total: 25,581,698.51

Time Used: 100%

IM-NHPB 15-4(128)192Project Id

Project No 6047128000

CAPITOL INTCH/CEDAR INTCH - HELENAProject Descr

Project Engineer/Phone LLOYD-MIKI / 406 444-9200

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

463556 / 1120012

192.2 / 193.2

141+14.81 / 189+37.89

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

33,516,293.74

26,500,153.86

513,156.42

25,581,698.50

Award Amt $ 25,068,542.08

Est C.E. $
C.E. Costs $

1,504,112.52

2,405,497.21

Cntr Used %
C.E. Used %
C.E. Cost %

103.59

159.93

9.08

Contr Time:

CO Days:

70 Wrk

3

Contract No: Contractor Nm: BULLOCK CONTRACTING, LLCCM02C18

Adjusted Time:

Time Charged:

73

72

Award DT:
05/09/2019

02/19/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 204,107.50

2,066,580.10 Cont Total: 2,270,687.60

Time Used: 98.63%

HSIP-G 280-1(29)5Project Id

Project No 8935029000

SF 149 - YORK ROAD ROUNDABOUTProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-280

0 / 0

4.5 / 4.7

354+40.00 / 374+38.76

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,411,847.10

2,134,575.97

204,107.50

2,270,687.60

Award Amt $ 2,066,580.10

Est C.E. $
C.E. Costs $

206,658.01

374,867.89

Cntr Used %
C.E. Used %
C.E. Cost %

94.01

181.40

17.56

Contr Time:

CO Days:

85 Wrk

41

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM03618

Adjusted Time:

Time Charged:

126

112

Award DT:
07/09/2018

06/26/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 26,568.25

2,847,960.00 Cont Total: 2,874,528.25

Time Used: 88.89%

HSIP-NHPB-NH 8-2(112)46Project Id

Project No 9368112000

SF 169 E HELENA BARRIER SKIDProject Descr

Project Engineer/Phone N/A / null

Work Descr SAFETY

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-8

463524 / 1115703

46.5 / 48.7

61+55.08 / 183+08.64

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,345,146.48

3,214,817.53

26,568.25

2,874,528.25

Award Amt $ 2,847,960.00

Est C.E. $
C.E. Costs $

284,796.00

350,679.46

Cntr Used %
C.E. Used %
C.E. Cost %

111.84

123.13

10.91

Contr Time:

CO Days:

30 Wrk

9

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM03817

Adjusted Time:

Time Charged:

39

31

Award DT:
06/04/2018

08/22/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 77,866.90

1,163,691.50 Cont Total: 1,241,558.40

Time Used: 79.49%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Carlson, Jack Work Phone: 444-9320 Cell Phone: 431-0074 Email: jcarlson@mt.gov Crew 3187

Contr Time:

CO Days:

30 Wrk

9

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM03817

Adjusted Time:

Time Charged:

39

31

Award DT:
06/04/2018

08/22/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 77,866.90

1,163,691.50 Cont Total: 1,241,558.40

Time Used: 79.49%

STPIP 284-2(20)13Project Id

Project No 9173020000

CANYON FERRY DAM - SEProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr SEAL & COVER

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / S-284

463855 / 1114035

12.5 / 16.0

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,059,336.60

1,203,558.12

77,866.90

1,241,558.40

Award Amt $ 1,163,691.50

Est C.E. $
C.E. Costs $

93,095.32

120,760.24

Cntr Used %
C.E. Used %
C.E. Cost %

96.94

129.72

10.03

Contr Time:

CO Days:

80 Wrk

35

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM04816

Adjusted Time:

Time Charged:

115

105

Award DT:
04/03/2017

08/23/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

07/09/2019

08/21/2019

Award Amt:

CO Amt: 109,416.85

2,157,409.72 Cont Total: 2,266,826.57

Time Used: 91.3%

HSIP-G 25(86)Project Id

Project No 8925086000

SF 149 HELENA SAFETY IMPROVEMENTSProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / U-5820, S-284, S-453

463905 / 1114005

4.7 / 4.9

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

26,926.60

14,572.60

-5,501.40

16,322.40

Award Amt $ 21,823.80

Est C.E. $
C.E. Costs $

2,182.38

4,746.72

Cntr Used %
C.E. Used %
C.E. Cost %

89.28

217.50

32.57

HSIP-G 279-1(17)2Project Id

Project No 7784017000

SF 119 - JCT S-279/S-231Project Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-279

464215 / 1120349

1.8 / 2.4

651+93.60 / 680+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,688,915.30

2,262,708.94

114,918.25

2,250,504.17

Award Amt $ 2,135,585.92

Est C.E. $
C.E. Costs $

213,558.59

284,354.70

Cntr Used %
C.E. Used %
C.E. Cost %

100.54

133.15

12.57

Est C.E. $
C.E. Costs $

215,740.97

289,101.42

C.E. Used %
C.E. Cost % 12.70

134.00

100.46Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

2,715,841.90

2,277,281.54

2,157,409.72

109,416.85

2,266,826.57

Cont Pymnts $

Project Count:   2

Contract Totals for 04816 SM
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Carlson, Jack Work Phone: 444-9320 Cell Phone: 431-0074 Email: jcarlson@mt.gov Crew 3187

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: POTEET CONSTRUCTION, INC.CM05419

Adjusted Time:

Time Charged:

30

12

Award DT:
07/17/2019

05/07/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

140,908.80 Cont Total: 140,908.80

Time Used: 40%

HSIP 25(89)Project Id

Project No 9424089000

SF 169 HELENA SAFETY IMPROVEMENTSProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

L / I-15, L-25-900, U-58

0 / 0

0.00 / 4.05

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

72,704.60

86,195.50

0.00

92,261.60

Award Amt $ 92,261.60

Est C.E. $
C.E. Costs $

11,071.39

5,418.73

Cntr Used %
C.E. Used %
C.E. Cost %

93.43

48.94

6.29

HSIP 280-1(25)12Project Id

Project No 7276025000

SF 099 W OF YORK DELINEATIONProject Descr

Project Engineer/Phone ULBERG-IVAN / 406 444-6217

Work Descr SAFETY

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-280

0 / 0

12.078 / 14.852

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

40,363.20

45,324.50

0.00

48,647.20

Award Amt $ 48,647.20

Est C.E. $
C.E. Costs $

5,837.66

23,856.16

Cntr Used %
C.E. Used %
C.E. Cost %

93.17

408.66

52.63

Est C.E. $
C.E. Costs $

16,909.05

29,274.89

C.E. Used %
C.E. Cost % 22.26

173.13

93.30Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

113,067.80

131,520.00

140,908.80

0.00

140,908.80

Cont Pymnts $

Project Count:   2

Contract Totals for 05419 CM

Contr Time:

CO Days:

65 Wrk

6

Contract No: Contractor Nm: L & J CONSTRUCTION GROUP, LLCSM06917

Adjusted Time:

Time Charged:

71

61

Award DT:
04/11/2018

11/07/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

03/14/2019

06/25/2019

Award Amt:

CO Amt: 144,915.70

529,263.95 Cont Total: 674,179.65

Time Used: 85.92%

NHPB 24-2(26)50Project Id

Project No 8089026000

4M SE OVANDO-BR DECKProject Descr

Project Engineer/Phone HARDAN-CHRIS / 406 444-9221

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Powell

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-24

470010 / 1130219

49.6 / 49.7

324+85.85 / 330+76.85

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

526,381.20

713,893.21

144,915.70

674,179.65

Award Amt $ 529,263.95

Est C.E. $
C.E. Costs $

52,926.40

126,971.81

Cntr Used %
C.E. Used %
C.E. Cost %

105.89

239.90

17.79
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Carlson, Jack Work Phone: 444-9320 Cell Phone: 431-0074 Email: jcarlson@mt.gov Crew 3187

Contr Time:

CO Days:

45 Wrk

5

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM06A18

Adjusted Time:

Time Charged:

50

49

Award DT:
12/18/2018

11/05/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 532,560.00

3,089,007.80 Cont Total: 3,621,567.80

Time Used: 98%

NH 8-2(108)34Project Id

Project No 9397108000

HELENA - WESTProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr OVERLAYS

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-8

463439 / 1120905

34.2 / 39.5

602+60.73 / 1061+42.12

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,369,651.15

3,766,925.94

532,560.00

3,621,567.80

Award Amt $ 3,089,007.80

Est C.E. $
C.E. Costs $

463,351.17

196,573.06

Cntr Used %
C.E. Used %
C.E. Cost %

104.01

42.42

5.22

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM07518

Adjusted Time:

Time Charged:

30

29

Award DT:
05/13/2019

05/22/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

07/30/2019

10/09/2019

Award Amt:

CO Amt: 0.00

1,928,323.50 Cont Total: 1,928,323.50

Time Used: 96.67%

IM-G 15-4(160)205Project Id

Project No 9196160000

NORTH HILL CONC BARRIER - HELENAProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr GUARDRAIL

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

464755 / 1120104

204.6 / 209.1

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,644,050.00

2,071,089.20

0.00

1,928,323.50

Award Amt $ 1,928,323.50

Est C.E. $
C.E. Costs $

192,832.35

95,815.27

Cntr Used %
C.E. Used %
C.E. Cost %

107.40

49.69

4.63

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: SOUTH HILLS ELECTRIC, INC.SM09318

Adjusted Time:

Time Charged:

15

11

Award DT:
06/10/2018

04/10/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

08/15/2018

01/15/2019

Award Amt:

CO Amt: 0.00

28,495.00 Cont Total: 28,495.00

Time Used: 73.33%

HSIP-G STWD(445)Project Id

Project No 9095445000

SF 159 HELENA REFLECTIVE BACKPLATEProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5802, N-127, U-580

463700 / 1120055

1.519 / 2.470

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

33,640.00

27,750.00

0.00

28,495.00

Award Amt $ 28,495.00

Est C.E. $
C.E. Costs $

7,123.75

8,356.04

Cntr Used %
C.E. Used %
C.E. Cost %

97.39

117.30

30.11

Contr Time:

CO Days:

5 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.CM09719

Adjusted Time:

Time Charged:

5

5

Award DT:
08/06/2019

07/23/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

160,669.00 Cont Total: 160,669.00

Time Used: 100%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Carlson, Jack Work Phone: 444-9320 Cell Phone: 431-0074 Email: jcarlson@mt.gov Crew 3187

Contr Time:

CO Days:

5 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.CM09719

Adjusted Time:

Time Charged:

5

5

Award DT:
08/06/2019

07/23/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

160,669.00 Cont Total: 160,669.00

Time Used: 100%

STPX STWD(702)Project Id

Project No 9688702000

PVMS VEHICLE CERT SITE - HELENAProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr MISCELLANEOUS

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

X / null

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

149,488.56

165,355.61

0.00

160,669.00

Award Amt $ 160,669.00

Est C.E. $
C.E. Costs $

16,066.90

10,711.20

Cntr Used %
C.E. Used %
C.E. Cost %

102.92

66.67

6.48

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: HIGHMARK TRAFFIC SERVICES, INC.SM10218

Adjusted Time:

Time Charged:

20

13

Award DT:
06/19/2018

03/06/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 23,336.20

241,706.00 Cont Total: 265,042.20

Time Used: 65%

HSIP-G STWD(449)Project Id

Project No 9134449000

SF 159 HELENA SAFETY IMPROVEMENTSProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / S-282, N-8

463339 / 1122547

0.00 / 39.94

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

238,419.10

254,221.45

23,336.20

265,042.20

Award Amt $ 241,706.00

Est C.E. $
C.E. Costs $

48,341.20

31,200.91

Cntr Used %
C.E. Used %
C.E. Cost %

95.92

64.54

12.27

Contr Time:

CO Days:

20 Wrk

10

Contract No: Contractor Nm: SOUTH HILLS ELECTRIC, INC.SM11216

Adjusted Time:

Time Charged:

30

14

Award DT:
07/14/2016

02/16/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

08/07/2018

02/01/2019

Award Amt:

CO Amt: 15,317.51

91,785.00 Cont Total: 107,102.51

Time Used: 46.67%

HSIP-G 8-2(91)28Project Id

Project No 8617091000

SF 139 - MACDONALD PASS SFTY IMPRVProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-8

463338 / 1121840

27.614 / 28.215

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

106,319.42

116,637.07

15,317.51

107,102.51

Award Amt $ 91,785.00

Est C.E. $
C.E. Costs $

22,946.25

23,273.75

Cntr Used %
C.E. Used %
C.E. Cost %

108.90

101.43

19.95

Contr Time:

CO Days:

30 Wrk

4

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM11517

Adjusted Time:

Time Charged:

34

34

Award DT:
07/19/2017

06/06/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

01/17/2019

04/29/2019

Award Amt:

CO Amt: -21,222.22

1,596,832.60 Cont Total: 1,575,610.38

Time Used: 100%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Carlson, Jack Work Phone: 444-9320 Cell Phone: 431-0074 Email: jcarlson@mt.gov Crew 3187

Contr Time:

CO Days:

30 Wrk

4

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM11517

Adjusted Time:

Time Charged:

34

34

Award DT:
07/19/2017

06/06/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

01/17/2019

04/29/2019

Award Amt:

CO Amt: -21,222.22

1,596,832.60 Cont Total: 1,575,610.38

Time Used: 100%

IMIP 15-3(95)190Project Id

Project No 9166095000

HELENA - N & SProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr OVERLAYS

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

463624 / 1120028

189.9 / 195.9

21+73.00 / 397+70.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,754,102.50

1,587,273.50

-21,222.22

1,575,610.38

Award Amt $ 1,596,832.60

Est C.E. $
C.E. Costs $

159,683.26

91,332.19

Cntr Used %
C.E. Used %
C.E. Cost %

100.74

57.20

5.75

Contr Time:

CO Days:

10 Wrk

0

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.SM12418

Adjusted Time:

Time Charged:

10

8

Award DT:
07/13/2018

04/24/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

03/14/2019

06/14/2019

Award Amt:

CO Amt: 0.00

24,116.00 Cont Total: 24,116.00

Time Used: 80%

HSIP STWD(443)Project Id

Project No 9099443000

SF 159 GREAT FALLS DIST SIGNProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SIGNS

Claim Status None

County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-330, S-280, N-1, S

473128 / 1111827

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

23,920.00

22,389.00

0.00

24,116.00

Award Amt $ 24,116.00

Est C.E. $
C.E. Costs $

4,823.20

8,828.36

Cntr Used %
C.E. Used %
C.E. Cost %

92.84

183.04

39.43

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM17218

Adjusted Time:

Time Charged:

20

12

Award DT:
05/02/2018

03/06/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

12/11/2018

02/13/2019

Award Amt:

CO Amt: 0.00

324,620.00 Cont Total: 324,620.00

Time Used: 60%

HSIP-G 8-2(114)48Project Id

Project No 9368114000

E HELENA BARRIER SKID CONCRETEProject Descr

Project Engineer/Phone N/A / null

Work Descr SAFETY

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-8

463528 / 1115650

47.5 / 48.1

122+78.66 / 152+78.66

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

369,520.00

337,839.00

0.00

324,620.00

Award Amt $ 324,620.00

Est C.E. $
C.E. Costs $

32,462.00

190,484.89

Cntr Used %
C.E. Used %
C.E. Cost %

104.07

586.79

56.38
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Carlson, Jack Work Phone: 444-9320 Cell Phone: 431-0074 Email: jcarlson@mt.gov Crew 3187

Contract Count: 16

Project Count:   18

Project Manager Totals for Carlson, Jack Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 43,085,934.16

1,626,023.11

41,459,911.05

44,525,281.00

51,377,025.55

Award Amt $
Est C.E. $

C.E. Costs $ 4,353,728.59

3,321,868.35

C.E. Used %
C.E. Cost %

Cntr Used %

9.78

131.06

103.34
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Grosswiler, Joe Work Phone: 873-8624 Cell Phone: 788-1362 Email: jgrosswiler@mt.gov Crew 3286

Contr Time:

CO Days:

145 Wrk

28

Contract No: Contractor Nm: NELCON, INC.SM02516

Adjusted Time:

Time Charged:

173

157

Award DT:
09/23/2016

05/24/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

03/14/2019

06/25/2019

Award Amt:

CO Amt: 519,368.00

7,431,298.00 Cont Total: 7,950,666.00

Time Used: 90.75%

STPP-FLA 58-1(32)6Project Id

Project No 4045032000

EAST OF KIOWA - EASTProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-58

483243 / 1131058

5.6 / 9.9

315+32.83 / 544+58.99

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,528,588.18

8,077,068.61

519,368.00

7,950,666.00

Award Amt $ 7,431,298.00

Est C.E. $
C.E. Costs $

594,503.84

756,486.16

Cntr Used %
C.E. Used %
C.E. Cost %

101.59

127.25

9.37

Contr Time:

CO Days:

135 Wrk

61

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM02917

Adjusted Time:

Time Charged:

196

182

Award DT:
11/16/2017

09/19/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 1,330,995.28

9,992,804.54 Cont Total: 11,323,799.82

Time Used: 92.86%

FLA-STPP-MT 58-1(40)10Project Id

Project No 7636040000

KIOWA JCT - N & SProject Descr

Project Engineer/Phone STUDT-MARK / 406 444-9191

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / P-58

483319 / 1131610

9.9 / 14.4

544+58.99 / 778+60.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

10,402,997.80

11,524,680.03

1,330,995.28

11,323,799.82

Award Amt $ 9,992,804.54

Est C.E. $
C.E. Costs $

999,280.45

1,252,717.92

Cntr Used %
C.E. Used %
C.E. Cost %

101.77

125.36

10.87

Contr Time:

CO Days:

160 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM02B18

Adjusted Time:

Time Charged:

160

92

Award DT:
12/17/2018

11/27/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 70,894.20

12,471,646.24 Cont Total: 12,542,540.44

Time Used: 57.5%

STPP-FLA 58-1(38)14Project Id

Project No 7449038000

N OF KIOWA - NProject Descr

Project Engineer/Phone STUDT-MARK / 406 444-9191

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-58

483645 / 1131728

14.4 / 20.8

766+09.03 / 1103+65.37

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

13,581,444.80

6,847,811.10

70,894.20

12,542,540.44

Award Amt $ 12,471,646.24

Est C.E. $
C.E. Costs $

1,122,448.16

670,655.67

Cntr Used %
C.E. Used %
C.E. Cost %

54.60

59.75

9.79

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: REEVERTS FENCING, LLCCM06319

Adjusted Time:

Time Charged:

60

32

Award DT:
05/13/2019

03/26/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

09/03/2019

N/A

Award Amt:

CO Amt: 0.00

342,296.49 Cont Total: 342,296.49

Time Used: 53.33%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Grosswiler, Joe Work Phone: 873-8624 Cell Phone: 788-1362 Email: jgrosswiler@mt.gov Crew 3286

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: REEVERTS FENCING, LLCCM06319

Adjusted Time:

Time Charged:

60

32

Award DT:
05/13/2019

03/26/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

09/03/2019

N/A

Award Amt:

CO Amt: 0.00

342,296.49 Cont Total: 342,296.49

Time Used: 53.33%

HSIP 3-4(41)93Project Id

Project No 9090041000

SF 159 BADGER CREEK SOUTH FENCINGProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SAFETY

Claim Status None

County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-3

0 / 0

93.0 / 100.2

491+20.00 / 868+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

436,785.75

341,993.78

0.00

342,296.49

Award Amt $ 342,296.49

Est C.E. $
C.E. Costs $

34,229.65

58,774.97

Cntr Used %
C.E. Used %
C.E. Cost %

99.91

171.71

17.19

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.SM09718

Adjusted Time:

Time Charged:

20

10

Award DT:
09/20/2018

07/24/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

03/04/2019

05/17/2019

Award Amt:

CO Amt: 0.00

199,151.00 Cont Total: 199,151.00

Time Used: 50%

HSIP 358-2(4)23Project Id

Project No 9097004000

SF 159 SO CUT BANK SFTY IMPRVProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr GUARDRAIL

Claim Status None

TIED County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-358

483454 / 1122144

23.1 / 26.8

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

118,297.00

117,525.00

0.00

138,925.00

Award Amt $ 138,925.00

Est C.E. $
C.E. Costs $

20,838.75

17,200.73

Cntr Used %
C.E. Used %
C.E. Cost %

84.60

82.54

14.64

HSIP 58-1(50)38Project Id

Project No 9091050000

SF 159 DUCK LAKE INTX SFTY IMPProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

TIED County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-58

485036 / 1132501

  /

38.1 / 39.6

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

45,594.90

54,442.00

0.00

60,226.00

Award Amt $ 60,226.00

Est C.E. $
C.E. Costs $

9,033.90

14,061.91

Cntr Used %
C.E. Used %
C.E. Cost %

90.40

155.66

25.83

Est C.E. $
C.E. Costs $

29,872.65

31,262.64

C.E. Used %
C.E. Cost % 18.18

104.65

86.00Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

163,891.90

171,967.00

199,151.00

0.00

199,151.00

Cont Pymnts $

Project Count:   2

Contract Totals for 09718 SM
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Grosswiler, Joe Work Phone: 873-8624 Cell Phone: 788-1362 Email: jgrosswiler@mt.gov Crew 3286

Contr Time:

CO Days:

55 Wrk

0

Contract No: Contractor Nm: WUTKE LLC DBA MILD FENCE, GREAT FALLS FENCE, BRIDGER FENCESM09A17

Adjusted Time:

Time Charged:

55

44

Award DT:
12/19/2017

10/25/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

10/11/2018

01/08/2019

Award Amt:

CO Amt: 0.00

512,142.64 Cont Total: 512,142.64

Time Used: 80%

HSIP 464-1(16)26Project Id

Project No 8926016000

SF 149 DUCK LAKE FENCINGProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr FENCING

Claim Status None

County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-464

455108 / 1132007

26.0 / 33.7

1420+33.78 / 1823+23.01

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

638,225.00

499,229.34

0.00

512,142.64

Award Amt $ 512,142.64

Est C.E. $
C.E. Costs $

30,728.56

92,091.55

Cntr Used %
C.E. Used %
C.E. Cost %

97.48

299.69

18.45

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM14218

Adjusted Time:

Time Charged:

30

30

Award DT:
07/09/2018

04/10/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/04/2019

04/16/2019

Award Amt:

CO Amt: 0.00

1,318,084.38 Cont Total: 1,318,084.38

Time Used: 100%

MT 18(41)Project Id

Project No 6454041000

ST MARY'S RD - SPIDER LAKE RDProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr MISCELLANEOUS

Claim Status None

County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

R    / L-18-224

483639 / 1132244

0.0 / 3.7

500+14.00 / 166+35.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,150,032.03

1,208,519.06

0.00

1,318,084.38

Award Amt $ 1,318,084.38

Est C.E. $
C.E. Costs $

131,808.44

91,853.92

Cntr Used %
C.E. Used %
C.E. Cost %

91.69

69.69

7.60

Contract Count: 7

Project Count:   8

Project Manager Totals for Grosswiler, Joe Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 34,188,680.77

1,921,257.48

32,267,423.29

28,671,268.92

33,901,965.46

Award Amt $
Est C.E. $

C.E. Costs $ 2,953,842.83

2,942,871.75

C.E. Used %
C.E. Cost %

Cntr Used %

10.30

100.37

83.86
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Lay, William Work Phone: 455-8323 Cell Phone: 788-8754 Email: wlay@mt.gov Crew 3182

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSSM05418

Adjusted Time:

Time Charged:

30

6

Award DT:
07/25/2018

04/24/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

03/26/2019

07/09/2019

Award Amt:

CO Amt: 0.00

98,166.00 Cont Total: 98,166.00

Time Used: 20%

HSIP STWD(441)Project Id

Project No 9093441000

SF 159 GREAT FALLS DISTRICT ELECTRICALProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

County Chouteau

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / P-3, N-10

475237 / 1103601

45.6 / 46.2

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

69,196.80

97,512.00

0.00

98,166.00

Award Amt $ 98,166.00

Est C.E. $
C.E. Costs $

14,724.90

20,563.61

Cntr Used %
C.E. Used %
C.E. Cost %

99.33

139.65

21.09

Contr Time:

CO Days:

5 Wrk

0

Contract No: Contractor Nm: BATTLE RIDGE BUILDERS, LLCSM07119

Adjusted Time:

Time Charged:

5

5

Award DT:
02/27/2019

02/05/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

04/24/2019

07/09/2019

Award Amt:

CO Amt: 0.00

150,000.00 Cont Total: 150,000.00

Time Used: 100%

STPB 67-1(10)0Project Id

Project No 9664010000

SHELBY VIADUCT - BRIDGE REPAIRProject Descr

Project Engineer/Phone HARDAN-CHRIS / 406 444-9221

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Toole

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-67

483025 / 1115133

0.0 / 0.0

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

62,000.00

139,500.00

0.00

150,000.00

Award Amt $ 150,000.00

Est C.E. $
C.E. Costs $

18,000.00

21,590.44

Cntr Used %
C.E. Used %
C.E. Cost %

93.00

119.95

15.48

Contr Time:

CO Days:

50 Cal

0

Contract No: Contractor Nm: DICK ANDERSON CONSTRUCTION, INC. - GFLSCM09319

Adjusted Time:

Time Charged:

50

45

Award DT:
05/28/2019

04/09/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

367,578.20 Cont Total: 367,578.20

Time Used: 90%

AR 11969Project Id

Project No 9663036000

COLLINS RD INTCH - BRIDGE REPAIRProject Descr

Project Engineer/Phone N/A / null

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Teton

Lat/Long
System/Route

Beg/End Term
Begin / End

L / L-50-88

0 / 0

0.1 / 0.1

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

313,652.00

344,412.80

0.00

367,578.20

Award Amt $ 367,578.20

Est C.E. $
C.E. Costs $

36,757.82

0.00

Cntr Used %
C.E. Used %
C.E. Cost %

93.70

0.00

0.00
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Lay, William Work Phone: 455-8323 Cell Phone: 788-8754 Email: wlay@mt.gov Crew 3182

Contract Count: 3

Project Count:   3

Project Manager Totals for Lay, William Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 615,744.20

0.00

615,744.20

581,424.80

444,848.80

Award Amt $
Est C.E. $

C.E. Costs $ 42,154.05

69,482.72

C.E. Used %
C.E. Cost %

Cntr Used %

7.25

60.67

94.40
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Manderle, Kasidy Work Phone: 454-5921 Email: kmanderle@mt.gov Crew 3181

Contr Time:

CO Days:

85 Wrk

2

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM02B17

Adjusted Time:

Time Charged:

87

87

Award DT:
06/04/2018

11/28/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

2,854,212.40 Cont Total: 2,854,212.40

Time Used: 100%

STPUIP 5220(5)Project Id

Project No 8193005000

FOX FARM ROAD - GREAT FALLSProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5220

472729 / 1112017

1.3 / 3.0

11+00.00 / 106+35.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,316,287.40

2,519,276.25

0.00

2,854,212.40

Award Amt $ 2,854,212.40

Est C.E. $
C.E. Costs $

285,421.24

443,590.70

Cntr Used %
C.E. Used %
C.E. Cost %

88.27

155.42

17.61

Contr Time:

CO Days:

70 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM03517

Adjusted Time:

Time Charged:

70

70

Award DT:
08/22/2017

05/23/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

12/21/2018

03/28/2019

Award Amt:

CO Amt: -9,946.36

3,498,677.78 Cont Total: 3,488,731.42

Time Used: 100%

NH 57-2(36)11Project Id

Project No 9018036000

RAYNESFORD TO GEYSERProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr OVERLAYS

Claim Status None

TIED County Judith Basin

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-57

471524 / 1103642

10.6 / 21.1

585+50.0 / 1139+47.76

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,725,159.80

2,169,671.43

-16,389.40

2,448,468.75

Award Amt $ 2,464,858.15

Est C.E. $
C.E. Costs $

246,485.82

185,295.07

Cntr Used %
C.E. Used %
C.E. Cost %

88.61

75.17

8.54

NH 57-2(38)7Project Id

Project No 9019038000

RAYNESFORD - WESTProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr OVERLAYS

Claim Status None

TIED County Judith Basin

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-57

471644 / 1104518

7.1 / 10.6

399+49.50 / 585+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,147,034.15

1,009,817.02

6,443.04

1,040,262.67

Award Amt $ 1,033,819.63

Est C.E. $
C.E. Costs $

103,381.96

111,125.76

Cntr Used %
C.E. Used %
C.E. Cost %

97.07

107.49

11.00

Est C.E. $
C.E. Costs $

349,867.78

296,420.83

C.E. Used %
C.E. Cost % 9.32

84.72

91.14Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

3,872,193.95

3,179,488.45

3,498,677.78

-9,946.36

3,488,731.42

Cont Pymnts $

Project Count:   2

Contract Totals for 03517 SM
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Manderle, Kasidy Work Phone: 454-5921 Email: kmanderle@mt.gov Crew 3181

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.CM03919

Adjusted Time:

Time Charged:

45

0

Award DT:
N/A

10/01/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

2,130,522.73 Cont Total: 2,130,522.73

Time Used: 0%

UPP 5299(132)Project Id

Project No 9511132000

GREAT FALLS SOUTH - URBANProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr OVERLAYS

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U / U-5207, U-5215

0 / 0

3.0 / 0.1

78+85.66 / 331+75.54

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,777,860.15

0.00

0.00

2,130,522.73

Award Amt $ 2,130,522.73

Est C.E. $
C.E. Costs $

213,052.27

1,314.91

Cntr Used %
C.E. Used %
C.E. Cost %

0.00

0.62

0.00

Contr Time:

CO Days:

18 Wrk

0

Contract No: Contractor Nm: SHUMAKER TRUCKING & EXCAVATING CONTRACTORS, INC.CM04719

Adjusted Time:

Time Charged:

18

17

Award DT:
09/25/2019

07/23/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

339,256.59 Cont Total: 339,256.59

Time Used: 94.44%

ER 225-4(2)53Project Id

Project No 9623002000

BOOTLEGGER TRAIL REPAIRProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr DRAINAGE

Claim Status None

County Toole

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-225

0 / 0

52.6 / 52.8

12+25.00 / 22+25.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

303,994.45

303,992.75

0.00

339,256.59

Award Amt $ 339,256.59

Est C.E. $
C.E. Costs $

33,925.66

48,285.57

Cntr Used %
C.E. Used %
C.E. Cost %

89.61

142.33

15.88

Contr Time:

CO Days:

20 Wrk

5

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM05218

Adjusted Time:

Time Charged:

25

26

Award DT:
06/04/2018

02/20/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

12/21/2018

04/04/2019

Award Amt:

CO Amt: 178,753.74

998,179.05 Cont Total: 1,176,932.79

Time Used: 104%

STPS 227-1(24)9Project Id

Project No 9308024000

STOCKETT - SOUTHProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr OVERLAYS

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-227

472024 / 1111035

8.5 / 13.4

450+50.00 / 709+74.80

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,022,605.00

980,744.01

178,753.74

1,176,932.79

Award Amt $ 998,179.05

Est C.E. $
C.E. Costs $

99,817.91

78,544.08

Cntr Used %
C.E. Used %
C.E. Cost %

83.33

78.69

8.01

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: BISHOP, INC.CM05619

Adjusted Time:

Time Charged:

45

39

Award DT:
08/22/2019

06/25/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

396,399.52 Cont Total: 396,399.52

Time Used: 86.67%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Manderle, Kasidy Work Phone: 454-5921 Email: kmanderle@mt.gov Crew 3181

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: BISHOP, INC.CM05619

Adjusted Time:

Time Charged:

45

39

Award DT:
08/22/2019

06/25/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

396,399.52 Cont Total: 396,399.52

Time Used: 86.67%

STPB 9050(25)Project Id

Project No 8853025000

BIG COULEE - 5M SW FAIRFIELDProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Teton

Lat/Long
System/Route

Beg/End Term
Begin / End

L / L-50-412

0 / 0

0.3 / 0.2

8+00.00 / 13+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

308,105.00

313,412.34

0.00

396,399.52

Award Amt $ 396,399.52

Est C.E. $
C.E. Costs $

47,567.94

91,621.78

Cntr Used %
C.E. Used %
C.E. Cost %

79.06

192.61

29.23

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM05A17

Adjusted Time:

Time Charged:

40

37

Award DT:
04/24/2018

10/25/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

02/19/2019

04/29/2019

Award Amt:

CO Amt: 2,205.00

492,427.00 Cont Total: 494,632.00

Time Used: 92.5%

TA 5299(124)Project Id

Project No 8694124000

OVERLOOK DRIVE PATH - GTFProject Descr

Project Engineer/Phone HOLIEN-DAVID / 406 444-6118

Work Descr SIDEWALK

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U    /

472931 / 1111822

0.0 / 0.3

18+81.00 / 33+41.28

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

453,041.00

454,072.05

2,205.00

494,632.00

Award Amt $ 492,427.00

Est C.E. $
C.E. Costs $

73,864.05

88,903.52

Cntr Used %
C.E. Used %
C.E. Cost %

91.80

120.36

19.58

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM08217

Adjusted Time:

Time Charged:

60

60

Award DT:
05/16/2017

03/07/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

06/24/2019

09/13/2019

Award Amt:

CO Amt: 0.00

1,021,111.66 Cont Total: 1,021,111.66

Time Used: 100%

UPP 5201(25)Project Id

Project No 8978025000

SMELTER - 1ST TO 5TH NW (GTF)Project Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr OVERLAYS

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5201

473128 / 1111901

2.5 / 3.0

100+45.00 / 123+37.15

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

323,924.35

301,617.36

0.00

295,040.11

Award Amt $ 295,040.11

Est C.E. $
C.E. Costs $

29,504.01

34,154.09

Cntr Used %
C.E. Used %
C.E. Cost %

102.23

115.76

11.32
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Manderle, Kasidy Work Phone: 454-5921 Email: kmanderle@mt.gov Crew 3181

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM08217

Adjusted Time:

Time Charged:

60

60

Award DT:
05/16/2017

03/07/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

06/24/2019

09/13/2019

Award Amt:

CO Amt: 0.00

1,021,111.66 Cont Total: 1,021,111.66

Time Used: 100%

UPP 5216(4)Project Id

Project No 8979004000

8TH AVE N - 15TH TO 26TH (GTF)Project Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr OVERLAYS

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5216

473050 / 1111619

0.7 / 1.6

48+97.50 / 95+45.41

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

728,360.65

672,010.30

0.00

726,071.55

Award Amt $ 726,071.55

Est C.E. $
C.E. Costs $

72,607.16

107,371.28

Cntr Used %
C.E. Used %
C.E. Cost %

92.55

147.88

15.98

Est C.E. $
C.E. Costs $

102,111.17

141,525.37

C.E. Used %
C.E. Cost % 14.54

138.60

95.35Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,052,285.00

973,627.66

1,021,111.66

0.00

1,021,111.66

Cont Pymnts $

Project Count:   2

Contract Totals for 08217 SM

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: BATTLE RIDGE BUILDERS, LLCCM09919

Adjusted Time:

Time Charged:

25

9

Award DT:
10/07/2019

09/20/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

338,750.00 Cont Total: 338,750.00

Time Used: 36%

NHPB 3-1(50)0Project Id

Project No 9794050000

I-15 BRIDGE REPAIR - VAUGHN INTERCHANGEProject Descr

Project Engineer/Phone STONER-JERE / 406 444-7675

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-3

0 / 0

0.012 / 0.012

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

274,915.00

224,164.40

0.00

338,750.00

Award Amt $ 338,750.00

Est C.E. $
C.E. Costs $

50,812.50

13,308.37

Cntr Used %
C.E. Used %
C.E. Cost %

66.17

26.19

5.94

Contr Time:

CO Days:

10 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM13319

Adjusted Time:

Time Charged:

10

5

Award DT:
07/22/2019

04/09/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

225,167.15 Cont Total: 225,167.15

Time Used: 50%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Manderle, Kasidy Work Phone: 454-5921 Email: kmanderle@mt.gov Crew 3181

Contr Time:

CO Days:

10 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM13319

Adjusted Time:

Time Charged:

10

5

Award DT:
07/22/2019

04/09/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

225,167.15 Cont Total: 225,167.15

Time Used: 50%

STPP 80-1(31)24Project Id

Project No 9593031000

GERALDINE - NORTHProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SCRUB SEAL

Claim Status None

County Chouteau

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-80

0 / 0

24.3 / 28.0

1142+67.30 / 1340+19.78

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

231,006.50

216,059.85

0.00

225,167.15

Award Amt $ 225,167.15

Est C.E. $
C.E. Costs $

22,516.72

26,351.58

Cntr Used %
C.E. Used %
C.E. Cost %

95.96

117.03

12.20

Contr Time:

CO Days:

140 Wrk

5

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM19216

Adjusted Time:

Time Charged:

145

146

Award DT:
04/18/2016

03/01/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/17/2018

04/30/2019

Award Amt:

CO Amt: 0.00

4,121,459.83 Cont Total: 4,121,459.83

Time Used: 100.69%

MT-CMGF 5299(97)Project Id

Project No 4566097000

SO CENTRAL ARTERIALS-GTFProject Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5215, U-5226, L-7-

472847 / 1111624

0.978 / 0.019

201+25.50 / 251+83.16

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,029,166.97

3,666,073.84

0.00

4,121,459.83

Award Amt $ 4,121,459.83

Est C.E. $
C.E. Costs $

412,145.98

523,273.54

Cntr Used %
C.E. Used %
C.E. Cost %

88.95

126.96

14.27

Contr Time:

CO Days:

11/15/2018 Cmplt

158

Contract No: Contractor Nm: TALCOTT CONSTRUCTION, INC.SMDB318

Adjusted Time:

Time Charged:

04/22/2019

65

Award DT:
09/25/2018

04/19/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 58,348.00

1,263,800.00 Cont Total: 1,322,148.00

Time Used: 18.9%

CMDO 5299(129)Project Id

Project No 9205129000

GREAT FALLS ADA UPGRADESProject Descr

Project Engineer/Phone N/A / null

Work Descr SIDEWALK

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / N-103, N-122

473006 / 1111920

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1.00

1,315,691.00

58,348.00

1,322,148.00

Award Amt $ 1,263,800.00

Est C.E. $
C.E. Costs $

126,380.00

204,522.39

Cntr Used %
C.E. Used %
C.E. Cost %

99.51

161.83

15.54
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Manderle, Kasidy Work Phone: 454-5921 Email: kmanderle@mt.gov Crew 3181

Contract Count: 12

Project Count:   14

Project Manager Totals for Manderle, Kasidy Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 17,909,324.09

229,360.38

17,679,963.71

14,146,602.60

16,641,461.42

Award Amt $
Est C.E. $

C.E. Costs $ 1,957,662.64

1,817,483.22

C.E. Used %
C.E. Cost %

Cntr Used %

13.84

107.71

78.99
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Moore, Michael Work Phone: 262-5521 Cell Phone: 390-2500 Email: micmoore@mt.gov Crew 3284

Contr Time:

CO Days:

250 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.CM01919

Adjusted Time:

Time Charged:

250

0

Award DT:
N/A

09/17/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

28,897,658.91 Cont Total: 28,897,658.91

Time Used: 0%

NHIP 1-7(44)393Project Id

Project No 6281044000

LOHMAN - E & WProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Blaine

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-1

0 / 0

393.1 / 403.5

109+10.89 / 657+57.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

26,111,890.05

0.00

0.00

28,897,658.91

Award Amt $ 28,897,658.91

Est C.E. $
C.E. Costs $

2,889,765.89

33,691.25

Cntr Used %
C.E. Used %
C.E. Cost %

0.00

1.17

0.00

Contr Time:

CO Days:

80 Wrk

0

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM02C16

Adjusted Time:

Time Charged:

80

89

Award DT:
06/23/2017

12/20/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/10/2018

12/14/2018

Award Amt:

CO Amt: 0.00

3,605,447.98 Cont Total: 3,605,447.98

Time Used: 111.25%

STPS 409-1(8)0Project Id

Project No 6164008000

JCT US 2 - NORTH OF CHESTERProject Descr

Project Engineer/Phone PRINZING-STEPHEN / 406 454-5899

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Liberty

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-409

483323 / 1110055

0.0 / 6.0

10+26.47 / 329+00.70

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,881,008.95

3,622,267.96

0.00

3,605,447.98

Award Amt $ 3,605,447.98

Est C.E. $
C.E. Costs $

288,435.84

309,732.29

Cntr Used %
C.E. Used %
C.E. Cost %

100.47

107.38

8.55

Contr Time:

CO Days:

15 Wrk

2

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM03818

Adjusted Time:

Time Charged:

17

5

Award DT:
06/19/2019

09/18/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 49,867.08

546,917.20 Cont Total: 596,784.28

Time Used: 29.41%

STPS 236-2(6)62Project Id

Project No 9307006000

SOUTH OF BIG SANDY-SOUTHProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SEAL & COVER

Claim Status None

County Chouteau

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-236

0 / 0

62.0 / 74.2

311+00.00 / 952+56.26

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

538,420.20

500,216.48

49,867.08

596,784.28

Award Amt $ 546,917.20

Est C.E. $
C.E. Costs $

54,691.72

46,606.20

Cntr Used %
C.E. Used %
C.E. Cost %

83.82

85.22

9.32

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.CM05119

Adjusted Time:

Time Charged:

50

57

Award DT:
06/25/2019

02/05/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

4,674,616.52 Cont Total: 4,674,616.52

Time Used: 114%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Moore, Michael Work Phone: 262-5521 Cell Phone: 390-2500 Email: micmoore@mt.gov Crew 3284

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.CM05119

Adjusted Time:

Time Charged:

50

57

Award DT:
06/25/2019

02/05/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

4,674,616.52 Cont Total: 4,674,616.52

Time Used: 114%

NH 1-6(124)355Project Id

Project No 9393124000

GILDFORD - EASTProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr OVERLAYS

Claim Status None

County Hill

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-1

0 / 0

354.6 / 372.1

1467+07.2 / 2959+33.6

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,121,656.30

3,566,502.92

0.00

4,674,616.52

Award Amt $ 4,674,616.52

Est C.E. $
C.E. Costs $

467,461.65

134,963.78

Cntr Used %
C.E. Used %
C.E. Cost %

76.30

28.87

3.78

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.CM05719

Adjusted Time:

Time Charged:

25

19

Award DT:
09/09/2019

07/23/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

323,710.64 Cont Total: 323,710.64

Time Used: 76%

ER 1-6(129)376Project Id

Project No 9625129000

US-2 REPAIR - W OF HAVREProject Descr

Project Engineer/Phone PRINZING-STEPHEN / 406 454-5899

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Hill

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-1

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

245,269.00

308,338.20

0.00

323,710.64

Award Amt $ 323,710.64

Est C.E. $
C.E. Costs $

32,371.06

34,533.54

Cntr Used %
C.E. Used %
C.E. Cost %

95.25

106.68

11.20

Contr Time:

CO Days:

160 Wrk

11

Contract No: Contractor Nm: NELCON, INC.SM06118

Adjusted Time:

Time Charged:

171

214

Award DT:
04/11/2018

01/30/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 93,600.00

12,694,455.00 Cont Total: 12,788,055.00

Time Used: 125.15%

NHIP 1-4(29)300Project Id

Project No 5135029000

GALATA - E & WProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Liberty

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

482757 / 1112043

299.8 / 308

103+16 / 534+50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

11,810,727.89

12,682,413.09

93,600.00

12,788,055.00

Award Amt $ 12,694,455.00

Est C.E. $
C.E. Costs $

1,142,500.95

1,013,589.51

Cntr Used %
C.E. Used %
C.E. Cost %

99.17

88.72

7.99

Contr Time:

CO Days:

100 Wrk

3

Contract No: Contractor Nm: COP CONSTRUCTION, LLCSM07917

Adjusted Time:

Time Charged:

103

104

Award DT:
03/26/2018

11/07/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

12/07/2018

02/25/2019

Award Amt:

CO Amt: 5,946.00

2,811,194.00 Cont Total: 2,817,140.00

Time Used: 100.97%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Moore, Michael Work Phone: 262-5521 Cell Phone: 390-2500 Email: micmoore@mt.gov Crew 3284

Contr Time:

CO Days:

100 Wrk

3

Contract No: Contractor Nm: COP CONSTRUCTION, LLCSM07917

Adjusted Time:

Time Charged:

103

104

Award DT:
03/26/2018

11/07/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

12/07/2018

02/25/2019

Award Amt:

CO Amt: 5,946.00

2,811,194.00 Cont Total: 2,817,140.00

Time Used: 100.97%

STPB 9003(50)Project Id

Project No 6290050000

MILK RIVER - 4 M W OF ZURICHProject Descr

Project Engineer/Phone BRANDENBERGER-STEPHANIE / 406 444-

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Blaine

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-3-308

483441 / 1090635

0.4 / 0.7

15+00.00 / 33+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,903,097.11

2,777,103.25

5,946.00

2,817,140.00

Award Amt $ 2,811,194.00

Est C.E. $
C.E. Costs $

253,007.46

281,379.45

Cntr Used %
C.E. Used %
C.E. Cost %

98.58

111.21

10.13

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.SMER818

Adjusted Time:

Time Charged:

20

21

Award DT:
09/25/2018

09/07/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

11/29/2018

02/19/2019

Award Amt:

CO Amt: 65,444.14

793,899.15 Cont Total: 859,343.29

Time Used: 105%

STPS 448-1(4)28Project Id

Project No 9626004000

S-448 CULVERT - S OF GILDFORDProject Descr

Project Engineer/Phone PRINZING-STEPHEN / 406 454-5899

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Hill

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-448

483142 / 1101808

27.5 / 28.0

767+00.00 / 771+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

825,841.00

854,301.27

65,444.14

859,343.29

Award Amt $ 793,899.15

Est C.E. $
C.E. Costs $

95,267.90

50,972.83

Cntr Used %
C.E. Used %
C.E. Cost %

99.41

53.50

5.97

Contract Count: 8

Project Count:   8

Project Manager Totals for Moore, Michael Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 54,562,756.62

214,857.22

54,347,899.40

24,311,143.17

51,437,910.50

Award Amt $
Est C.E. $

C.E. Costs $ 1,905,468.85

5,223,502.47

C.E. Used %
C.E. Cost %

Cntr Used %

7.84

36.48

44.56
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Sullivan, James Work Phone: 454-5920 Email: jsullivan@mt.gov Crew 3188

Contr Time:

CO Days:

35 Wrk

0

Contract No: Contractor Nm: MISSOURI RIVER TRUCKING & EXCAVATING, INC. DBA MRTE, INC.CM01619

Adjusted Time:

Time Charged:

35

35

Award DT:
08/12/2019

06/25/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

278,817.02 Cont Total: 278,817.02

Time Used: 100%

TA 7(73)Project Id

Project No 9439073000

SIDEWALKS PHASE II - CASCADEProject Descr

Project Engineer/Phone HOLIEN-DAVID / 406 444-6118

Work Descr SIDEWALK

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

L / L-7-3136, L-7-3137,

0 / 0

30+15.02 / 49+02.34

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

355,358.50

267,716.16

0.00

278,817.02

Award Amt $ 278,817.02

Est C.E. $
C.E. Costs $

33,458.04

84,197.50

Cntr Used %
C.E. Used %
C.E. Cost %

96.02

251.65

31.45

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.CM03619

Adjusted Time:

Time Charged:

30

29

Award DT:
08/19/2019

06/25/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

359,607.55 Cont Total: 359,607.55

Time Used: 96.67%

TA 5208(4)Project Id

Project No 9148004000

PARK DR/4TH AVE N PED XING - GTFProject Descr

Project Engineer/Phone VOELLER-TERRY / 406 444-9457

Work Descr BIKE AND PEDESTRIAN

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U / U-5208

0 / 0

102+52.12 / 104+78.21

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

280,954.05

351,902.30

0.00

359,607.55

Award Amt $ 359,607.55

Est C.E. $
C.E. Costs $

28,768.60

59,194.89

Cntr Used %
C.E. Used %
C.E. Cost %

97.86

205.76

16.82

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSCM08319

Adjusted Time:

Time Charged:

30

24

Award DT:
05/16/2019

03/26/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

244,931.68 Cont Total: 244,931.68

Time Used: 80%

HSIP 24-4(23)132Project Id

Project No 9098023000

SF 159 FORT SHAW SFTY IMPRVProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

P / N-24

0 / 0

132 / 133

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

14,394.40

9,229.40

0.00

14,116.48

Award Amt $ 14,116.48

Est C.E. $
C.E. Costs $

1,411.65

2,019.99

Cntr Used %
C.E. Used %
C.E. Cost %

65.38

143.09

21.89
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Sullivan, James Work Phone: 454-5920 Email: jsullivan@mt.gov Crew 3188

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSCM08319

Adjusted Time:

Time Charged:

30

24

Award DT:
05/16/2019

03/26/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

244,931.68 Cont Total: 244,931.68

Time Used: 80%

HSIP 7(71)Project Id

Project No 9426071000

SF 169 CASCADE CNTY SFTY IMPRVProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U / I-15, U-5207, U-5215

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

27,953.40

17,507.10

0.00

29,235.40

Award Amt $ 29,235.40

Est C.E. $
C.E. Costs $

2,923.54

551.44

Cntr Used %
C.E. Used %
C.E. Cost %

59.88

18.86

3.15

HSIP STWD(559)Project Id

Project No 9425559000

SF 169 GT FALLS SFTY IMPRVProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

TIED County Pondera

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-15, L-21-627

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

230,966.00

107,505.99

0.00

201,579.80

Award Amt $ 201,579.80

Est C.E. $
C.E. Costs $

20,157.98

42,239.34

Cntr Used %
C.E. Used %
C.E. Cost %

53.33

209.54

39.29

Est C.E. $
C.E. Costs $

24,493.17

44,810.77

C.E. Used %
C.E. Cost % 33.38

182.95

54.81Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

273,313.80

134,242.49

244,931.68

0.00

244,931.68

Cont Pymnts $

Project Count:   3

Contract Totals for 08319 CM

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.CM15319

Adjusted Time:

Time Charged:

25

17

Award DT:
06/03/2019

04/09/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: -324.00

203,598.50 Cont Total: 203,274.50

Time Used: 68%

TA 50(29)Project Id

Project No 9438029000

7TH AVE NW SIDEWALKS - CHOTEAUProject Descr

Project Engineer/Phone VOELLER-TERRY / 406 444-9457

Work Descr SIDEWALK

Claim Status None

County Teton

Lat/Long
System/Route

Beg/End Term
Begin / End

U / L-50-637

0 / 0

10+14.39 / 29+97.74

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

247,218.50

214,445.20

-324.00

203,274.50

Award Amt $ 203,598.50

Est C.E. $
C.E. Costs $

20,359.85

60,182.98

Cntr Used %
C.E. Used %
C.E. Cost %

105.50

295.60

28.06
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Sullivan, James Work Phone: 454-5920 Email: jsullivan@mt.gov Crew 3188

Contract Count: 4

Project Count:   6

Project Manager Totals for Sullivan, James Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 1,086,630.75

-324.00

1,086,954.75

968,306.15

1,156,844.85

Award Amt $
Est C.E. $

C.E. Costs $ 248,386.14

107,079.66

C.E. Used %
C.E. Cost %

Cntr Used %

25.65

231.96

89.11
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Sullivan, Jim Work Phone: 454-5920 Email: jsullivan@mt.gov Crew 3188

Contr Time:

CO Days:

120 Wrk

34

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM03C16

Adjusted Time:

Time Charged:

154

154

Award DT:
04/25/2017

12/20/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

01/02/2019

05/17/2019

Award Amt:

CO Amt: 94,017.88

8,748,541.48 Cont Total: 8,842,559.36

Time Used: 100%

IM 15-5(124)282Project Id

Project No 7621124000

EMERSON JCT - MANCHESTERProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

473207 / 1112447

282.2 / 285.9

776+00.00 / 964+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

9,228,753.43

8,798,109.38

94,017.88

8,842,559.36

Award Amt $ 8,748,541.48

Est C.E. $
C.E. Costs $

699,883.32

801,781.13

Cntr Used %
C.E. Used %
C.E. Cost %

99.50

114.56

9.11

Contr Time:

CO Days:

140 Wrk

0

Contract No: Contractor Nm: HI-TECH ROCKFALL CONSTRUCTION, INC.SM04218

Adjusted Time:

Time Charged:

140

140

Award DT:
04/09/2018

02/20/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

07/09/2019

09/13/2019

Award Amt:

CO Amt: -56,598.96

3,882,056.00 Cont Total: 3,825,457.04

Time Used: 100%

IM 15-4(156)223Project Id

Project No 7619156000

D3 ROCKFALL MITIGATION (PH 3)Project Descr

Project Engineer/Phone NORDHAGEN-BLAIR / 406 444-9128

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

470441 / 1115752

222.9 / 245.6

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,776,412.00

3,516,206.68

-56,598.96

3,825,457.04

Award Amt $ 3,882,056.00

Est C.E. $
C.E. Costs $

388,205.60

537,357.39

Cntr Used %
C.E. Used %
C.E. Cost %

91.92

138.42

15.28

Contr Time:

CO Days:

35 Wrk

2

Contract No: Contractor Nm: MISSOURI RIVER CONTRACTORS, LLCSM07A17

Adjusted Time:

Time Charged:

37

37

Award DT:
05/31/2018

10/25/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

01/16/2019

04/04/2019

Award Amt:

CO Amt: -10,151.25

480,480.00 Cont Total: 470,328.75

Time Used: 100%

HSIP 227-1(22)2Project Id

Project No 8923022000

SF 149 STOCKETT SAFETY IMPROVEMENTSProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SAFETY

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-227

472643 / 1110844

2.3 / 2.7

46+82.67 / 68+42.99

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

600,951.45

423,495.98

-10,151.25

470,328.75

Award Amt $ 480,480.00

Est C.E. $
C.E. Costs $

57,657.60

74,873.53

Cntr Used %
C.E. Used %
C.E. Cost %

90.04

129.86

17.68

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM09517

Adjusted Time:

Time Charged:

40

43

Award DT:
09/06/2017

06/06/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

12/17/2018

04/12/2019

Award Amt:

CO Amt: -8,980.08

3,498,677.78 Cont Total: 3,489,697.70

Time Used: 107.5%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Sullivan, Jim Work Phone: 454-5920 Email: jsullivan@mt.gov Crew 3188

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM09517

Adjusted Time:

Time Charged:

40

43

Award DT:
09/06/2017

06/06/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

12/17/2018

04/12/2019

Award Amt:

CO Amt: -8,980.08

3,498,677.78 Cont Total: 3,489,697.70

Time Used: 107.5%

STPP 60-2(118)38Project Id

Project No 9171118000

NEIHART-MONARCH HILLProject Descr

Project Engineer/Phone PRINZING-STEPHEN / 406 454-5899

Work Descr OVERLAYS

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / P-60

470124 / 1104627

38.4 / 53.4

594+93.00 / 1406+96.84

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,507,235.40

3,297,278.88

-8,980.08

3,489,697.69

Award Amt $ 3,498,677.77

Est C.E. $
C.E. Costs $

349,867.78

218,121.17

Cntr Used %
C.E. Used %
C.E. Cost %

94.49

62.34

6.62

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: ASPHALT SURFACE TECHNOLOGIES CORPORATION DBA ASTECH CORP.SM10217

Adjusted Time:

Time Charged:

25

40

Award DT:
08/21/2017

03/07/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

09/25/2018

10/12/2018

Award Amt:

CO Amt: 0.00

1,046,111.29 Cont Total: 1,046,111.29

Time Used: 160%

STPP 80-1(29)4Project Id

Project No 8975029000

FORT BENTON - SOUTHEASTProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr MICROSURFACING

Claim Status None

County Chouteau

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-80

474706 / 1103223

4.1 / 14.7

77+42.49 / 635+21.5

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,258,334.50

1,108,388.13

0.00

1,046,111.29

Award Amt $ 1,046,111.29

Est C.E. $
C.E. Costs $

104,611.13

43,717.90

Cntr Used %
C.E. Used %
C.E. Cost %

105.95

41.79

3.94

Contr Time:

CO Days:

140 Wrk

53

Contract No: Contractor Nm: OFTEDAL CONSTRUCTION, INC.SM13116

Adjusted Time:

Time Charged:

193

187

Award DT:
04/05/2016

03/01/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

01/08/2019

02/13/2019

Award Amt:

CO Amt: 462,040.46

4,262,522.65 Cont Total: 4,724,563.11

Time Used: 96.89%

IM-G 15-4(155)225Project Id

Project No 7619155000

D3 ROCK FALL MITIGATION (PH 2)Project Descr

Project Engineer/Phone NORDHAGEN-BLAIR / 406 444-9128

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

470527 / 1115734

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,493,855.23

4,710,251.43

462,040.46

4,724,563.10

Award Amt $ 4,262,522.64

Est C.E. $
C.E. Costs $

426,252.26

661,551.83

Cntr Used %
C.E. Used %
C.E. Cost %

99.70

155.20

14.04

Contr Time:

CO Days:

30 Wrk

2

Contract No: Contractor Nm: BULLOCK CONTRACTING, LLCSMER918

Adjusted Time:

Time Charged:

32

31

Award DT:
10/04/2018

09/21/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 5,527.00

485,451.00 Cont Total: 490,978.00

Time Used: 96.88%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Sullivan, Jim Work Phone: 454-5920 Email: jsullivan@mt.gov Crew 3188

Contr Time:

CO Days:

30 Wrk

2

Contract No: Contractor Nm: BULLOCK CONTRACTING, LLCSMER918

Adjusted Time:

Time Charged:

32

31

Award DT:
10/04/2018

09/21/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 5,527.00

485,451.00 Cont Total: 490,978.00

Time Used: 96.88%

SFCX-FY(18)Project Id

Project No 9620018000

SLIDE REPAIR CASCADEProject Descr

Project Engineer/Phone N/A / null

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

X    /

471313 / 1114621

34.4 / 34.6

6+48.58 / 18+05.58

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

715,882.00

444,150.67

5,527.00

490,978.00

Award Amt $ 485,451.00

Est C.E. $
C.E. Costs $

97,090.20

11,476.25

Cntr Used %
C.E. Used %
C.E. Cost %

90.46

11.82

2.58

Contr Time:

CO Days:

70 Wrk

229

Contract No: Contractor Nm: POTEET CONSTRUCTION, INC.SMJC917

Adjusted Time:

Time Charged:

299

274

Award DT:
04/25/2018

09/19/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 680,334.50

271,138.30 Cont Total: 951,472.80

Time Used: 91.64%

HSIP-G STWD(176)Project Id

Project No 7980176000

SF 129-GTFLS HRZNTAL CRV SIGNGProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SIGNS

Claim Status None

County Blaine

Lat/Long
System/Route

Beg/End Term
Begin / End

P    /

473128 / 1111827

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

297,040.00

639,787.65

680,334.50

951,472.80

Award Amt $ 271,138.30

Est C.E. $
C.E. Costs $

54,227.66

157,465.83

Cntr Used %
C.E. Used %
C.E. Cost %

67.24

290.38

24.61

Contract Count: 8

Project Count:   8

Project Manager Totals for Sullivan, Jim Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 23,841,168.03

1,166,189.55

22,674,978.48

22,937,668.80

26,878,464.01

Award Amt $
Est C.E. $

C.E. Costs $ 2,506,345.03

2,177,795.55

C.E. Used %
C.E. Cost %

Cntr Used %

10.93

115.09

96.21
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Thielmann, Kevin Work Phone: 278-7078 Email: kthielmann@mt.gov Crew 3283

Contr Time:

CO Days:

120 Wrk

0

Contract No: Contractor Nm: SK CONSTRUCTION, INC.SM01C17

Adjusted Time:

Time Charged:

120

137

Award DT:
04/18/2018

12/19/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

5,727,846.45 Cont Total: 5,727,846.45

Time Used: 114.17%

STPP 3-2(78)50Project Id

Project No 7637078000

BYNUM - SOUTHProject Descr

Project Engineer/Phone PRINZING-STEPHEN / 406 454-5899

Work Descr OVERLAYS

Claim Status None

County Teton

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / P-3

475635 / 1121714

49.6 / 55.4

416+38.60 / 404+22.40

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,401,452.67

5,595,795.61

0.00

5,727,846.45

Award Amt $ 5,727,846.45

Est C.E. $
C.E. Costs $

458,227.72

536,795.31

Cntr Used %
C.E. Used %
C.E. Cost %

97.69

117.15

9.59

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM02C17

Adjusted Time:

Time Charged:

20

9

Award DT:
06/21/2018

12/19/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

12/17/2018

03/26/2019

Award Amt:

CO Amt: 0.00

449,285.75 Cont Total: 449,285.75

Time Used: 45%

NH 1-4(45)280Project Id

Project No 9168045000

SHELBY - EASTProject Descr

Project Engineer/Phone PRINZING-STEPHEN / 406 454-5899

Work Descr SEAL & COVER

Claim Status None

County Toole

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

482838 / 1114303

280.0 / 291.8

0+00.00 / 620+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

526,314.75

392,779.53

0.00

449,285.75

Award Amt $ 449,285.75

Est C.E. $
C.E. Costs $

44,928.58

17,455.78

Cntr Used %
C.E. Used %
C.E. Cost %

87.42

38.85

4.44

Contr Time:

CO Days:

100 Wrk

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM03A17

Adjusted Time:

Time Charged:

100

101

Award DT:
04/23/2018

11/07/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

2,908,777.69 Cont Total: 2,908,777.69

Time Used: 101%

NHPB 15-8(66)362Project Id

Project No 8084066000

BRIDGE PRESERVATION - SHELBYProject Descr

Project Engineer/Phone BRANDENBERGER-STEPHANIE / 406 444-

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Pondera

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / I-15

483055 / 1115236

363.4 / 363.6

399+70.00 / 408+59.52

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,399,254.10

2,795,359.77

0.00

2,908,777.69

Award Amt $ 2,908,777.69

Est C.E. $
C.E. Costs $

261,789.99

216,949.06

Cntr Used %
C.E. Used %
C.E. Cost %

96.10

82.87

7.76

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.CM05919

Adjusted Time:

Time Charged:

60

0

Award DT:
N/A

10/01/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

1,361,815.98 Cont Total: 1,361,815.98

Time Used: 0%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Thielmann, Kevin Work Phone: 278-7078 Email: kthielmann@mt.gov Crew 3283

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.CM05919

Adjusted Time:

Time Charged:

60

0

Award DT:
N/A

10/01/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

1,361,815.98 Cont Total: 1,361,815.98

Time Used: 0%

NH 1-4(49)278Project Id

Project No 9394049000

MAIN STREET-SHELBYProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr OVERLAYS

Claim Status None

TIED County Toole

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-1

0 / 0

278.1 / 280.0

1182+78.0 / 1284+86.2

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

614,768.50

0.00

0.00

769,515.65

Award Amt $ 769,515.65

Est C.E. $
C.E. Costs $

76,951.57

888.51

Cntr Used %
C.E. Used %
C.E. Cost %

0.00

1.15

0.00

STPP 67-1(8)0Project Id

Project No 9396008000

SHELBY - NORTHProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr OVERLAYS

Claim Status None

TIED County Toole

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-67

0 / 0

0.0 / 1.8

1+78.90 / 92+13.90

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

477,286.20

0.00

0.00

592,300.33

Award Amt $ 592,300.33

Est C.E. $
C.E. Costs $

59,230.03

1,500.00

Cntr Used %
C.E. Used %
C.E. Cost %

0.00

2.53

0.00

Est C.E. $
C.E. Costs $

136,181.60

2,388.51

C.E. Used %
C.E. Cost % 0.00

1.75

0.00Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,092,054.70

0.00

1,361,815.98

0.00

1,361,815.98

Cont Pymnts $

Project Count:   2

Contract Totals for 05919 CM

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: POTEET CONSTRUCTION, INC.SM06418

Adjusted Time:

Time Charged:

30

33

Award DT:
06/16/2018

04/24/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

03/11/2019

05/17/2019

Award Amt:

CO Amt: 0.00

215,757.00 Cont Total: 215,757.00

Time Used: 110%

TA 37(39)Project Id

Project No 9146039000

SAFE SIDEWALKS - CONRADProject Descr

Project Engineer/Phone HOLIEN-DAVID / 406 444-6118

Work Descr BIKE AND PEDESTRIAN

Claim Status None

County Pondera

Lat/Long
System/Route

Beg/End Term
Begin / End

     / P-21

481012 / 1115646

  /

9+97.27 / 24+98.37

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

208,554.50

209,877.00

0.00

215,757.00

Award Amt $ 215,757.00

Est C.E. $
C.E. Costs $

38,836.26

32,443.45

Cntr Used %
C.E. Used %
C.E. Cost %

97.27

83.54

15.46
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Thielmann, Kevin Work Phone: 278-7078 Email: kthielmann@mt.gov Crew 3283

Contr Time:

CO Days:

120 Wrk

6

Contract No: Contractor Nm: M.A. DEATLEY CONSTRUCTION, INC.SM07115

Adjusted Time:

Time Charged:

126

136

Award DT:
03/25/2015

02/03/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

03/19/2019

07/09/2019

Award Amt:

CO Amt: 275,910.01

6,902,357.75 Cont Total: 7,178,267.76

Time Used: 107.94%

STPP-HSIP 3-2(65)60Project Id

Project No 4051065000

PENDROY - N & SProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Teton

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-3

480348 / 1122027

59.5 / 64.7

495+69.12 / 751+56.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,984,836.65

7,232,915.00

275,910.01

7,178,267.76

Award Amt $ 6,902,357.75

Est C.E. $
C.E. Costs $

552,188.62

952,559.56

Cntr Used %
C.E. Used %
C.E. Cost %

100.76

172.51

13.17

Contr Time:

CO Days:

150 Wrk

12

Contract No: Contractor Nm: SCARSELLA BROTHERS, INC.SM12812

Adjusted Time:

Time Charged:

162

238

Award DT:
12/10/2012

10/02/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

07/16/2019

07/26/2019

Award Amt:

CO Amt: 269,901.25

6,771,275.65 Cont Total: 7,041,176.90

Time Used: 146.91%

STPP-NHTSA 3-3(23)65Project Id

Project No 4051023000

SE OF DUPUYER - SEProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Pondera

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-3

480740 / 1122226

64.6 / 70.5

72+50.00 / 362+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

9,072,399.68

6,710,606.89

269,901.25

7,041,176.89

Award Amt $ 6,771,275.64

Est C.E. $
C.E. Costs $

677,127.56

1,324,345.11

Cntr Used %
C.E. Used %
C.E. Cost %

95.31

195.58

19.74

Contr Time:

CO Days:

100 Wrk

0

Contract No: Contractor Nm: L.H.C., INCORPORATEDCM14319

Adjusted Time:

Time Charged:

100

94

Award DT:
06/03/2019

04/09/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

7,552,996.58 Cont Total: 7,552,996.58

Time Used: 94%

STPS 343-1(8)22Project Id

Project No 6165008000

JCT MT 217 - SOUTHProject Descr

Project Engineer/Phone PRINZING-STEPHEN / 406 454-5899

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Toole

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-343

0 / 0

32.9 / 22.2

14+00 / 572+21

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

8,948,588.16

2,558,414.24

0.00

7,552,996.58

Award Amt $ 7,552,996.58

Est C.E. $
C.E. Costs $

755,299.66

454,565.11

Cntr Used %
C.E. Used %
C.E. Cost %

33.87

60.18

17.77

Contr Time:

CO Days:

473 Cmplt

0

Contract No: Contractor Nm: CENTURY COMPANIES, INC.CMDB619

Adjusted Time:

Time Charged:

473

0

Award DT:
10/25/2019

06/27/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

3,467,021.78 Cont Total: 3,467,021.78

Time Used: 0%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Thielmann, Kevin Work Phone: 278-7078 Email: kthielmann@mt.gov Crew 3283

Contr Time:

CO Days:

473 Cmplt

0

Contract No: Contractor Nm: CENTURY COMPANIES, INC.CMDB619

Adjusted Time:

Time Charged:

473

0

Award DT:
10/25/2019

06/27/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

3,467,021.78 Cont Total: 3,467,021.78

Time Used: 0%

CMDP STWD(676)Project Id

Project No 9650676000

CONRAD - SHELBY ADA UPGRADESProject Descr

Project Engineer/Phone N/A / null

Work Descr SIDEWALK

Claim Status None

County Pondera

Lat/Long
System/Route

Beg/End Term
Begin / End

L / N-1, P-67, P-21, S-5

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

20,001.00

110,694.96

0.00

3,467,021.78

Award Amt $ 3,467,021.78

Est C.E. $
C.E. Costs $

346,702.18

1,714.76

Cntr Used %
C.E. Used %
C.E. Cost %

3.19

0.49

1.55

Contract Count: 9

Project Count:   10

Project Manager Totals for Thielmann, Kevin Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 35,902,945.88

545,811.26

35,357,134.62

25,606,443.00

36,653,456.21

Award Amt $
Est C.E. $

C.E. Costs $ 3,539,216.65

3,271,282.17

C.E. Used %
C.E. Cost %

Cntr Used %

13.82

108.19

71.32
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Woodhouse, Harold Work Phone: 264-5262 Cell Phone: 788-8765 Email: hwoodhouse@mt.gov Crew 3185

Contr Time:

CO Days:

55 Wrk

0

Contract No: Contractor Nm: NELCON, INC.SM01817

Adjusted Time:

Time Charged:

55

52

Award DT:
04/17/2018

08/22/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

09/03/2019

N/A

Award Amt:

CO Amt: 0.00

2,238,549.00 Cont Total: 2,238,549.00

Time Used: 94.55%

IM 15-6(42)309Project Id

Project No 9167042000

DUTTON - N & S (NB)Project Descr

Project Engineer/Phone PRINZING-STEPHEN / 406 454-5899

Work Descr OVERLAYS

Claim Status None

County Teton

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

475312 / 1114242

309.2 / 322.7

409+50.30 / 1074+70.93

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,142,660.05

2,388,473.55

0.00

2,238,549.00

Award Amt $ 2,238,549.00

Est C.E. $
C.E. Costs $

111,927.45

200,035.45

Cntr Used %
C.E. Used %
C.E. Cost %

106.70

178.72

8.38

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM03318

Adjusted Time:

Time Charged:

50

55

Award DT:
06/05/2018

03/27/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

03/01/2019

05/17/2019

Award Amt:

CO Amt: 0.00

685,289.10 Cont Total: 685,289.10

Time Used: 110%

STPS-TA 330-1(24)37Project Id

Project No 9040024000

CASCADE - EASTProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr OVERLAYS

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-330

471613 / 1114155

36.9 / 36.8

11+04.5 / 19+55.96

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

574,145.15

497,212.63

0.00

531,390.10

Award Amt $ 531,390.10

Est C.E. $
C.E. Costs $

63,766.81

136,747.50

Cntr Used %
C.E. Used %
C.E. Cost %

93.57

214.45

27.50

TA 7(69)Project Id

Project No 9156069000

SIDEWALKS - CASCADEProject Descr

Project Engineer/Phone HOLIEN-DAVID / 406 444-6118

Work Descr SIDEWALK

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-7-3137, L-7-2749

471637 / 1114201

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

162,212.20

131,827.00

0.00

153,899.00

Award Amt $ 153,899.00

Est C.E. $
C.E. Costs $

18,467.88

19,090.35

Cntr Used %
C.E. Used %
C.E. Cost %

85.66

103.37

14.48

Est C.E. $
C.E. Costs $

82,234.69

155,837.85

C.E. Used %
C.E. Cost % 24.77

189.50

91.79Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

736,357.35

629,039.63

685,289.10

0.00

685,289.10

Cont Pymnts $

Project Count:   2

Contract Totals for 03318 SM
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Woodhouse, Harold Work Phone: 264-5262 Cell Phone: 788-8765 Email: hwoodhouse@mt.gov Crew 3185

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.SM05318

Adjusted Time:

Time Charged:

15

10

Award DT:
05/23/2018

03/27/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

04/22/2019

06/25/2019

Award Amt:

CO Amt: 13,913.00

56,455.00 Cont Total: 70,368.00

Time Used: 66.67%

HSIP-G 24-3(60)83Project Id

Project No 9096060000

SF 159 S OF ROGERS PASS SAFETYProject Descr

Project Engineer/Phone N/A / null

Work Descr SAFETY

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / N-24

470238 / 1122602

82.9 / 88.2

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

54,003.00

65,905.70

13,913.00

70,368.00

Award Amt $ 56,455.00

Est C.E. $
C.E. Costs $

14,113.75

13,447.46

Cntr Used %
C.E. Used %
C.E. Cost %

93.66

95.28

20.40

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM08418

Adjusted Time:

Time Charged:

40

40

Award DT:
06/25/2018

05/08/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/08/2019

04/12/2019

Award Amt:

CO Amt: 46,885.26

1,412,735.61 Cont Total: 1,459,620.87

Time Used: 100%

IM 15-5(145)248Project Id

Project No 9390145000

CASCADE - SOUTH (SB)Project Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SEAL & COVER

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

471436 / 1114325

247.8 / 256.5

1659+00.00 / 2095+77.75

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

526,535.25

523,464.35

31,147.70

523,282.18

Award Amt $ 492,134.48

Est C.E. $
C.E. Costs $

59,056.14

48,638.46

Cntr Used %
C.E. Used %
C.E. Cost %

100.03

82.36

9.29

IM 15-7(45)334Project Id

Project No 9392045000

CONRAD - N & SProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SEAL & COVER

Claim Status None

TIED County Pondera

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

481050 / 1115608

334.3 / 343.3

0+00.00 / 474+77.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

980,737.20

907,437.03

15,737.56

936,338.69

Award Amt $ 920,601.13

Est C.E. $
C.E. Costs $

110,472.14

81,387.75

Cntr Used %
C.E. Used %
C.E. Cost %

96.91

73.67

8.97

Est C.E. $
C.E. Costs $

169,528.28

130,026.21

C.E. Used %
C.E. Cost % 9.09

76.70

98.03Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,507,272.45

1,430,901.38

1,412,735.61

46,885.26

1,459,620.87

Cont Pymnts $

Project Count:   2

Contract Totals for 08418 SM
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Woodhouse, Harold Work Phone: 264-5262 Cell Phone: 788-8765 Email: hwoodhouse@mt.gov Crew 3185

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: SHUMAKER TRUCKING & EXCAVATING CONTRACTORS, INC.SM09418

Adjusted Time:

Time Charged:

20

20

Award DT:
07/23/2018

05/08/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

582,113.18 Cont Total: 582,113.18

Time Used: 100%

HSIP 07611(7)Project Id

Project No 8624007000

SF 139-SUN PRAIRIE TURN LANEProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr OVERLAYS

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

X    / X-07611

473306 / 1113020

1.4 / 2.0

14+20.57 / 14+16.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

535,828.20

563,160.74

0.00

582,113.18

Award Amt $ 582,113.18

Est C.E. $
C.E. Costs $

69,853.58

70,691.81

Cntr Used %
C.E. Used %
C.E. Cost %

96.74

101.20

12.55

Contr Time:

CO Days:

130 Wrk

3

Contract No: Contractor Nm: L & J CONSTRUCTION GROUP, LLCSM11A18

Adjusted Time:

Time Charged:

133

139

Award DT:
04/01/2019

11/05/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 93,372.10

4,940,185.03 Cont Total: 5,033,557.13

Time Used: 104.51%

NHPB 15-4(163)209Project Id

Project No 8085163000

I-15 BRIDGES (RP 209-217)Project Descr

Project Engineer/Phone STONER-TRACY / 406 444-7610

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

465201 / 1120246

209.1 / 216.5

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

629,344.70

452,357.20

114,694.10

702,886.85

Award Amt $ 588,192.75

Est C.E. $
C.E. Costs $

88,228.91

145,115.47

Cntr Used %
C.E. Used %
C.E. Cost %

64.36

164.48

32.08

NHPB 315-5(15)1Project Id

Project No 8085015000

I-315 BRIDGES (RP 1.0)Project Descr

Project Engineer/Phone STONER-TRACY / 406 444-7610

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-315

472918 / 111200

1.0 / 1.1

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

406,582.00

425,666.80

0.00

379,184.00

Award Amt $ 379,184.00

Est C.E. $
C.E. Costs $

56,877.60

103,408.60

Cntr Used %
C.E. Used %
C.E. Cost %

112.26

181.81

24.29

NHPB-HSIP 15-4(164)218Project Id

Project No 8085164000

I-15 BRIDGES (RP 218-221)Project Descr

Project Engineer/Phone STONER-TRACY / 406 444-7610

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

465515 / 1120719

218.4 / 220.5

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,213,694.58

3,038,149.94

-21,322.00

3,951,486.28

Award Amt $ 3,972,808.28

Est C.E. $
C.E. Costs $

595,921.24

537,784.48

Cntr Used %
C.E. Used %
C.E. Cost %

76.89

90.24

17.70
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Woodhouse, Harold Work Phone: 264-5262 Cell Phone: 788-8765 Email: hwoodhouse@mt.gov Crew 3185

Contr Time:

CO Days:

130 Wrk

3

Contract No: Contractor Nm: L & J CONSTRUCTION GROUP, LLCSM11A18

Adjusted Time:

Time Charged:

133

139

Award DT:
04/01/2019

11/05/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 93,372.10

4,940,185.03 Cont Total: 5,033,557.13

Time Used: 104.51%

Est C.E. $
C.E. Costs $

741,027.75

786,308.55

C.E. Used %
C.E. Cost % 20.08

106.11

77.80Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

5,249,621.28

3,916,173.94

4,940,185.03

93,372.10

5,033,557.13

Cont Pymnts $

Project Count:   3

Contract Totals for 11A18 SM

Contr Time:

CO Days:

90 Wrk

30

Contract No: Contractor Nm: SHUMAKER TRUCKING & EXCAVATING CONTRACTORS, INC.SM12316

Adjusted Time:

Time Charged:

120

127

Award DT:
08/12/2016

05/03/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 315,912.09

6,245,378.17 Cont Total: 6,561,290.26

Time Used: 105.83%

STPS 379-1(2)0Project Id

Project No 5791002000

DUTTON-EASTProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Teton

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-379

475033 / 1113330

0.0 / 14.0

10+00.00 / 763+07.63

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,776,695.08

6,348,142.73

315,912.09

6,561,290.26

Award Amt $ 6,245,378.17

Est C.E. $
C.E. Costs $

624,537.82

1,146,149.41

Cntr Used %
C.E. Used %
C.E. Cost %

96.75

183.52

18.05

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SMER118

Adjusted Time:

Time Charged:

15

17

Award DT:
07/30/2018

07/20/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

03/22/2019

06/14/2019

Award Amt:

CO Amt: 0.00

427,368.00 Cont Total: 427,368.00

Time Used: 113.33%

STPB 81022(5)Project Id

Project No 7938005000

MT-21 ELK CREEK OVERFLOW REPAIRSProject Descr

Project Engineer/Phone N/A / null

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

X    / X-81022

473008 / 1122201

0.16 / 0.70

109+00.00 / 222+29.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

237,867.00

385,415.15

0.00

427,368.00

Award Amt $ 427,368.00

Est C.E. $
C.E. Costs $

51,284.16

65,759.44

Cntr Used %
C.E. Used %
C.E. Cost %

90.18

128.23

17.06

Contr Time:

CO Days:

21 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SMER318

Adjusted Time:

Time Charged:

21

9

Award DT:
09/18/2018

09/07/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

06/12/2019

08/16/2019

Award Amt:

CO Amt: 0.00

349,344.40 Cont Total: 349,344.40

Time Used: 42.86%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Woodhouse, Harold Work Phone: 264-5262 Cell Phone: 788-8765 Email: hwoodhouse@mt.gov Crew 3185

Contr Time:

CO Days:

21 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SMER318

Adjusted Time:

Time Charged:

21

9

Award DT:
09/18/2018

09/07/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

06/12/2019

08/16/2019

Award Amt:

CO Amt: 0.00

349,344.40 Cont Total: 349,344.40

Time Used: 42.86%

NH 24-3(62)95Project Id

Project No 9631062000

MT - 200 CULVERT - ROGERS PASSProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr DRAINAGE

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-24

470825 / 1121947

95.5 / 95.5

729+00.00 / 729+60.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

244,634.80

331,755.50

0.00

349,344.40

Award Amt $ 349,344.40

Est C.E. $
C.E. Costs $

41,921.33

54,136.13

Cntr Used %
C.E. Used %
C.E. Cost %

94.97

129.14

16.32

Contract Count: 9

Project Count:   13

Project Manager Totals for Woodhouse, Harold Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 17,407,499.94

470,082.45

16,937,417.49

16,058,968.32

17,484,939.21

Award Amt $
Est C.E. $

C.E. Costs $ 2,622,392.31

1,906,428.81

C.E. Used %
C.E. Cost %

Cntr Used %

16.33

137.56

92.25

Project Manager: Woodhouse, Harold G Work Phone: 264-5262 Cell Phone: 788-8765 Email: hwoodhouse@mt.gov Crew 3185

Contr Time:

CO Days:

140 Wrk

0

Contract No: Contractor Nm: L & J CONSTRUCTION GROUP, LLCCM04919

Adjusted Time:

Time Charged:

140

0

Award DT:
N/A

10/01/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

5,765,238.14 Cont Total: 5,765,238.14

Time Used: 0%

NHPB 15-4(166)234Project Id

Project No 8085166000

 I-15 BRIDGES (RP 234-248)Project Descr

Project Engineer/Phone STONER-TRACY / 406 444-7610

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-15

0 / 0

234.21 / 247.29

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,924,308.69

0.00

0.00

5,765,238.14

Award Amt $ 5,765,238.14

Est C.E. $
C.E. Costs $

576,523.81

2,482.67

Cntr Used %
C.E. Used %
C.E. Cost %

0.00

0.43

0.00

Contract Count: 1

Project Count:   1

Project Manager Totals for Woodhouse, Harold G Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 5,765,238.14

0.00

5,765,238.14

0.00

5,924,308.69

Award Amt $
Est C.E. $

C.E. Costs $ 2,482.67

576,523.81

C.E. Used %
C.E. Cost %

Cntr Used %

0.00

0.43

0.00
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Baisch, Kevin C Work Phone: 345-8240 Cell Phone: 939-2130 Email: kbaisch@mt.gov Crew 4181

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: J & S CONSTRUCTION, INC.SM01717

Adjusted Time:

Time Charged:

45

38

Award DT:
08/22/2018

09/05/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

08/08/2019

N/A

Award Amt:

CO Amt: -3,032.01

723,435.32 Cont Total: 720,403.31

Time Used: 84.44%

NH 57-7(23)323Project Id

Project No 8825023000

MT 200S - GLENDIVEProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr GUARDRAIL

Claim Status None

County Dawson

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-57

470632 / 1044632

323.3 / 325.9

2315+00.00 / 2455+91.90

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

741,672.68

750,063.50

-3,032.01

720,403.31

Award Amt $ 723,435.32

Est C.E. $
C.E. Costs $

86,812.24

87,960.20

Cntr Used %
C.E. Used %
C.E. Cost %

104.12

101.32

11.73

Contr Time:

CO Days:

210 Wrk

0

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.CM01719

Adjusted Time:

Time Charged:

210

14

Award DT:
09/25/2019

07/23/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

18,739,400.97 Cont Total: 18,739,400.97

Time Used: 6.67%

IM 94-6(60)193Project Id

Project No 8150060000

BAD ROUTE INTERCHANGE - NEProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Dawson

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-94

0 / 0

192.6 / 199.2

2367+00.00 / 2713+70.28

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

18,398,309.88

554,009.14

0.00

18,739,400.97

Award Amt $ 18,739,400.97

Est C.E. $
C.E. Costs $

1,873,940.10

30,036.51

Cntr Used %
C.E. Used %
C.E. Cost %

2.96

1.60

5.42

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: FRANZ CONSTRUCTION, INC.SM04818

Adjusted Time:

Time Charged:

60

60

Award DT:
10/19/2018

08/21/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

912,062.95 Cont Total: 912,062.95

Time Used: 100%

TA 10499(5)Project Id

Project No 9150005000

14TH ST SE/9TH AVE SE PATH-SIDProject Descr

Project Engineer/Phone VOELLER-TERRY / 406 444-9457

Work Descr BIKE AND PEDESTRIAN

Claim Status None

County Richland

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-10402, U-10407

474212 / 1040911

  /

1+00.00 / 202+83.31

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

731,974.75

875,064.03

0.00

912,062.94

Award Amt $ 912,062.94

Est C.E. $
C.E. Costs $

109,447.55

132,220.40

Cntr Used %
C.E. Used %
C.E. Cost %

95.94

120.81

15.11

Contr Time:

CO Days:

396 Cmplt

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - NDCM05918

Adjusted Time:

Time Charged:

396

0

Award DT:
03/27/2019

09/18/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

6,174,944.15 Cont Total: 6,174,944.15

Time Used: 0%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Baisch, Kevin C Work Phone: 345-8240 Cell Phone: 939-2130 Email: kbaisch@mt.gov Crew 4181

Contr Time:

CO Days:

396 Cmplt

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - NDCM05918

Adjusted Time:

Time Charged:

396

0

Award DT:
03/27/2019

09/18/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

6,174,944.15 Cont Total: 6,174,944.15

Time Used: 0%

STPX-STPU 10408(2)Project Id

Project No 9041002000

EAST HOLLY STREET - SIDNEYProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

TIED County Richland

Lat/Long
System/Route

Beg/End Term
Begin / End

U / U-10408

0 / 0

0.00 / 0.60

92+51.10 / 123+72.33

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

10,876,929.60

5,634,515.47

0.00

5,775,934.75

Award Amt $ 5,775,934.75

Est C.E. $
C.E. Costs $

693,112.17

432,460.59

Cntr Used %
C.E. Used %
C.E. Cost %

97.55

62.39

7.68

UPP 10499(7)Project Id

Project No 9244007000

SIDNEY - URBAN (UPP)Project Descr

Project Engineer/Phone CAIL-MEGAN / 406 444-6230

Work Descr OVERLAYS

Claim Status None

TIED County Richland

Lat/Long
System/Route

Beg/End Term
Begin / End

U / U-10403, U-10405, U-

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

764,126.60

324,551.88

0.00

399,009.40

Award Amt $ 399,009.40

Est C.E. $
C.E. Costs $

47,881.13

28,104.62

Cntr Used %
C.E. Used %
C.E. Cost %

81.34

58.70

8.66

Est C.E. $
C.E. Costs $

740,993.30

460,565.21

C.E. Used %
C.E. Cost % 7.73

62.16

96.50Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

11,641,056.20

5,959,067.35

6,174,944.15

0.00

6,174,944.15

Cont Pymnts $

Project Count:   2

Contract Totals for 05918 CM

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: J & S CONSTRUCTION, INC.CM06419

Adjusted Time:

Time Charged:

60

13

Award DT:
07/19/2019

05/07/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

644,876.12 Cont Total: 644,876.12

Time Used: 21.67%

STPB 9011(101)Project Id

Project No 8800101000

DRAINAGE - 6 M E GLENDIVEProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr DRAINAGE

Claim Status None

County Dawson

Lat/Long
System/Route

Beg/End Term
Begin / End

X / X-11315

0 / 0

5.2 / 5.3

22+40.24 / 25+30.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

629,341.82

602,159.25

0.00

644,876.12

Award Amt $ 644,876.12

Est C.E. $
C.E. Costs $

64,487.61

32,707.49

Cntr Used %
C.E. Used %
C.E. Cost %

93.38

50.72

5.43
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Baisch, Kevin C Work Phone: 345-8240 Cell Phone: 939-2130 Email: kbaisch@mt.gov Crew 4181

Contr Time:

CO Days:

75 Wrk

0

Contract No: Contractor Nm: IOWA TRENCHLESS, LLCCM06719

Adjusted Time:

Time Charged:

75

31

Award DT:
09/23/2019

07/23/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: -287,630.99

4,599,500.00 Cont Total: 4,311,869.01

Time Used: 41.33%

IM 94-5(44)184Project Id

Project No 9029044000

FALLON AREA CULVERTSProject Descr

Project Engineer/Phone ZEIGLER-LIZA / 406 444-6905

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Prairie

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-94

0 / 0

184.1 / 186.1

1917+10 / 2022+28

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,643,880.00

2,849,748.49

-287,630.99

4,311,869.01

Award Amt $ 4,599,500.00

Est C.E. $
C.E. Costs $

551,940.00

39,883.60

Cntr Used %
C.E. Used %
C.E. Cost %

66.09

7.23

1.40

Contr Time:

CO Days:

150 Wrk

37

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - YELLOWSTONESM10517

Adjusted Time:

Time Charged:

187

185

Award DT:
08/09/2017

05/23/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 340,018.15

4,443,799.80 Cont Total: 4,783,817.95

Time Used: 98.93%

HSIP-G 20-2(38)50Project Id

Project No 8566038000

SF 139 - ROUNDABOUT S OF SIDNEYProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr SAFETY

Claim Status None

TIED County Richland

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-20

474104 / 1041044

49.8 / 50.2

441+00.00 / 463+60.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,350,587.05

4,253,528.49

340,018.15

4,378,059.05

Award Amt $ 4,038,040.90

Est C.E. $
C.E. Costs $

323,043.27

696,669.79

Cntr Used %
C.E. Used %
C.E. Cost %

97.16

215.66

16.38

NH 20-2(36)42Project Id

Project No 8560036000

TURN LANE-MT 16-CRANEProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

TIED County Richland

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-20

473405 / 1041635

41.6 / 41.9

678+50.00 / 694+76.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

400,442.60

395,885.12

0.00

405,758.90

Award Amt $ 405,758.90

Est C.E. $
C.E. Costs $

32,460.71

39,471.39

Cntr Used %
C.E. Used %
C.E. Cost %

97.57

121.60

9.97

Est C.E. $
C.E. Costs $

355,503.98

736,141.18

C.E. Used %
C.E. Cost % 15.83

207.07

97.19Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

4,751,029.65

4,649,413.61

4,443,799.80

340,018.15

4,783,817.95

Cont Pymnts $

Project Count:   2

Contract Totals for 10517 SM
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Baisch, Kevin C Work Phone: 345-8240 Cell Phone: 939-2130 Email: kbaisch@mt.gov Crew 4181

Contr Time:

CO Days:

200 Wrk

26

Contract No: Contractor Nm: MK WEEDEN CONSTRUCTION, INC.SM18915

Adjusted Time:

Time Charged:

226

205

Award DT:
03/24/2016

10/06/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

07/23/2018

02/06/2019

Award Amt:

CO Amt: 438,423.02

7,430,869.11 Cont Total: 7,869,292.13

Time Used: 90.71%

STPS 336-1(3)0Project Id

Project No 4881003000

JCT MT 7 - EASTProject Descr

Project Engineer/Phone FRANK-JAMES / 406 345-8214

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Fallon

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-336

463409 / 1040840

0.0 / 7.9

0+15.35 / 414+45.49

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

8,148,004.75

7,889,455.25

438,423.02

7,869,292.12

Award Amt $ 7,430,869.10

Est C.E. $
C.E. Costs $

743,086.91

1,026,563.75

Cntr Used %
C.E. Used %
C.E. Cost %

100.26

138.15

13.01

Contract Count: 8

Project Count:   10

Project Manager Totals for Baisch, Kevin C Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 44,156,666.57

487,778.17

43,668,888.40

24,128,980.62

47,685,269.73

Award Amt $
Est C.E. $

C.E. Costs $ 2,546,078.34

4,526,211.69

C.E. Used %
C.E. Cost %

Cntr Used %

10.55

56.25

54.64
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Charette, Anthony Work Phone: 653-6720 Cell Phone: 939-1519 Email: acharette@mt.gov Crew 4284

Contr Time:

CO Days:

220 Wrk

0

Contract No: Contractor Nm: NELCON, INC.SM07818

Adjusted Time:

Time Charged:

220

130

Award DT:
12/20/2018

08/21/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: -15,175.77

17,986,388.75 Cont Total: 17,971,212.98

Time Used: 59.09%

STPS 327-1(12)0Project Id

Project No 9160012000

JCT US 2 - SOUTH (BAINVILLE)Project Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Roosevelt

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-327

480833 / 1041318

0.0 / 0.7

758+74.30 / 789+73.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

453,415.30

85,924.30

125.00

424,508.09

Award Amt $ 424,383.09

Est C.E. $
C.E. Costs $

33,950.65

3,493.66

Cntr Used %
C.E. Used %
C.E. Cost %

20.24

10.29

4.07

STPS-STPB 327-1(10)1Project Id

Project No 4907010000

BAINVILLE - SOUTHProject Descr

Project Engineer/Phone SENN-JASON / 406 444-9128

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Roosevelt

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-327

480356 / 1040759

0.0 / 14.94

0+20.00 / 697+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

16,714,320.65

8,109,159.03

-15,300.77

17,546,704.89

Award Amt $ 17,562,005.66

Est C.E. $
C.E. Costs $

1,404,960.45

888,190.47

Cntr Used %
C.E. Used %
C.E. Cost %

46.21

63.22

10.95

Est C.E. $
C.E. Costs $

1,438,911.10

891,684.13

C.E. Used %
C.E. Cost % 10.88

61.97

45.60Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

17,167,735.95

8,195,083.33

17,986,388.75

-15,175.77

17,971,212.98

Cont Pymnts $

Project Count:   2

Contract Totals for 07818 SM

Contr Time:

CO Days:

11/05/2018 Cmplt

0

Contract No: Contractor Nm: HIGHMARK TRAFFIC SERVICES, INC.SM08917

Adjusted Time:

Time Charged:

11/05/2018

124

Award DT:
05/01/2018

11/07/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

01/10/2019

03/18/2019

Award Amt:

CO Amt: 13,245.00

1,245,724.50 Cont Total: 1,258,969.50

Time Used: 0%

HSIP STWD(525)Project Id

Project No 9369525000

SF 169 GLENDIVE NORTH CLRSProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr RUMBLE STRIPS

Claim Status None

County Blaine

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1, N-61, S-246, P-

470636 / 1044251

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,324,290.00

956,227.29

13,245.00

1,258,969.50

Award Amt $ 1,245,724.50

Est C.E. $
C.E. Costs $

99,657.96

178,416.58

Cntr Used %
C.E. Used %
C.E. Cost %

75.95

179.03

18.66
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Charette, Anthony Work Phone: 653-6720 Cell Phone: 939-1519 Email: acharette@mt.gov Crew 4284

Contr Time:

CO Days:

60 Wrk

6

Contract No: Contractor Nm: PRINCE, INC.SM09916

Adjusted Time:

Time Charged:

66

78

Award DT:
06/15/2017

09/20/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/11/2018

04/12/2019

Award Amt:

CO Amt: -485,153.19

5,273,918.00 Cont Total: 4,788,764.81

Time Used: 118.18%

STPP 25-1(32)26Project Id

Project No 8714032000

VIDA - NORTH & SOUTHProject Descr

Project Engineer/Phone BRADLEY-TIFANI / 406 444-7208

Work Descr OVERLAYS

Claim Status None

County McCone

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-25

475610 / 1053024

26.2 / 47.1

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,120,120.34

4,687,743.16

-485,153.19

4,788,764.81

Award Amt $ 5,273,918.00

Est C.E. $
C.E. Costs $

527,391.80

287,135.53

Cntr Used %
C.E. Used %
C.E. Cost %

97.89

54.44

6.13

Contr Time:

CO Days:

70 Wrk

27

Contract No: Contractor Nm: BATTLE RIDGE BUILDERS, LLCSM11A17

Adjusted Time:

Time Charged:

97

81

Award DT:
12/19/2017

10/25/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 51,606.05

1,220,179.25 Cont Total: 1,271,785.30

Time Used: 83.51%

TA 36(30)Project Id

Project No 8699030000

HWY 2 PED BRIDGE - MALTAProject Descr

Project Engineer/Phone WILLIAMS-KELLY / 406 444-7964

Work Descr BIKE AND PEDESTRIAN

Claim Status None

County Phillips

Lat/Long
System/Route

Beg/End Term
Begin / End

     / N-1

482142 / 1075233

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,145,412.10

1,250,965.72

51,606.05

1,271,785.30

Award Amt $ 1,220,179.25

Est C.E. $
C.E. Costs $

183,026.89

272,472.95

Cntr Used %
C.E. Used %
C.E. Cost %

98.36

148.87

21.78

Contr Time:

CO Days:

200 Wrk

2

Contract No: Contractor Nm: SCARSELLA BROTHERS, INC.SM13513

Adjusted Time:

Time Charged:

202

256

Award DT:
08/12/2013

06/04/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 57,338.48

9,747,747.47 Cont Total: 9,805,085.95

Time Used: 126.73%

STPS 254-1(21)44Project Id

Project No 4483021000

WEST OF RICHEY - WESTProject Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Dawson

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-254

474206 / 1050859

44.4 / 55.0

8+00.00 / 566+10.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

10,056,032.56

9,301,109.01

57,338.48

9,805,085.95

Award Amt $ 9,747,747.47

Est C.E. $
C.E. Costs $

974,774.75

1,592,246.49

Cntr Used %
C.E. Used %
C.E. Cost %

94.86

163.35

17.12
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Charette, Anthony Work Phone: 653-6720 Cell Phone: 939-1519 Email: acharette@mt.gov Crew 4284

Contract Count: 5

Project Count:   6

Project Manager Totals for Charette, Anthony Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 35,095,818.54

-378,139.43

35,473,957.97

24,391,128.51

35,813,590.95

Award Amt $
Est C.E. $

C.E. Costs $ 3,221,955.68

3,223,762.50

C.E. Used %
C.E. Cost %

Cntr Used %

13.21

99.94

69.50
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Eisenzimer, Brian Work Phone: 345-8239 Cell Phone: 989-0146 Email: beisenzimer@mt.gov Crew 4183

Contr Time:

CO Days:

120 Wrk

6

Contract No: Contractor Nm: KNIFE RIVER CORPORATION-NORTH CENTRALCM01C18

Adjusted Time:

Time Charged:

126

125

Award DT:
04/26/2019

03/14/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 201,529.44

4,230,985.97 Cont Total: 4,432,515.41

Time Used: 99.21%

NH-HSIP 57-7(26)328Project Id

Project No 9110026000

TOWNE ST-RIVER TO MERRILL-GLDVProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Dawson

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-57

0 / 0

327.5 / 327.8

1447+41.00 / 4+05.23

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,201,756.45

1,599,580.80

135,555.20

1,747,789.11

Award Amt $ 1,612,233.91

Est C.E. $
C.E. Costs $

193,468.07

170,358.23

Cntr Used %
C.E. Used %
C.E. Cost %

91.52

88.05

10.65

STPU 5002(24)Project Id

Project No 9042024000

MEADE AVENUE - GLENDIVEProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Dawson

Lat/Long
System/Route

Beg/End Term
Begin / End

U / U-5002

0 / 0

0.8 / 1.3

10+43.01 / 36+75.92

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,834,061.55

2,649,775.03

65,974.24

2,684,726.29

Award Amt $ 2,618,752.05

Est C.E. $
C.E. Costs $

314,250.25

179,327.40

Cntr Used %
C.E. Used %
C.E. Cost %

98.70

57.07

6.77

Est C.E. $
C.E. Costs $

507,718.32

349,685.63

C.E. Used %
C.E. Cost % 8.23

68.87

95.87Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

4,035,818.00

4,249,355.83

4,230,985.96

201,529.44

4,432,515.40

Cont Pymnts $

Project Count:   2

Contract Totals for 01C18 CM

Contr Time:

CO Days:

250 Cal

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYCM02919

Adjusted Time:

Time Charged:

250

0

Award DT:
N/A

09/17/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

10,624,777.28 Cont Total: 10,624,777.28

Time Used: 0%

NHPB 94-5(48)170Project Id

Project No 8127048000

TERRY-FALLON AREA NHS BRIDGESProject Descr

Project Engineer/Phone WALTER-SCOTT / 406 444-6252

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

TIED County Prairie

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-94

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

15,915,488.92

0.00

0.00

9,424,979.78

Award Amt $ 9,424,979.78

Est C.E. $
C.E. Costs $

942,497.98

3,383.98

Cntr Used %
C.E. Used %
C.E. Cost %

0.00

0.36

0.00
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Eisenzimer, Brian Work Phone: 345-8239 Cell Phone: 989-0146 Email: beisenzimer@mt.gov Crew 4183

Contr Time:

CO Days:

250 Cal

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYCM02919

Adjusted Time:

Time Charged:

250

0

Award DT:
N/A

09/17/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

10,624,777.28 Cont Total: 10,624,777.28

Time Used: 0%

STPB STWD(686)Project Id

Project No 8127686000

TERRY-FALLON AREA STP BRIDGESProject Descr

Project Engineer/Phone WALTER-SCOTT / 406 444-6252

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

TIED County Prairie

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-253, X-81020

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,863,162.20

0.00

0.00

1,199,797.50

Award Amt $ 1,199,797.50

Est C.E. $
C.E. Costs $

119,979.75

0.00

Cntr Used %
C.E. Used %
C.E. Cost %

0.00

0.00

0.00

Est C.E. $
C.E. Costs $

1,062,477.73

3,383.98

C.E. Used %
C.E. Cost % 0.00

0.32

0.00Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

17,778,651.12

0.00

10,624,777.28

0.00

10,624,777.28

Cont Pymnts $

Project Count:   2

Contract Totals for 02919 CM

Contr Time:

CO Days:

11/01/2019 Cmplt

0

Contract No: Contractor Nm: CENTURY COMPANIES, INC.SM04718

Adjusted Time:

Time Charged:

11/01/2019

89

Award DT:
09/13/2018

07/24/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

699,025.60 Cont Total: 699,025.60

Time Used: 100%

UPP 5099(8)Project Id

Project No 9223008000

GLENDIVE-URBAN (UPP)Project Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr OVERLAYS

Claim Status None

County Dawson

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5002, U-5003, U-50

470631 / 1044212

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

634,316.20

684,129.87

0.00

699,025.60

Award Amt $ 699,025.60

Est C.E. $
C.E. Costs $

104,853.84

100,797.77

Cntr Used %
C.E. Used %
C.E. Cost %

97.87

96.13

14.73

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: NELCON, INC.SM05517

Adjusted Time:

Time Charged:

60

59

Award DT:
07/18/2017

05/23/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

02/04/2019

04/12/2019

Award Amt:

CO Amt: 13,260.00

3,697,659.00 Cont Total: 3,710,919.00

Time Used: 98.33%

167Page 121 of



Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Eisenzimer, Brian Work Phone: 345-8239 Cell Phone: 989-0146 Email: beisenzimer@mt.gov Crew 4183

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: NELCON, INC.SM05517

Adjusted Time:

Time Charged:

60

59

Award DT:
07/18/2017

05/23/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

02/04/2019

04/12/2019

Award Amt:

CO Amt: 13,260.00

3,697,659.00 Cont Total: 3,710,919.00

Time Used: 98.33%

IM 94-6(63)231Project Id

Project No 8983063000

WIBAUX - E & W (EB LANES)Project Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr OVERLAYS

Claim Status None

County Dawson

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

470022 / 1041705

231.4 / 243.7

1107+91.00 / 465+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,150,592.53

3,502,575.56

13,260.00

3,710,919.00

Award Amt $ 3,697,659.00

Est C.E. $
C.E. Costs $

443,719.08

221,517.64

Cntr Used %
C.E. Used %
C.E. Cost %

94.39

49.92

6.32

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.SM05C17

Adjusted Time:

Time Charged:

50

36

Award DT:
06/04/2018

12/19/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

01/30/2019

08/02/2019

Award Amt:

CO Amt: 100,302.05

1,198,115.20 Cont Total: 1,298,417.25

Time Used: 72%

STPP 25-1(34)0Project Id

Project No 8985034000

CIRCLE - NORTHProject Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr SEAL & COVER

Claim Status None

County McCone

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-25

473604 / 1053038

0.0 / 26.2

10+07.00 / 981+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,297,087.18

1,259,846.05

100,302.05

1,298,417.25

Award Amt $ 1,198,115.20

Est C.E. $
C.E. Costs $

119,811.52

102,943.04

Cntr Used %
C.E. Used %
C.E. Cost %

97.03

85.92

8.17

Contr Time:

CO Days:

45 Wrk

4

Contract No: Contractor Nm: PRINCE, INC.SM06218

Adjusted Time:

Time Charged:

49

60

Award DT:
09/04/2018

02/20/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 92,837.40

2,090,107.67 Cont Total: 2,182,945.07

Time Used: 122.45%

STPS 254-1(29)32Project Id

Project No 9161029000

RICHEY-SOUTHEASTProject Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr OVERLAYS

Claim Status None

County Dawson

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-254

473614 / 1045717

31.5 / 43.3

1659+71.00 / 2282+51.86

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,388,954.40

2,043,320.11

92,837.40

2,182,945.06

Award Amt $ 2,090,107.66

Est C.E. $
C.E. Costs $

167,208.61

127,475.04

Cntr Used %
C.E. Used %
C.E. Cost %

93.60

76.24

6.24

Contr Time:

CO Days:

70 Wrk

6

Contract No: Contractor Nm: PRINCE, INC.SM07414

Adjusted Time:

Time Charged:

76

85

Award DT:
08/25/2014

04/22/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

06/10/2016

08/29/2016

Award Amt:

CO Amt: -66,540.54

4,246,439.25 Cont Total: 4,179,898.71

Time Used: 111.84%

167Page 122 of



Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Eisenzimer, Brian Work Phone: 345-8239 Cell Phone: 989-0146 Email: beisenzimer@mt.gov Crew 4183

Contr Time:

CO Days:

70 Wrk

6

Contract No: Contractor Nm: PRINCE, INC.SM07414

Adjusted Time:

Time Charged:

76

85

Award DT:
08/25/2014

04/22/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

06/10/2016

08/29/2016

Award Amt:

CO Amt: -66,540.54

4,246,439.25 Cont Total: 4,179,898.71

Time Used: 111.84%

IM 94-5(38)163Project Id

Project No 7941038000

PRAIRIE CO LINE - EAST (EB)Project Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr OVERLAYS

Claim Status None

TIED County Prairie

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

464141 / 1052639

163.4 / 169.7

758+93.90 / 1091+90.50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,647,291.45

2,666,712.20

-71,088.72

2,643,880.50

Award Amt $ 2,714,969.22

Est C.E. $
C.E. Costs $

162,898.15

210,863.82

Cntr Used %
C.E. Used %
C.E. Cost %

100.86

129.45

7.91

IM 94-5(40)170Project Id

Project No 7942040000

TERRY - EAST & WEST (WB)Project Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr OVERLAYS

Claim Status None

TIED County Prairie

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

464558 / 1052059

169.8 / 178.0

1096+71.10 / 1527+61.80

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,504,895.10

1,341,234.31

4,548.18

1,536,018.21

Award Amt $ 1,531,470.03

Est C.E. $
C.E. Costs $

91,888.20

64,391.03

Cntr Used %
C.E. Used %
C.E. Cost %

87.32

70.08

4.80

Est C.E. $
C.E. Costs $

254,786.35

275,254.85

C.E. Used %
C.E. Cost % 6.87

108.03

95.89Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

4,152,186.55

4,007,946.51

4,246,439.25

-66,540.54

4,179,898.71

Cont Pymnts $

Project Count:   2

Contract Totals for 07414 SM

Contr Time:

CO Days:

150 Wrk

19

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - YELLOWSTONESM14916

Adjusted Time:

Time Charged:

169

169

Award DT:
04/17/2017

10/04/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

02/14/2019

09/13/2019

Award Amt:

CO Amt: 780,702.95

10,117,639.97 Cont Total: 10,898,342.92

Time Used: 100%

IMIP 94-6(58)218Project Id

Project No 7940058000

EAST OF GLENDIVE - EASTProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr OVERLAYS

Claim Status None

County Dawson

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

470627 / 1043510

217.9 / 223.8

392+79.3 / 704+71.9

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

11,873,258.59

10,721,373.19

780,702.95

10,898,342.90

Award Amt $ 10,117,639.95

Est C.E. $
C.E. Costs $

708,234.80

1,026,767.48

Cntr Used %
C.E. Used %
C.E. Cost %

98.38

144.98

9.58
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Eisenzimer, Brian Work Phone: 345-8239 Cell Phone: 989-0146 Email: beisenzimer@mt.gov Crew 4183

Contr Time:

CO Days:

11/16/2018 Cmplt

378

Contract No: Contractor Nm: TRAFFIC SAFETY SERVICES, INC.SMJC718

Adjusted Time:

Time Charged:

11/29/2019

15

Award DT:
09/17/2018

07/24/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 48,037.68

57,557.80 Cont Total: 105,595.48

Time Used: 93.71%

HSIP-G STWD(561)Project Id

Project No 9430561000

SF 179 GLENDIVE HORIZONTAL CURVE SIGNINGProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SIGNS

Claim Status None

County Daniels

Lat/Long
System/Route

Beg/End Term
Begin / End

     / DIST WIDE

470636 / 1044551

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

78,037.20

52,391.70

48,037.68

105,595.48

Award Amt $ 57,557.80

Est C.E. $
C.E. Costs $

6,906.94

19,751.20

Cntr Used %
C.E. Used %
C.E. Cost %

49.62

285.96

37.70

Contract Count: 9

Project Count:   12

Project Manager Totals for Eisenzimer, Brian Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 38,132,436.68

1,170,128.98

36,962,307.70

26,520,938.82

45,388,901.77

Award Amt $
Est C.E. $

C.E. Costs $ 2,227,576.63

3,375,717.19

C.E. Used %
C.E. Cost %

Cntr Used %

8.40

65.99

69.55
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Mader, Melvin Work Phone: 233-3604 Cell Phone: 939-3187 Email: mmader@mt.gov Crew 4382

Contr Time:

CO Days:

08/16/2019 Cmplt

32

Contract No: Contractor Nm: MILLENNIUM CONSTRUCTION & CONSULTING, INC.SM03A18

Adjusted Time:

Time Charged:

09/17/2019

109

Award DT:
04/23/2019

10/23/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 41,172.18

748,982.05 Cont Total: 790,154.23

Time Used: 116.01%

TA 44(37)Project Id

Project No 9152037000

MULTI-USE PATH - LAME DEERProject Descr

Project Engineer/Phone HOLIEN-DAVID / 406 444-6118

Work Descr BIKE AND PEDESTRIAN

Claim Status None

County Rosebud

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-44-684

453540 / 1063905

  /

200+13.99 / 225+74.06

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

851,643.70

775,459.16

41,172.18

790,154.23

Award Amt $ 748,982.05

Est C.E. $
C.E. Costs $

112,347.31

164,159.88

Cntr Used %
C.E. Used %
C.E. Cost %

98.14

146.12

21.17

Contr Time:

CO Days:

200 Wrk

11

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.SM04B16

Adjusted Time:

Time Charged:

211

209

Award DT:
03/24/2017

11/22/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/10/2018

02/26/2019

Award Amt:

CO Amt: 132,998.67

14,180,294.10 Cont Total: 14,313,292.77

Time Used: 99.05%

NHIP 37-3(17)70Project Id

Project No 4338017000

EAST OF ASHLAND-EASTProject Descr

Project Engineer/Phone FRANK-JAMES / 406 345-8214

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Powder River

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-37

453359 / 1063359

69.6 / 76.9

369+50.00 / 755+77.11

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

15,512,330.65

14,639,440.06

132,998.67

14,313,292.77

Award Amt $ 14,180,294.10

Est C.E. $
C.E. Costs $

1,134,423.53

1,462,898.04

Cntr Used %
C.E. Used %
C.E. Cost %

102.28

128.96

9.99

Contr Time:

CO Days:

110 Wrk

21

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - YELLOWSTONESM05317

Adjusted Time:

Time Charged:

131

147

Award DT:
05/15/2017

03/28/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

11/13/2018

10/18/2019

Award Amt:

CO Amt: 79,523.76

4,758,557.00 Cont Total: 4,838,080.76

Time Used: 112.21%

NH-HSIP 37-2(36)42Project Id

Project No 8053036000

SF 129 - ROUNDABOUT LAME DEERProject Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Rosebud

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-37

453724 / 1063959

41.9 / 42.3

918+00.00 / 939+39.58

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,425,712.80

4,729,818.13

79,523.76

4,838,080.76

Award Amt $ 4,758,557.00

Est C.E. $
C.E. Costs $

571,026.84

619,139.52

Cntr Used %
C.E. Used %
C.E. Cost %

97.76

108.43

13.09

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: TIMBERLINE CONTRACTING, INC.CM05319

Adjusted Time:

Time Charged:

40

27

Award DT:
06/03/2019

03/26/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

10/21/2019

N/A

Award Amt:

CO Amt: 9,850.00

118,439.20 Cont Total: 128,289.20

Time Used: 67.5%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Mader, Melvin Work Phone: 233-3604 Cell Phone: 939-3187 Email: mmader@mt.gov Crew 4382

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: TIMBERLINE CONTRACTING, INC.CM05319

Adjusted Time:

Time Charged:

40

27

Award DT:
06/03/2019

03/26/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

10/21/2019

N/A

Award Amt:

CO Amt: 9,850.00

118,439.20 Cont Total: 128,289.20

Time Used: 67.5%

HSIP 57-5(52)230Project Id

Project No 9189052000

SF - 169 MT200 SFTY IMPRVProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

County Garfield

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-57

0 / 0

230.2 / 267.5

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

137,745.35

117,879.00

9,850.00

128,289.20

Award Amt $ 118,439.20

Est C.E. $
C.E. Costs $

41,453.72

19,354.03

Cntr Used %
C.E. Used %
C.E. Cost %

91.89

46.69

16.42

Contr Time:

CO Days:

12/17/2018 Cmplt

0

Contract No: Contractor Nm: MIDLAND ELECTRIC & CONTRACTING, INC.SM05818

Adjusted Time:

Time Charged:

12/17/2018

33

Award DT:
10/09/2018

08/21/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/22/2019

04/12/2019

Award Amt:

CO Amt: 0.00

268,637.98 Cont Total: 268,637.98

Time Used: 0%

HSIP-NH-G 23-2(32)76Project Id

Project No 9084032000

SF 159 BROADUS SFTY IMPProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

County Powder River

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / N-23

453000 / 1054101

  /

80.1 / 103.5

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

220,278.35

263,906.66

0.00

268,637.98

Award Amt $ 268,637.98

Est C.E. $
C.E. Costs $

40,295.70

48,305.68

Cntr Used %
C.E. Used %
C.E. Cost %

98.24

119.88

18.30

Contr Time:

CO Days:

10/15/2019 Cmplt

4

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM08618

Adjusted Time:

Time Charged:

10/19/2019

205

Award DT:
09/04/2018

06/26/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 9,138.08

3,933,777.80 Cont Total: 3,942,915.88

Time Used: 103.01%

NHPB-STPB STWD(213)Project Id

Project No 8130213000

BRIDGE DECK MILES CITY AREAProject Descr

Project Engineer/Phone WALTER-SCOTT / 406 444-6252

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Custer

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / X-09005, X-09201, I-

470636 / 1044251

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,938,176.65

3,927,882.27

9,138.08

3,942,915.88

Award Amt $ 3,933,777.80

Est C.E. $
C.E. Costs $

393,377.78

300,031.95

Cntr Used %
C.E. Used %
C.E. Cost %

99.62

76.27

7.64

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.CM09A18

Adjusted Time:

Time Charged:

45

45

Award DT:
05/30/2019

11/05/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: -127,219.71

3,959,649.91 Cont Total: 3,832,430.20

Time Used: 100%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Mader, Melvin Work Phone: 233-3604 Cell Phone: 939-3187 Email: mmader@mt.gov Crew 4382

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.CM09A18

Adjusted Time:

Time Charged:

45

45

Award DT:
05/30/2019

11/05/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: -127,219.71

3,959,649.91 Cont Total: 3,832,430.20

Time Used: 100%

NH 57-5(41)201Project Id

Project No 8708041000

JORDAN - WESTProject Descr

Project Engineer/Phone ZEIGLER-LIZA / 406 444-6905

Work Descr OVERLAYS

Claim Status None

County Garfield

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-57

0 / 0

201.0 / 212.4

1091+00 / 1686+78

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,206,183.89

3,799,749.32

-127,219.71

3,832,430.20

Award Amt $ 3,959,649.91

Est C.E. $
C.E. Costs $

475,157.99

182,534.15

Cntr Used %
C.E. Used %
C.E. Cost %

99.15

38.42

4.80

Contr Time:

CO Days:

180 Wrk

0

Contract No: Contractor Nm: DICK ANDERSON CONSTRUCTION, INC. - GFLSCM10719

Adjusted Time:

Time Charged:

180

53

Award DT:
08/13/2019

07/23/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

3,455,652.37 Cont Total: 3,455,652.37

Time Used: 29.44%

NHPB 94-3(84)91Project Id

Project No 9681084000

I-94 BRIDGE DECK - 2 M W FORSYTHProject Descr

Project Engineer/Phone N/A / null

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Rosebud

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-94

0 / 0

92.1 / 92.5

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,506,520.75

1,219,133.31

0.00

3,455,652.37

Award Amt $ 3,455,652.37

Est C.E. $
C.E. Costs $

345,565.24

40,068.63

Cntr Used %
C.E. Used %
C.E. Cost %

35.28

11.60

3.29

Contract Count: 8

Project Count:   8

Project Manager Totals for Mader, Melvin Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 31,569,453.39

145,462.98

31,423,990.41

29,473,267.91

31,798,592.14

Award Amt $
Est C.E. $

C.E. Costs $ 2,836,491.88

3,113,648.11

C.E. Used %
C.E. Cost %

Cntr Used %

9.62

91.10

93.36
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Pedersen, Luke Work Phone: 653-6725 Cell Phone: 939-2131 Email: lpedersen@mt.gov Crew 4283

Contr Time:

CO Days:

275 Cal

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - YELLOWSTONECM06119

Adjusted Time:

Time Charged:

275

208

Award DT:
04/01/2019

02/05/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: -14,176.50

14,209,536.72 Cont Total: 14,195,360.22

Time Used: 75.64%

NH-HSIP 1-10(76)612Project Id

Project No 8167076000

US 2 - POPLARProject Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Roosevelt

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-1

0 / 0

611.5 / 613.2

1134+00.00 / 1226+67.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

11,135,834.00

11,890,586.88

-14,176.50

14,195,360.22

Award Amt $ 14,209,536.72

Est C.E. $
C.E. Costs $

1,705,144.41

793,162.83

Cntr Used %
C.E. Used %
C.E. Cost %

83.76

46.52

6.67

Contr Time:

CO Days:

160 Wrk

9

Contract No: Contractor Nm: BORDER STATES PAVING INCSM06C17

Adjusted Time:

Time Charged:

169

175

Award DT:
04/10/2018

12/19/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 342,340.35

11,155,336.02 Cont Total: 11,497,676.37

Time Used: 103.55%

NHIP 20-2(30)53Project Id

Project No 7950030000

SIDNEY TO FAIRVIEWProject Descr

Project Engineer/Phone SMITH-JACQUELYN / 406 444-7694

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

County Richland

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / N-20

474712 / 1040640

52.6 / 62.1

2+00.00 / 505+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

11,399,384.54

10,713,236.06

342,340.35

11,497,676.37

Award Amt $ 11,155,336.02

Est C.E. $
C.E. Costs $

892,426.88

996,519.37

Cntr Used %
C.E. Used %
C.E. Cost %

93.18

111.66

9.30

Contr Time:

CO Days:

145 Wrk

0

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.CM16319

Adjusted Time:

Time Charged:

145

95

Award DT:
05/28/2019

04/09/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

4,777,715.20 Cont Total: 4,777,715.20

Time Used: 65.52%

STPP-STPB 32-1(25)20Project Id

Project No 7954025000

BOX ELDER CREEK BRIDGE (MT-13)Project Descr

Project Engineer/Phone BERG-DONALD / 406 444-2067

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Roosevelt

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-32

0 / 0

20.0 / 20.6

1065+11.15 / 1096+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,907,676.60

3,102,713.70

0.00

4,777,715.20

Award Amt $ 4,777,715.20

Est C.E. $
C.E. Costs $

573,325.82

138,284.28

Cntr Used %
C.E. Used %
C.E. Cost %

64.94

24.12

4.46
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Pedersen, Luke Work Phone: 653-6725 Cell Phone: 939-2131 Email: lpedersen@mt.gov Crew 4283

Contract Count: 3

Project Count:   3

Project Manager Totals for Pedersen, Luke Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 30,470,751.79

328,163.85

30,142,587.94

25,706,536.64

25,442,895.14

Award Amt $
Est C.E. $

C.E. Costs $ 1,927,966.48

3,170,897.11

C.E. Used %
C.E. Cost %

Cntr Used %

7.50

60.80

84.36
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Phillips, Jerry Work Phone: 233-3612 Cell Phone: 939-2133 Email: jphillips@mt.gov Crew 4384

Contr Time:

CO Days:

11/13/2020 Cmplt

0

Contract No: Contractor Nm: OFTEDAL CONSTRUCTION, INC.SM02618

Adjusted Time:

Time Charged:

11/13/2020

247

Award DT:
08/24/2018

06/26/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 53,956.00

15,580,734.48 Cont Total: 15,634,690.48

Time Used: 54.07%

IM-NHPB 94-4(83)138Project Id

Project No 7565083000

BROADUS INTERCHANGE - MILES CITYProject Descr

Project Engineer/Phone SENN-JASON / 406 444-9128

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Custer

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

462341 / 1054918

137.9 / 138.9

378+00.00 / 430+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

12,701,522.82

4,902,772.69

53,956.00

15,634,690.46

Award Amt $ 15,580,734.46

Est C.E. $
C.E. Costs $

1,558,073.45

649,523.85

Cntr Used %
C.E. Used %
C.E. Cost %

31.36

41.69

13.25

Contr Time:

CO Days:

327 Cmplt

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYCM04A18

Adjusted Time:

Time Charged:

327

0

Award DT:
04/04/2019

11/05/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

314,010.97 Cont Total: 314,010.97

Time Used: 0%

HSIP-G 94-3(78)94Project Id

Project No 8900078000

SF-149 FORSYTH MEDIAN BARRIERProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr GUARDRAIL

Claim Status None

County Rosebud

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-94

0 / 0

93.6 / 95.2

2195+00 / 2281+00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

677,159.80

47,734.52

0.00

314,010.97

Award Amt $ 314,010.97

Est C.E. $
C.E. Costs $

47,101.65

17,704.51

Cntr Used %
C.E. Used %
C.E. Cost %

15.20

37.59

37.09

Contr Time:

CO Days:

200 Wrk

2

Contract No: Contractor Nm: SK CONSTRUCTION, INC.SM06618

Adjusted Time:

Time Charged:

202

177

Award DT:
09/18/2018

07/24/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 191,511.10

15,252,854.52 Cont Total: 15,444,365.62

Time Used: 87.62%

STPIP 14-6(11)207Project Id

Project No 4060011000

ROSEBUD CO LINE - EASTProject Descr

Project Engineer/Phone FRANK-JAMES / 406 345-8214

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Musselshell

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-14

463811 / 1074251

206.7 / 217.6

32+80.84 / 605+63.15

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

17,447,650.93

11,415,275.98

191,511.10

15,444,365.62

Award Amt $ 15,252,854.52

Est C.E. $
C.E. Costs $

1,372,756.91

988,044.63

Cntr Used %
C.E. Used %
C.E. Cost %

73.91

71.98

8.66

Contr Time:

CO Days:

75 Wrk

0

Contract No: Contractor Nm: MARTIN CONSTRUCTION, INC.SM10318

Adjusted Time:

Time Charged:

75

186

Award DT:
07/13/2018

04/10/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 950,000.00

1,644,139.28 Cont Total: 2,594,139.28

Time Used: 248%

167Page 130 of



Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Phillips, Jerry Work Phone: 233-3612 Cell Phone: 939-2133 Email: jphillips@mt.gov Crew 4384

Contr Time:

CO Days:

75 Wrk

0

Contract No: Contractor Nm: MARTIN CONSTRUCTION, INC.SM10318

Adjusted Time:

Time Charged:

75

186

Award DT:
07/13/2018

04/10/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 950,000.00

1,644,139.28 Cont Total: 2,594,139.28

Time Used: 248%

IMIP 94-4(94)152Project Id

Project No 9352094000

I-94 SLIDE - EAST OF MILES CITYProject Descr

Project Engineer/Phone FRANK-JAMES / 406 345-8214

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status Open

TIED County Custer

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

463219 / 1653838

151.8 / 152.0

1112+00 / 1124+00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,034,405.30

3,790,385.02

950,000.00

2,440,827.00

Award Amt $ 1,490,827.00

Est C.E. $
C.E. Costs $

223,624.05

376,900.32

Cntr Used %
C.E. Used %
C.E. Cost %

155.29

168.54

9.94

STPS-MT 494-1(5)1Project Id

Project No 8568005000

SLIDE REPAIR - S OF PLEVNAProject Descr

Project Engineer/Phone BERG-DONALD / 406 444-2067

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

TIED County Fallon

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-494

462319 / 1043024

1.3 / 1.2

372+60.00 / 374+69.30

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

155,678.05

144,687.83

0.00

153,312.29

Award Amt $ 153,312.29

Est C.E. $
C.E. Costs $

22,996.84

34,455.84

Cntr Used %
C.E. Used %
C.E. Cost %

94.37

149.83

23.81

Est C.E. $
C.E. Costs $

246,620.89

411,356.16

C.E. Used %
C.E. Cost % 10.45

166.80

151.69Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,190,083.35

3,935,072.85

1,644,139.29

950,000.00

2,594,139.29

Cont Pymnts $

Project Count:   2

Contract Totals for 10318 SM

Contr Time:

CO Days:

60 Wrk

4

Contract No: Contractor Nm: PRINCE, INC.SM14A16

Adjusted Time:

Time Charged:

64

52

Award DT:
06/06/2017

10/26/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

02/26/2018

04/20/2018

Award Amt:

CO Amt: 801,378.91

2,499,889.00 Cont Total: 3,301,267.91

Time Used: 81.25%

NH 57-5(45)179Project Id

Project No 8711045000

SAND SPRINGS - EASTProject Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr OVERLAYS

Claim Status None

County Garfield

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-57

470807 / 1072205

179.4 / 192.2

0+00.00 / 617+45.40

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,550,623.60

3,366,338.67

801,378.91

3,301,267.91

Award Amt $ 2,499,889.00

Est C.E. $
C.E. Costs $

274,987.79

213,168.34

Cntr Used %
C.E. Used %
C.E. Cost %

101.97

77.52

6.33
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Phillips, Jerry Work Phone: 233-3612 Cell Phone: 939-2133 Email: jphillips@mt.gov Crew 4384

Contract Count: 5

Project Count:   6

Project Manager Totals for Phillips, Jerry Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 37,288,474.25

1,996,846.01

35,291,628.24

23,667,194.71

35,567,040.50

Award Amt $
Est C.E. $

C.E. Costs $ 2,279,797.49

3,499,540.69

C.E. Used %
C.E. Cost %

Cntr Used %

9.63

65.15

63.47
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Tihista, Duane Work Phone: 228-9478 Cell Phone: 939-2132 Email: dtihista@mt.gov Crew 4282

Contr Time:

CO Days:

159 Cmplt

77

Contract No: Contractor Nm: PAVLIK ELECTRIC CO., INC.CM02419

Adjusted Time:

Time Charged:

236

0

Award DT:
06/24/2019

04/24/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

476,229.00 Cont Total: 476,229.00

Time Used: 0%

STPP-HSIP-G 42-3(25)76Project Id

Project No 9357025000

SF 169 OVR HGHT DETECT SYSProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

County Valley

Lat/Long
System/Route

Beg/End Term
Begin / End

N / P-42

0 / 0

540.9 / 541.2

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

348,052.00

179,753.80

0.00

476,229.00

Award Amt $ 476,229.00

Est C.E. $
C.E. Costs $

119,057.25

9,375.01

Cntr Used %
C.E. Used %
C.E. Cost %

37.75

7.87

5.22

Contr Time:

CO Days:

160 Wrk

12

Contract No: Contractor Nm: PRINCE, INC.CM03C18

Adjusted Time:

Time Charged:

172

112

Award DT:
04/15/2019

12/21/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 668,426.74

17,757,909.88 Cont Total: 18,426,336.62

Time Used: 65.12%

NH-MT-CBI 1-10(70)646Project Id

Project No 6388070000

CULBERTSON - EASTProject Descr

Project Engineer/Phone CAIL-MEGAN / 406 444-6230

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Roosevelt

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-1

0 / 0

645.6 / 656.3

1021+107.00 / 1586+23.31

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

17,876,912.63

11,157,923.64

668,426.74

18,426,336.62

Award Amt $ 17,757,909.88

Est C.E. $
C.E. Costs $

1,775,790.99

522,406.20

Cntr Used %
C.E. Used %
C.E. Cost %

60.55

29.42

4.68

Contr Time:

CO Days:

225 Wrk

0

Contract No: Contractor Nm: SK CONSTRUCTION, INC.SM07817

Adjusted Time:

Time Charged:

225

208

Award DT:
10/25/2017

09/05/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 203,623.61

12,689,481.90 Cont Total: 12,893,105.51

Time Used: 92.44%

NH 1-9(52)555Project Id

Project No 9028052000

NASHUA - EAST & WESTProject Descr

Project Engineer/Phone BRADLEY-TIFANI / 406 444-7208

Work Descr OVERLAYS

Claim Status None

TIED County Valley

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

480703 / 1061717

554.6 / 564.9

206+06.12 / 1214+29.20

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,846,339.92

3,420,165.10

168,471.13

3,325,520.58

Award Amt $ 3,157,049.45

Est C.E. $
C.E. Costs $

315,704.95

100,970.08

Cntr Used %
C.E. Used %
C.E. Cost %

102.85

31.98

2.95
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Tihista, Duane Work Phone: 228-9478 Cell Phone: 939-2132 Email: dtihista@mt.gov Crew 4282

Contr Time:

CO Days:

225 Wrk

0

Contract No: Contractor Nm: SK CONSTRUCTION, INC.SM07817

Adjusted Time:

Time Charged:

225

208

Award DT:
10/25/2017

09/05/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 203,623.61

12,689,481.90 Cont Total: 12,893,105.51

Time Used: 92.44%

STPIP 17-1(10)11Project Id

Project No 5157010000

MILK RIVER - NORTHProject Descr

Project Engineer/Phone SMITH-JACQUELYN / 406 444-7694

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Valley

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-17

480748 / 1062215

11.2 / 13.1

584+36.97 / 649+01.61

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

8,225,778.29

9,608,990.76

35,152.48

9,567,584.93

Award Amt $ 9,532,432.45

Est C.E. $
C.E. Costs $

953,243.25

1,020,989.07

Cntr Used %
C.E. Used %
C.E. Cost %

100.43

107.11

10.63

Est C.E. $
C.E. Costs $

1,268,948.20

1,121,959.15

C.E. Used %
C.E. Cost % 8.61

88.42

101.06Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

11,072,118.21

13,029,155.86

12,689,481.90

203,623.61

12,893,105.51

Cont Pymnts $

Project Count:   2

Contract Totals for 07817 SM

Contr Time:

CO Days:

120 Wrk

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM09717

Adjusted Time:

Time Charged:

120

106

Award DT:
09/30/2017

08/08/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

01/08/2019

03/25/2019

Award Amt:

CO Amt: 21,520.00

2,436,667.35 Cont Total: 2,458,187.35

Time Used: 88.33%

STPB 31-1(18)39Project Id

Project No 8875018000

M FK PORCUPINE CK - 11 M S OPHEIMProject Descr

Project Engineer/Phone WALTER-SCOTT / 406 444-6252

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Valley

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-31

484227 / 1062729

39.3 / 39.3

327+50.83 / 343+21.86

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,293,417.44

2,419,707.32

21,520.00

2,458,187.35

Award Amt $ 2,436,667.35

Est C.E. $
C.E. Costs $

365,500.10

261,186.19

Cntr Used %
C.E. Used %
C.E. Cost %

98.43

71.46

10.79

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: OFTEDAL CONSTRUCTION, INC.SM13218

Adjusted Time:

Time Charged:

60

60

Award DT:
07/24/2018

03/06/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

1,440,040.40 Cont Total: 1,440,040.40

Time Used: 100%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Tihista, Duane Work Phone: 228-9478 Cell Phone: 939-2132 Email: dtihista@mt.gov Crew 4282

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: OFTEDAL CONSTRUCTION, INC.SM13218

Adjusted Time:

Time Charged:

60

60

Award DT:
07/24/2018

03/06/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

1,440,040.40 Cont Total: 1,440,040.40

Time Used: 100%

STPP 31-1(16)48Project Id

Project No 8883016000

CULVERT - SOUTH OF OPHEIMProject Descr

Project Engineer/Phone ZEIGLER-LIZA / 406 444-6905

Work Descr DRAINAGE

Claim Status None

County Valley

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-31

484948 / 1062449

48.2 / 48.5

465+00.00 / 487+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,455,211.00

1,450,150.12

0.00

1,440,040.40

Award Amt $ 1,440,040.40

Est C.E. $
C.E. Costs $

259,207.27

120,212.28

Cntr Used %
C.E. Used %
C.E. Cost %

100.70

46.38

8.29

Contr Time:

CO Days:

234 Cmplt

28

Contract No: Contractor Nm: CENTURY COMPANIES, INC.CMDB119

Adjusted Time:

Time Charged:

262

0

Award DT:
05/24/2019

03/14/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 91,242.00

2,759,556.00 Cont Total: 2,850,798.00

Time Used: 0%

CMDO STWD(482)Project Id

Project No 9252482000

GLASGOW-GLENDIVE ADA UPGRADESProject Descr

Project Engineer/Phone N/A / null

Work Descr SIDEWALK

Claim Status None

County Valley

Lat/Long
System/Route

Beg/End Term
Begin / End

U / N-1, P-42, S-246, N-

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1.00

1,970,898.97

91,242.00

2,850,798.00

Award Amt $ 2,759,556.00

Est C.E. $
C.E. Costs $

689,889.00

252,418.58

Cntr Used %
C.E. Used %
C.E. Cost %

69.13

36.59

12.81

Contract Count: 6

Project Count:   7

Project Manager Totals for Tihista, Duane Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 38,544,696.88

984,812.35

37,559,884.53

30,207,589.71

33,045,712.28

Award Amt $
Est C.E. $

C.E. Costs $ 2,287,557.41

4,478,392.81

C.E. Used %
C.E. Cost %

Cntr Used %

7.57

51.08

78.37
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dubbs, Kyle Work Phone: 538-1322 Cell Phone: 350-0457 Email: kdubbs@mt.gov Crew 5389

Contr Time:

CO Days:

170 Wrk

186

Contract No: Contractor Nm: M.A. DEATLEY CONSTRUCTION, INC.SM02C14

Adjusted Time:

Time Charged:

356

356

Award DT:
03/11/2015

12/23/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 3,195,128.03

8,937,568.20 Cont Total: 12,132,696.23

Time Used: 100%

STPS 238-1(10)0Project Id

Project No 4892010000

LEWISTOWN - SOUTHEASTProject Descr

Project Engineer/Phone TERRY-JEREMY / 406 444-6226

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status Open

County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-238

470148 / 1092236

0.39 / 7.18

20+70.72 / 351+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,765,264.35

12,345,079.59

3,195,128.03

12,132,696.23

Award Amt $ 8,937,568.20

Est C.E. $
C.E. Costs $

536,254.09

1,125,967.92

Cntr Used %
C.E. Used %
C.E. Cost %

101.75

209.97

9.12

Contr Time:

CO Days:

130 Wrk

0

Contract No: Contractor Nm: CENTURY COMPANIES, INC.CM03819

Adjusted Time:

Time Charged:

130

0

Award DT:
N/A

08/27/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

5,582,324.00 Cont Total: 5,582,324.00

Time Used: 0%

NH 43-1(39)0Project Id

Project No 8989039000

1ST AVE N - LEWISTOWNProject Descr

Project Engineer/Phone TERRY-JEREMY / 406 444-6226

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

TIED County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-43

0 / 0

0.0 / 0.3

196+85.04 / 214+34.61

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

526,250.40

0.00

0.00

803,547.60

Award Amt $ 803,547.60

Est C.E. $
C.E. Costs $

96,425.71

27.15

Cntr Used %
C.E. Used %
C.E. Cost %

0.00

0.03

0.00

NH 57-3(64)81Project Id

Project No 8990064000

MAIN STREET - LEWISTOWNProject Descr

Project Engineer/Phone TERRY-JEREMY / 406 444-6226

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

TIED County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-57

0 / 0

81.4 / 83.2

3+70.00 / 100+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,540,059.40

0.00

0.00

3,560,266.90

Award Amt $ 3,560,266.90

Est C.E. $
C.E. Costs $

427,232.03

8,650.12

Cntr Used %
C.E. Used %
C.E. Cost %

0.00

2.02

0.00

NH 75-1(7)0Project Id

Project No 8988007000

TRUCK ROUTE - LEWISTOWNProject Descr

Project Engineer/Phone TERRY-JEREMY / 406 444-6226

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

TIED County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-75

0 / 0

0.6 / 2.8

5+00.00 / 128+58.64

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

857,135.75

0.00

0.00

1,218,509.50

Award Amt $ 1,218,509.50

Est C.E. $
C.E. Costs $

146,221.14

27.15

Cntr Used %
C.E. Used %
C.E. Cost %

0.00

0.02

0.00
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dubbs, Kyle Work Phone: 538-1322 Cell Phone: 350-0457 Email: kdubbs@mt.gov Crew 5389

Contr Time:

CO Days:

130 Wrk

0

Contract No: Contractor Nm: CENTURY COMPANIES, INC.CM03819

Adjusted Time:

Time Charged:

130

0

Award DT:
N/A

08/27/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

5,582,324.00 Cont Total: 5,582,324.00

Time Used: 0%

Est C.E. $
C.E. Costs $

669,878.88

8,704.42

C.E. Used %
C.E. Cost % 0.00

1.30

0.00Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

4,923,445.55

0.00

5,582,324.00

0.00

5,582,324.00

Cont Pymnts $

Project Count:   3

Contract Totals for 03819 CM

Contr Time:

CO Days:

190 Wrk

-24

Contract No: Contractor Nm: MK WEEDEN CONSTRUCTION, INC.CM04119

Adjusted Time:

Time Charged:

166

147

Award DT:
03/12/2019

02/05/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: -77,376.75

7,278,538.09 Cont Total: 7,201,161.34

Time Used: 88.55%

STPP 14-3(26)83Project Id

Project No 4889026000

TWO DOT - WESTProject Descr

Project Engineer/Phone TERRY-JEREMY / 406 444-6226

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Wheatland

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-14

0 / 0

82.9 / 88.0

317+50.00 / 594+25.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

9,738,220.45

5,791,938.75

-77,376.75

7,201,161.34

Award Amt $ 7,278,538.09

Est C.E. $
C.E. Costs $

727,853.81

561,120.15

Cntr Used %
C.E. Used %
C.E. Cost %

80.43

77.09

9.69

Contr Time:

CO Days:

150 Wrk

72

Contract No: Contractor Nm: M.A. DEATLEY CONSTRUCTION, INC.SM04314

Adjusted Time:

Time Charged:

222

220

Award DT:
06/10/2014

04/08/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

02/22/2019

03/05/2019

Award Amt:

CO Amt: 1,801,733.46

8,265,003.74 Cont Total: 10,066,737.20

Time Used: 99.1%

NH-MT 63-1(10)0Project Id

Project No 4072010000

HARLOWTON-NORTHProject Descr

Project Engineer/Phone TERRY-JEREMY / 406 444-6226

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Wheatland

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-63

462805 / 1094601

0.0 / 7.1

10+06.71 / 117+51.59

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

8,621,425.56

10,491,329.41

1,801,733.46

10,066,737.19

Award Amt $ 8,265,003.73

Est C.E. $
C.E. Costs $

661,200.30

612,730.47

Cntr Used %
C.E. Used %
C.E. Cost %

104.22

92.67

5.84

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM05316

Adjusted Time:

Time Charged:

60

60

Award DT:
07/21/2016

03/22/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

03/26/2019

04/29/2019

Award Amt:

CO Amt: 0.00

1,076,686.10 Cont Total: 1,076,686.10

Time Used: 100%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dubbs, Kyle Work Phone: 538-1322 Cell Phone: 350-0457 Email: kdubbs@mt.gov Crew 5389

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM05316

Adjusted Time:

Time Charged:

60

60

Award DT:
07/21/2016

03/22/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

03/26/2019

04/29/2019

Award Amt:

CO Amt: 0.00

1,076,686.10 Cont Total: 1,076,686.10

Time Used: 100%

STPP 80-3(10)67Project Id

Project No 8723010000

HWY 80 - STANFORDProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

County Judith Basin

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-80

470905 / 1101317

67.3 / 66.5

10+00.00 / 50+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,094,523.26

1,023,359.32

0.00

1,076,686.10

Award Amt $ 1,076,686.10

Est C.E. $
C.E. Costs $

107,668.61

114,820.43

Cntr Used %
C.E. Used %
C.E. Cost %

95.05

106.64

11.22

Contr Time:

CO Days:

11/16/2018 Cmplt

0

Contract No: Contractor Nm: SHUMAKER TRUCKING & EXCAVATING CONTRACTORS, INC.SM05718

Adjusted Time:

Time Charged:

11/16/2018

41

Award DT:
09/25/2018

07/24/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

319,198.40 Cont Total: 319,198.40

Time Used: 497.73%

STPP 80-2(6)47Project Id

Project No 9525006000

ARROW CREEK CHANNEL REPAIRProject Descr

Project Engineer/Phone SENN-JASON / 406 444-9128

Work Descr DRAINAGE

Claim Status None

County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-80

472417 / 1101102

46.8 / 48.5

255+64.00 / 349+21.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

528,878.00

355,332.11

0.00

319,198.40

Award Amt $ 319,198.40

Est C.E. $
C.E. Costs $

47,879.76

41,146.69

Cntr Used %
C.E. Used %
C.E. Cost %

111.32

85.94

11.58

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: CENTURY COMPANIES, INC.SM07217

Adjusted Time:

Time Charged:

45

49

Award DT:
06/05/2017

02/23/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

07/23/2018

03/25/2019

Award Amt:

CO Amt: 0.00

2,119,318.30 Cont Total: 2,119,318.30

Time Used: 108.89%

NH 43-1(37)35Project Id

Project No 8722037000

ROY - EASTProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-43

472037 / 1085309

35.0 / 42.8

449+99.8 / 863+58.8

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,036,429.83

2,017,087.64

0.00

2,119,318.30

Award Amt $ 2,119,318.30

Est C.E. $
C.E. Costs $

211,931.83

130,353.76

Cntr Used %
C.E. Used %
C.E. Cost %

95.18

61.51

6.46

Contr Time:

CO Days:

80 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM08518

Adjusted Time:

Time Charged:

80

50

Award DT:
07/19/2018

05/22/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 185,643.70

1,491,568.09 Cont Total: 1,677,211.79

Time Used: 62.5%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dubbs, Kyle Work Phone: 538-1322 Cell Phone: 350-0457 Email: kdubbs@mt.gov Crew 5389

Contr Time:

CO Days:

80 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM08518

Adjusted Time:

Time Charged:

80

50

Award DT:
07/19/2018

05/22/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 185,643.70

1,491,568.09 Cont Total: 1,677,211.79

Time Used: 62.5%

STPS 236-1(16)0Project Id

Project No 9516016000

HILGER - NORTHProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr SEAL & COVER

Claim Status None

TIED County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-236

471956 / 1092136

0.00 / 11.55

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

782,363.80

812,781.57

59,594.55

852,405.87

Award Amt $ 792,811.32

Est C.E. $
C.E. Costs $

55,496.79

42,415.12

Cntr Used %
C.E. Used %
C.E. Cost %

95.35

76.43

5.22

STPS 236-1(18)12Project Id

Project No 9517018000

WINIFRED - SOUTHProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr SEAL & COVER

Claim Status None

TIED County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-236

472939 / 1092038

11.55 / 23.1

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

701,853.45

785,040.27

126,049.15

824,805.92

Award Amt $ 698,756.77

Est C.E. $
C.E. Costs $

48,912.97

35,937.10

Cntr Used %
C.E. Used %
C.E. Cost %

95.18

73.47

4.58

Est C.E. $
C.E. Costs $

104,409.76

78,352.22

C.E. Used %
C.E. Cost % 4.90

75.04

95.27Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,484,217.25

1,597,821.84

1,491,568.09

185,643.70

1,677,211.79

Cont Pymnts $

Project Count:   2

Contract Totals for 08518 SM

Contr Time:

CO Days:

120 Wrk

30

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.SM08617

Adjusted Time:

Time Charged:

150

150

Award DT:
01/29/2018

07/11/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 718,418.70

8,381,641.58 Cont Total: 9,100,060.28

Time Used: 100%

NH 57-2(23)58Project Id

Project No 4368023000

HOBSON - EASTProject Descr

Project Engineer/Phone TERRY-JEREMY / 406 444-6226

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Judith Basin

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-57

470002 / 1095010

57.7 / 62.8

10+00.00 / 262+80.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

9,568,550.55

8,832,097.65

718,418.71

9,011,446.42

Award Amt $ 8,293,027.71

Est C.E. $
C.E. Costs $

829,302.77

648,618.16

Cntr Used %
C.E. Used %
C.E. Cost %

98.01

78.21

7.34
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dubbs, Kyle Work Phone: 538-1322 Cell Phone: 350-0457 Email: kdubbs@mt.gov Crew 5389

Contr Time:

CO Days:

120 Wrk

30

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.SM08617

Adjusted Time:

Time Charged:

150

150

Award DT:
01/29/2018

07/11/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 718,418.70

8,381,641.58 Cont Total: 9,100,060.28

Time Used: 100%

STPS 426-1(2)0Project Id

Project No 8948002000

RRXING - MOCCASIN (S-426)Project Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

TIED County Judith Basin

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-426

470313 / 1095412

0.0 / 0.05

0+58.61 / 3+59.58

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

86,386.80

63,467.55

0.00

88,613.86

Award Amt $ 88,613.86

Est C.E. $
C.E. Costs $

8,861.39

2,030.59

Cntr Used %
C.E. Used %
C.E. Cost %

71.62

22.92

3.20

Est C.E. $
C.E. Costs $

838,164.16

650,648.75

C.E. Used %
C.E. Cost % 7.31

77.63

97.75Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

9,654,937.35

8,895,565.20

8,381,641.57

718,418.71

9,100,060.28

Cont Pymnts $

Project Count:   2

Contract Totals for 08617 SM

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: HARDRIVES CONSTRUCTION, INC.SM08718

Adjusted Time:

Time Charged:

45

55

Award DT:
10/25/2018

07/24/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

631,374.40 Cont Total: 631,374.40

Time Used: 122.22%

HSIP STWD(518)Project Id

Project No 7848518000

SF 119 - INTERSECTON IMP - GRASS RANGEProject Descr

Project Engineer/Phone N/A / null

Work Descr SAFETY

Claim Status None

County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-57, N-61

470225 / 1084812

45.0 / 45.3

100+50.05 / 120+78.45

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

684,709.65

577,616.19

0.00

631,374.40

Award Amt $ 631,374.40

Est C.E. $
C.E. Costs $

63,137.44

72,256.32

Cntr Used %
C.E. Used %
C.E. Cost %

91.49

114.44

12.51

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: CENTURY COMPANIES, INC.SM11917

Adjusted Time:

Time Charged:

30

27

Award DT:
06/08/2018

10/03/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

08/22/2019

09/13/2019

Award Amt:

CO Amt: 0.00

980,632.60 Cont Total: 980,632.60

Time Used: 90%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dubbs, Kyle Work Phone: 538-1322 Cell Phone: 350-0457 Email: kdubbs@mt.gov Crew 5389

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: CENTURY COMPANIES, INC.SM11917

Adjusted Time:

Time Charged:

30

27

Award DT:
06/08/2018

10/03/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

08/22/2019

09/13/2019

Award Amt:

CO Amt: 0.00

980,632.60 Cont Total: 980,632.60

Time Used: 90%

UPPIP 7105(5)Project Id

Project No 9001005000

1ST ST-7TH AVE (LEWISTOWN)Project Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

TIED County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-7105

470401 / 1092611

0.2 / 0.7

30+00 / 60+12

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

558,297.80

641,816.58

0.00

702,115.80

Award Amt $ 702,115.80

Est C.E. $
C.E. Costs $

105,317.37

52,698.47

Cntr Used %
C.E. Used %
C.E. Cost %

91.41

50.04

8.21

UPPIP 7112(3)Project Id

Project No 9002003000

CASINO CREEK DRIVE (LEWISTOWN)Project Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

TIED County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-7112

470255 / 1092553

0.8 / 1.1

30+00 / 50+20

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

226,607.40

279,312.36

0.00

278,516.80

Award Amt $ 278,516.80

Est C.E. $
C.E. Costs $

41,777.52

16,284.78

Cntr Used %
C.E. Used %
C.E. Cost %

100.29

38.98

5.83

Est C.E. $
C.E. Costs $

147,094.89

68,983.25

C.E. Used %
C.E. Cost % 7.49

46.90

93.93Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

784,905.20

921,128.94

980,632.60

0.00

980,632.60

Cont Pymnts $

Project Count:   2

Contract Totals for 11917 SM

Contr Time:

CO Days:

180 Wrk

49

Contract No: Contractor Nm: CENTURY COMPANIES, INC.SM12515

Adjusted Time:

Time Charged:

229

271

Award DT:
04/20/2016

09/08/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 401,636.92

9,923,290.80 Cont Total: 10,324,927.72

Time Used: 118.34%

NH 57-3(36)79Project Id

Project No 4066036000

LEWISTOWN - WEST OVERPASSProject Descr

Project Engineer/Phone NEVILLE-GARY / 406 657-0232

Work Descr RECONSTRUCTION, GRADING

Claim Status Open

TIED County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-57

470320 / 1092735

79 / 81.1

300+00.00 / 587+77.94

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,472,142.95

7,834,492.43

200,218.00

8,029,939.77

Award Amt $ 7,829,721.77

Est C.E. $
C.E. Costs $

704,674.96

809,660.57

Cntr Used %
C.E. Used %
C.E. Cost %

97.57

114.90

10.33
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dubbs, Kyle Work Phone: 538-1322 Cell Phone: 350-0457 Email: kdubbs@mt.gov Crew 5389

Contr Time:

CO Days:

180 Wrk

49

Contract No: Contractor Nm: CENTURY COMPANIES, INC.SM12515

Adjusted Time:

Time Charged:

229

271

Award DT:
04/20/2016

09/08/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 401,636.92

9,923,290.80 Cont Total: 10,324,927.72

Time Used: 118.34%

NH 57-3(44)81Project Id

Project No 6380044000

LEWISTOWN-WEST SIDEWALKSProject Descr

Project Engineer/Phone NEVILLE-GARY / 406 657-0232

Work Descr SIDEWALK

Claim Status None

TIED County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-57

470328 / 1092615

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

135,268.20

244,298.81

21,624.40

210,351.40

Award Amt $ 188,727.00

Est C.E. $
C.E. Costs $

16,985.43

59,856.02

Cntr Used %
C.E. Used %
C.E. Cost %

116.14

352.40

24.50

NH 57-3(46)81Project Id

Project No 7358046000

LEWISTOWN - SIDEWALKSProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr SIDEWALK

Claim Status None

TIED County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-57

470338 / 1092600

81.5 / 82.8

10+00.00 / 80+91.32

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,217,210.28

2,021,220.23

157,429.53

1,911,429.63

Award Amt $ 1,754,000.10

Est C.E. $
C.E. Costs $

157,860.01

168,394.30

Cntr Used %
C.E. Used %
C.E. Cost %

105.74

106.67

8.33

TA 7199(25)Project Id

Project No 8703025000

CITY LOOP PATH - LEWISTOWNProject Descr

Project Engineer/Phone PIERCE-CHARLES / 406 444-7435

Work Descr BIKE AND PEDESTRIAN

Claim Status None

TIED County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

     /

470351 / 1092616

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

138,141.50

162,162.87

22,365.00

173,206.93

Award Amt $ 150,841.93

Est C.E. $
C.E. Costs $

13,575.77

11,477.71

Cntr Used %
C.E. Used %
C.E. Cost %

93.62

84.55

7.08

Est C.E. $
C.E. Costs $

893,096.17

1,049,388.60

C.E. Used %
C.E. Cost % 10.23

117.50

99.39Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

8,962,762.93

10,262,174.34

9,923,290.80

401,636.93

10,324,927.73

Cont Pymnts $

Project Count:   4

Contract Totals for 12515 SM

Contr Time:

CO Days:

165 Wrk

82

Contract No: Contractor Nm: M.A. DEATLEY CONSTRUCTION, INC.SM12713

Adjusted Time:

Time Charged:

247

247

Award DT:
10/07/2013

09/10/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

08/27/2019

09/18/2019

Award Amt:

CO Amt: 2,583,892.15

15,552,004.46 Cont Total: 18,135,896.61

Time Used: 100%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dubbs, Kyle Work Phone: 538-1322 Cell Phone: 350-0457 Email: kdubbs@mt.gov Crew 5389

Contr Time:

CO Days:

165 Wrk

82

Contract No: Contractor Nm: M.A. DEATLEY CONSTRUCTION, INC.SM12713

Adjusted Time:

Time Charged:

247

247

Award DT:
10/07/2013

09/10/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

08/27/2019

09/18/2019

Award Amt:

CO Amt: 2,583,892.15

15,552,004.46 Cont Total: 18,135,896.61

Time Used: 100%

ER 80-2(2)46Project Id

Project No 7727002000

ARROW CR SLIDE REPAIR/MT11-1Project Descr

Project Engineer/Phone DALSOGLIO-MICHAEL / 406 444-6250

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Chouteau

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-80

472406 / 1101105

48.7 / 46.4

249+00.00 / 370+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

15,624,277.35

16,914,563.62

2,282,851.27

16,614,831.01

Award Amt $ 14,331,979.74

Est C.E. $
C.E. Costs $

1,289,878.18

1,133,060.70

Cntr Used %
C.E. Used %
C.E. Cost %

101.80

87.84

6.70

STPP 80-1(27)43Project Id

Project No 7638027000

ARROW CREEK-SOUTHProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr OVERLAYS

Claim Status None

TIED County Chouteau

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-80

472608 / 1100800

43.1 / 46.4

202+90.80 / 25+79.40

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,336,426.60

1,395,475.58

301,040.88

1,521,065.60

Award Amt $ 1,220,024.72

Est C.E. $
C.E. Costs $

109,802.22

72,215.42

Cntr Used %
C.E. Used %
C.E. Cost %

91.74

65.77

5.17

Est C.E. $
C.E. Costs $

1,399,680.40

1,205,276.12

C.E. Used %
C.E. Cost % 6.58

86.11

100.96Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

16,960,703.95

18,310,039.20

15,552,004.46

2,583,892.15

18,135,896.61

Cont Pymnts $

Project Count:   2

Contract Totals for 12713 SM

Contr Time:

CO Days:

55 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM13A18

Adjusted Time:

Time Charged:

55

49

Award DT:
04/15/2019

11/05/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 56,756.45

1,172,062.80 Cont Total: 1,228,819.25

Time Used: 89.09%

STPIP 81-1(30)0Project Id

Project No 8992030000

JCT MT 80 - EASTProject Descr

Project Engineer/Phone DEGENSTEIN-MICHAEL / 406 444-6254

Work Descr MICROSURFACING

Claim Status None

County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-81

0 / 0

0.0 / 8.0

0+02.10 / 423+84.66

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,122,563.70

1,118,778.35

56,756.45

1,228,819.25

Award Amt $ 1,172,062.80

Est C.E. $
C.E. Costs $

140,647.54

95,520.62

Cntr Used %
C.E. Used %
C.E. Cost %

91.04

67.91

8.54
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dubbs, Kyle Work Phone: 538-1322 Cell Phone: 350-0457 Email: kdubbs@mt.gov Crew 5389

Contr Time:

CO Days:

04/08/2019 Cmplt

0

Contract No: Contractor Nm: JAG GRADING & PAVING, LLCSMJC119

Adjusted Time:

Time Charged:

04/08/2019

4

Award DT:
03/22/2019

02/05/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 135,019.00

45,135.00 Cont Total: 180,154.00

Time Used: 498.08%

STPX STWD(685)Project Id

Project No 9538685000

MBTA JOC - BILLINGS DISTRICTProject Descr

Project Engineer/Phone N/A / null

Work Descr MISCELLANEOUS

Claim Status None

County Wheatland

Lat/Long
System/Route

Beg/End Term
Begin / End

P    /

462629 / 1100658

82.8 / 88.0

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

35,250.00

176,478.00

135,019.00

180,154.00

Award Amt $ 45,135.00

Est C.E. $
C.E. Costs $

6,770.25

6,853.47

Cntr Used %
C.E. Used %
C.E. Cost %

97.96

101.23

3.88

Contract Count: 15

Project Count:   24

Project Manager Totals for Dubbs, Kyle Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 80,757,198.22

9,000,851.68

71,756,346.54

73,883,728.88

74,398,237.03

Award Amt $
Est C.E. $

C.E. Costs $ 5,822,123.19

6,555,667.89

C.E. Used %
C.E. Cost %

Cntr Used %

7.88

88.81

91.49
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Felton, Bill Work Phone: 657-0271 Email: wfelton@mt.gov Crew 5188

Contr Time:

CO Days:

240 Wrk

32

Contract No: Contractor Nm: NELCON, INC.SM05616

Adjusted Time:

Time Charged:

272

315

Award DT:
11/23/2016

10/04/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 1,400,650.13

23,244,192.00 Cont Total: 24,644,842.13

Time Used: 115.81%

NHIP-HSIP 4-1(61)44Project Id

Project No 4070061000

ROCKVALE - LAUREL (2 LANES)Project Descr

Project Engineer/Phone SMITH-JACQUELYN / 406 444-7694

Work Descr RECONSTRUCTION, GRADING

Claim Status Open

County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-4

453607 / 1085007

42.5 / 52.5

70+32.50 / 595+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

27,436,892.00

23,983,265.76

1,400,650.13

24,644,842.13

Award Amt $ 23,244,192.00

Est C.E. $
C.E. Costs $

1,394,651.52

2,866,057.17

Cntr Used %
C.E. Used %
C.E. Cost %

97.32

205.50

11.95

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM10A17

Adjusted Time:

Time Charged:

30

19

Award DT:
04/17/2018

11/07/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

06/14/2019

08/16/2019

Award Amt:

CO Amt: 17,812.30

92,615.42 Cont Total: 110,427.72

Time Used: 63.33%

HSIP-G 6999(9)Project Id

Project No 8608009000

SF 139 - LAUREL GUARD RAILProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr GUARDRAIL

Claim Status None

TIED County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

X    / X-56683

454111 / 1084146

0.5 / 0.7

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

28,935.00

53,483.60

17,812.30

48,579.10

Award Amt $ 30,766.80

Est C.E. $
C.E. Costs $

15,383.40

7,639.24

Cntr Used %
C.E. Used %
C.E. Cost %

110.10

49.66

14.28

HSIP-G STWD(355)Project Id

Project No 8905355000

SF 149 - BLGS SOUTH SFTY IMPRVProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

TIED County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-4

454536 / 1083217

38.2 / 39.4

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

59,244.15

54,854.97

0.00

61,848.62

Award Amt $ 61,848.62

Est C.E. $
C.E. Costs $

30,924.31

27,060.97

Cntr Used %
C.E. Used %
C.E. Cost %

88.69

87.51

49.33

Est C.E. $
C.E. Costs $

46,307.71

34,700.21

C.E. Used %
C.E. Cost % 32.03

74.93

98.11Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

88,179.15

108,338.57

92,615.42

17,812.30

110,427.72

Cont Pymnts $

Project Count:   2

Contract Totals for 10A17 SM
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Felton, Bill Work Phone: 657-0271 Email: wfelton@mt.gov Crew 5188

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.CM10A18

Adjusted Time:

Time Charged:

15

8

Award DT:
07/25/2019

11/05/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

488,301.94 Cont Total: 488,301.94

Time Used: 53.33%

STPP 28-2(62)56Project Id

Project No 9409062000

RED LODGE - SOUTHProject Descr

Project Engineer/Phone SCHNIEBER-KURTIS / 406 657-0269

Work Descr SEAL & COVER

Claim Status None

County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-28

0 / 0

56.3 / 67.9

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

602,853.30

478,983.60

0.00

488,301.94

Award Amt $ 488,301.94

Est C.E. $
C.E. Costs $

39,064.16

24,020.39

Cntr Used %
C.E. Used %
C.E. Cost %

98.09

61.49

5.01

Contr Time:

CO Days:

90 Wrk

0

Contract No: Contractor Nm: M.A. DEATLEY CONSTRUCTION, INC.CM12319

Adjusted Time:

Time Charged:

90

77

Award DT:
07/08/2019

04/09/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 35,020.00

5,325,351.10 Cont Total: 5,360,371.10

Time Used: 85.56%

MT 28-2(36)81Project Id

Project No 4375036000

ROBERTSProject Descr

Project Engineer/Phone DALSOGLIO-MICHAEL / 406 444-6250

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-28

0 / 0

81.3 / 82.9

620+00.00 / 706+25.63

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,932,238.60

3,988,606.33

35,020.00

5,360,371.10

Award Amt $ 5,325,351.10

Est C.E. $
C.E. Costs $

532,535.11

307,771.89

Cntr Used %
C.E. Used %
C.E. Cost %

74.41

57.79

7.72

Contr Time:

CO Days:

11/15/2019 Cmplt

0

Contract No: Contractor Nm: WUTKE LLC DBA MILD FENCE, GREAT FALLS FENCE, BRIDGER FENCESM12A18

Adjusted Time:

Time Charged:

11/15/2019

150

Award DT:
04/01/2019

11/05/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

2,340,802.06 Cont Total: 2,340,802.06

Time Used: 45.87%

IM 90-7(114)390Project Id

Project No 8131114000

I-90 FARM FENCE - RP 390-457Project Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr FENCING

Claim Status None

County Stillwater

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

453717 / 1085822

390.0 / 457.0

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,866,543.70

1,577,616.57

0.00

2,340,802.06

Award Amt $ 2,340,802.06

Est C.E. $
C.E. Costs $

187,264.16

108,315.12

Cntr Used %
C.E. Used %
C.E. Cost %

67.40

57.84

6.87

Contr Time:

CO Days:

332 Cmplt

0

Contract No: Contractor Nm: SWANK ENTERPRISES - BILLINGSCMDB419

Adjusted Time:

Time Charged:

332

0

Award DT:
07/19/2019

04/24/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

1,614,300.00 Cont Total: 1,614,300.00

Time Used: 0%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Felton, Bill Work Phone: 657-0271 Email: wfelton@mt.gov Crew 5188

Contr Time:

CO Days:

332 Cmplt

0

Contract No: Contractor Nm: SWANK ENTERPRISES - BILLINGSCMDB419

Adjusted Time:

Time Charged:

332

0

Award DT:
07/19/2019

04/24/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

1,614,300.00 Cont Total: 1,614,300.00

Time Used: 0%

STPP-G 28-2(55)85Project Id

Project No 9023055000

ROBERTS REST AREAProject Descr

Project Engineer/Phone SALYARDS-WADE / 406 444-0451

Work Descr BUILDINGS (SCALES, REST AREAS)

Claim Status None

County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

null / P-28

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

10,001.00

598,606.68

0.00

1,614,300.00

Award Amt $ 1,614,300.00

Est C.E. $
C.E. Costs $

161,430.00

44,831.73

Cntr Used %
C.E. Used %
C.E. Cost %

37.08

27.77

7.49

Contr Time:

CO Days:

10/01/2019 Cmplt

0

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.SMJC418

Adjusted Time:

Time Charged:

10/01/2019

83

Award DT:
10/17/2018

06/26/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 39,616.77

130,183.44 Cont Total: 169,800.21

Time Used: 107.49%

HSIP-G STWD(180)Project Id

Project No 7990180000

SF 129-BILLINGS HRZNTL CRV SIGNProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SIGNS

Claim Status None

County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

     /

454536 / 1083217

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

184,250.00

111,407.22

39,616.77

169,800.21

Award Amt $ 130,183.44

Est C.E. $
C.E. Costs $

15,622.01

88,536.39

Cntr Used %
C.E. Used %
C.E. Cost %

65.61

566.74

79.47

Contract Count: 7

Project Count:   8

Project Manager Totals for Felton, Bill Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 34,728,845.16

1,493,099.20

33,235,745.96

30,846,824.73

36,120,957.75

Award Amt $
Est C.E. $

C.E. Costs $ 3,474,232.90

2,376,874.67

C.E. Used %
C.E. Cost %

Cntr Used %

11.26

146.17

88.82
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Johnson, Shane Work Phone: 657-0241 Cell Phone: 670-7889 Email: shajohnson@mt.gov Crew 5181

Contr Time:

CO Days:

160 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM01319

Adjusted Time:

Time Charged:

160

15

Award DT:
09/30/2019

04/09/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

13,645,285.55 Cont Total: 13,645,285.55

Time Used: 9.38%

NHIP-CMDP 53-1(30)0Project Id

Project No 7910030000

27TH ST-1ST AVE S TO AIRPORTProject Descr

Project Engineer/Phone STUDT-MARK / 406 444-9191

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-53

0 / 0

0 / 3.205

103+91.15 / 271+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

9,565,432.90

763,016.82

0.00

13,645,285.55

Award Amt $ 13,645,285.55

Est C.E. $
C.E. Costs $

1,364,528.56

81,883.74

Cntr Used %
C.E. Used %
C.E. Cost %

5.59

6.00

10.73

Contr Time:

CO Days:

40 Wrk

53

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BLGSSM07218

Adjusted Time:

Time Charged:

93

89

Award DT:
06/13/2018

02/20/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

02/15/2019

04/29/2019

Award Amt:

CO Amt: 1,780,252.75

1,320,924.78 Cont Total: 3,101,177.53

Time Used: 95.7%

HSIP-G STWD(353)Project Id

Project No 8902353000

SF - 149 ROUNDUP SAFETY IMPRVProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SIGNS

Claim Status None

TIED County Musselshell

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-14, N-57

463229 / 1080437

193.3 / 194.0

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

11,074.00

13,449.16

1,830.00

16,664.99

Award Amt $ 14,834.99

Est C.E. $
C.E. Costs $

2,225.25

10,263.96

Cntr Used %
C.E. Used %
C.E. Cost %

80.70

461.25

76.32

STPP 14-5(39)160Project Id

Project No 8991039000

WEST OF ROUNDUP - WESTProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

TIED County Musselshell

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-14

462252 / 1083744

159.8 / 165.6

30+00.00 / 335+40.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,273,973.85

3,024,235.71

1,778,422.75

3,084,512.54

Award Amt $ 1,306,089.79

Est C.E. $
C.E. Costs $

195,913.47

183,046.69

Cntr Used %
C.E. Used %
C.E. Cost %

98.05

93.43

6.05

Est C.E. $
C.E. Costs $

198,138.72

193,310.65

C.E. Used %
C.E. Cost % 6.36

97.56

97.95Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,285,047.85

3,037,684.87

1,320,924.78

1,780,252.75

3,101,177.53

Cont Pymnts $

Project Count:   2

Contract Totals for 07218 SM
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Johnson, Shane Work Phone: 657-0241 Cell Phone: 670-7889 Email: shajohnson@mt.gov Crew 5181

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.SM07317

Adjusted Time:

Time Charged:

40

110

Award DT:
10/06/2017

03/28/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

01/10/2019

07/25/2019

Award Amt:

CO Amt: 1,980.00

2,797,065.77 Cont Total: 2,799,045.77

Time Used: 275%

NH 61-3(38)34Project Id

Project No 8719038000

GRASS RANGE - SOUTHProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / N-61

465755 / 1084524

33.8 / 45.1

6+42.8 / 588+11.3

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,270,572.49

2,597,048.64

1,980.00

2,799,045.75

Award Amt $ 2,797,065.75

Est C.E. $
C.E. Costs $

251,735.92

234,793.95

Cntr Used %
C.E. Used %
C.E. Cost %

92.78

93.27

9.04

Contr Time:

CO Days:

150 Wrk

0

Contract No: Contractor Nm: WUTKE LLC DBA MILD FENCE, GREAT FALLS FENCE, BRIDGER FENCECM08219

Adjusted Time:

Time Charged:

150

67

Award DT:
N/A

06/25/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

502,259.83 Cont Total: 502,259.83

Time Used: 44.67%

NH 63-1(24)0Project Id

Project No 9412024000

SNOW FENCE-NORTH OF HARLOWTONProject Descr

Project Engineer/Phone SCHNIEBER-KURTIS / 406 657-0269

Work Descr FENCING

Claim Status None

TIED County Wheatland

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-63

0 / 0

0.4 / 3.6

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

52,428.00

1,759.40

0.00

39,397.77

Award Amt $ 39,397.77

Est C.E. $
C.E. Costs $

1,969.89

513.22

Cntr Used %
C.E. Used %
C.E. Cost %

4.47

26.05

29.17

NH 57-2(40)59Project Id

Project No 4368040000

HOBSON - EAST (SNOW FENCE)Project Descr

Project Engineer/Phone SCHNIEBER-KURTIS / 406 657-0269

Work Descr FENCING

Claim Status None

TIED County Judith Basin

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-57

0 / 0

58.6 / 63.2

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

357,895.00

62,974.68

0.00

163,818.60

Award Amt $ 163,818.60

Est C.E. $
C.E. Costs $

8,190.93

2,999.38

Cntr Used %
C.E. Used %
C.E. Cost %

38.44

36.62

4.76

STPP 45-1(28)23Project Id

Project No 9413028000

SNOW FENCE-N OF BIG TIMBERProject Descr

Project Engineer/Phone SCHNIEBER-KURTIS / 406 657-0269

Work Descr FENCING

Claim Status None

TIED County Wheatland

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-45

0 / 0

22.6 / 42.6

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

652,560.00

115,639.76

0.00

299,043.46

Award Amt $ 299,043.46

Est C.E. $
C.E. Costs $

14,952.17

4,333.32

Cntr Used %
C.E. Used %
C.E. Cost %

38.67

28.98

3.75
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Johnson, Shane Work Phone: 657-0241 Cell Phone: 670-7889 Email: shajohnson@mt.gov Crew 5181

Contr Time:

CO Days:

150 Wrk

0

Contract No: Contractor Nm: WUTKE LLC DBA MILD FENCE, GREAT FALLS FENCE, BRIDGER FENCECM08219

Adjusted Time:

Time Charged:

150

67

Award DT:
N/A

06/25/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

502,259.83 Cont Total: 502,259.83

Time Used: 44.67%

Est C.E. $
C.E. Costs $

25,112.99

7,845.92

C.E. Used %
C.E. Cost % 4.35

31.24

35.91Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,062,883.00

180,373.84

502,259.83

0.00

502,259.83

Cont Pymnts $

Project Count:   3

Contract Totals for 08219 CM

Contr Time:

CO Days:

90 Wrk

14

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM09518

Adjusted Time:

Time Charged:

104

102

Award DT:
07/09/2018

05/22/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: -259,866.03

8,166,569.18 Cont Total: 7,906,703.15

Time Used: 98.08%

MT 1001(6)Project Id

Project No 6040006000

ZIMMERMAN TRAIL - BILLINGSProject Descr

Project Engineer/Phone SALYARDS-WADE / 406 444-0451

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1001

454807 / 1083551

0.0 / 0.9

10+46.48 / 58+80.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,548,698.57

4,266,210.64

-48,244.03

4,025,311.62

Award Amt $ 4,073,555.65

Est C.E. $
C.E. Costs $

407,355.57

186,347.44

Cntr Used %
C.E. Used %
C.E. Cost %

105.98

45.75

4.37

MT-HSIP-NH-G 53-1(34)6Project Id

Project No 8888034000

MT3-ZIMMERMAN TR INTRSCT IMPRVProject Descr

Project Engineer/Phone SALYARDS-WADE / 406 444-0451

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / N-53

454808 / 1083605

6.1 / 6.4

109+25 / 123+29.11

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,639,751.12

3,808,162.09

-211,622.00

3,881,391.53

Award Amt $ 4,093,013.53

Est C.E. $
C.E. Costs $

409,301.35

339,160.87

Cntr Used %
C.E. Used %
C.E. Cost %

98.11

82.86

8.91

Est C.E. $
C.E. Costs $

816,656.92

525,508.31

C.E. Used %
C.E. Cost % 6.51

64.35

102.12Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

7,188,449.69

8,074,372.73

8,166,569.18

-259,866.03

7,906,703.15

Cont Pymnts $

Project Count:   2

Contract Totals for 09518 SM
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Johnson, Shane Work Phone: 657-0241 Cell Phone: 670-7889 Email: shajohnson@mt.gov Crew 5181

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: HIGHWAY SPECIALTIES, INC.CM09619

Adjusted Time:

Time Charged:

20

14

Award DT:
08/06/2019

06/25/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

10/08/2019

N/A

Award Amt:

CO Amt: 0.00

197,411.25 Cont Total: 197,411.25

Time Used: 70%

HSIP 298-1(17)0Project Id

Project No 9111017000

SF 159 BIG TIMBER SFTY IMPRVProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

County Sweet Grass

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-298

0 / 0

0.0 / 25.564

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

183,031.70

179,468.35

0.00

197,411.25

Award Amt $ 197,411.25

Est C.E. $
C.E. Costs $

19,741.13

18,675.64

Cntr Used %
C.E. Used %
C.E. Cost %

90.91

94.60

10.41

Contr Time:

CO Days:

160 Wrk

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM11718

Adjusted Time:

Time Charged:

160

172

Award DT:
09/28/2018

07/24/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

8,572,777.64 Cont Total: 8,572,777.64

Time Used: 107.5%

STPIP 78-2(27)25Project Id

Project No 4071027000

5 M NORTH OF ROSCOE - NORTHProject Descr

Project Engineer/Phone NEVILLE-GARY / 406 657-0232

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Stillwater

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-78

452605 / 1092811

15.2 / 26.9

269+00.00 / 360+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,555,224.42

8,584,586.85

0.00

8,572,777.64

Award Amt $ 8,572,777.64

Est C.E. $
C.E. Costs $

943,005.54

588,648.18

Cntr Used %
C.E. Used %
C.E. Cost %

100.14

62.42

6.86

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.SM11A16

Adjusted Time:

Time Charged:

40

84

Award DT:
06/12/2017

11/09/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/12/2018

01/18/2019

Award Amt:

CO Amt: 440.00

1,896,617.00 Cont Total: 1,897,057.00

Time Used: 210%

STPS 297-1(10)20Project Id

Project No 8076010000

CARELESS CREEK-NORTHProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

County Wheatland

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / C000297

463111 / 1093139

20.3 / 25.7

352+00.00 / 336+17.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,378,361.38

1,851,979.56

440.00

1,897,057.00

Award Amt $ 1,896,617.00

Est C.E. $
C.E. Costs $

227,594.04

190,906.06

Cntr Used %
C.E. Used %
C.E. Cost %

97.62

83.88

10.31

Contr Time:

CO Days:

11/15/2019 Cmplt

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SMDB818

Adjusted Time:

Time Charged:

11/15/2019

129

Award DT:
12/28/2018

10/24/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

4,210,472.00 Cont Total: 4,210,472.00

Time Used: 96.12%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Johnson, Shane Work Phone: 657-0241 Cell Phone: 670-7889 Email: shajohnson@mt.gov Crew 5181

Contr Time:

CO Days:

11/15/2019 Cmplt

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SMDB818

Adjusted Time:

Time Charged:

11/15/2019

129

Award DT:
12/28/2018

10/24/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

4,210,472.00 Cont Total: 4,210,472.00

Time Used: 96.12%

CMDO STWD(590)Project Id

Project No 9528590000

BILLINGS DISTRICT ADA UPGRADESProject Descr

Project Engineer/Phone N/A / null

Work Descr SIDEWALK

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

R    / P-91, N-14, N-61, P-

454536 / 1083217

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1.00

3,875,681.65

0.00

4,210,472.00

Award Amt $ 4,210,472.00

Est C.E. $
C.E. Costs $

421,047.20

321,426.77

Cntr Used %
C.E. Used %
C.E. Cost %

92.05

76.34

8.29

Contr Time:

CO Days:

12/01/2016 Cmplt

0

Contract No: Contractor Nm: CDM CONSTRUCTORS, INC.SMDBC15

Adjusted Time:

Time Charged:

12/01/2016

216

Award DT:
01/05/2016

12/22/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

02/19/2019

N/A

Award Amt:

CO Amt: 550,913.30

6,540,000.00 Cont Total: 7,090,913.30

Time Used: 0%

IM 90-8(175)419Project Id

Project No 8199175000

COLUMBUS REST AREAProject Descr

Project Engineer/Phone MALONE-KEVIN / 406 444-9369

Work Descr BUILDINGS (SCALES, REST AREAS)

Claim Status None

County Stillwater

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

453553 / 1090355

419.0 / 419.0

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,540,000.00

7,078,474.28

550,913.30

7,090,913.30

Award Amt $ 6,540,000.00

Est C.E. $
C.E. Costs $

0.00

407,884.29

Cntr Used %
C.E. Used %
C.E. Cost %

99.82

0.00

5.76

Contract Count: 10

Project Count:   14

Project Manager Totals for Johnson, Shane Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 49,923,103.00

2,073,720.02

47,849,382.98

36,222,687.59

38,029,004.43

Award Amt $
Est C.E. $

C.E. Costs $ 2,570,883.51

4,267,561.02

C.E. Used %
C.E. Cost %

Cntr Used %

7.10

60.24

72.56
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Mork, Dave Work Phone: 657-0267 Email: dmork@mt.gov Crew 5182

Contr Time:

CO Days:

20 Wrk

2

Contract No: Contractor Nm: HARDRIVES CONSTRUCTION, INC.SM07916

Adjusted Time:

Time Charged:

22

44

Award DT:
04/25/2017

09/20/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

10/26/2018

12/24/2018

Award Amt:

CO Amt: 38,698.65

281,013.29 Cont Total: 319,711.94

Time Used: 200%

TA 1099(105)Project Id

Project No 8701105000

BROADWATER AVE PATH-BILLINGSProject Descr

Project Engineer/Phone VOELLER-TERRY / 406 444-9457

Work Descr BIKE AND PEDESTRIAN

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1006

454636 / 1083626

0.02 / 1.0

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

390,813.50

266,163.26

38,698.65

319,711.94

Award Amt $ 281,013.29

Est C.E. $
C.E. Costs $

33,721.59

80,898.61

Cntr Used %
C.E. Used %
C.E. Cost %

83.25

239.90

30.39

Contr Time:

CO Days:

10 Wrk

0

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.SM12318

Adjusted Time:

Time Charged:

10

1

Award DT:
05/29/2018

04/10/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

09/14/2018

11/16/2018

Award Amt:

CO Amt: 0.00

9,973.75 Cont Total: 9,973.75

Time Used: 10%

HSIP-G 90-8(182)446Project Id

Project No 8941182000

SF 149-KING INTCH SFTY IMPRVProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SIGNALS

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

460000 / 1090000

446.1 / 446.2

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

16,925.00

8,848.80

0.00

9,973.75

Award Amt $ 9,973.75

Est C.E. $
C.E. Costs $

997.38

3,724.90

Cntr Used %
C.E. Used %
C.E. Cost %

88.72

373.47

42.09

Contr Time:

CO Days:

110 Wrk

6

Contract No: Contractor Nm: YELLOWSTONE ELECTRIC CO.SM16916

Adjusted Time:

Time Charged:

116

136

Award DT:
04/03/2017

10/04/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

07/03/2018

01/28/2019

Award Amt:

CO Amt: 1,379,094.00

2,488,296.91 Cont Total: 3,867,390.91

Time Used: 117.24%

CMDP-G 1099(100)Project Id

Project No 8036100000

DOWNTOWN STATE SIGNALS - BILLINGSProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SIGNALS

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / N-115, N-114, N-113

454654 / 1083022

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,486,824.24

3,854,798.26

1,379,094.00

3,867,390.90

Award Amt $ 2,488,296.90

Est C.E. $
C.E. Costs $

248,829.69

461,242.82

Cntr Used %
C.E. Used %
C.E. Cost %

99.67

185.36

11.97
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Mork, Dave Work Phone: 657-0267 Email: dmork@mt.gov Crew 5182

Contract Count: 3

Project Count:   3

Project Manager Totals for Mork, Dave Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 4,197,076.59

1,417,792.65

2,779,283.94

4,129,810.32

2,894,562.74

Award Amt $
Est C.E. $

C.E. Costs $ 545,866.33

283,548.66

C.E. Used %
C.E. Cost %

Cntr Used %

13.22

192.51

98.40
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Sienko, Jacob Work Phone: 657-0246 Cell Phone: 202-2131 Email: jsienko@mt.gov Crew 5182

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM03419

Adjusted Time:

Time Charged:

50

52

Award DT:
06/27/2019

04/24/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 234,265.50

2,773,932.59 Cont Total: 3,008,198.09

Time Used: 104%

STPS 463-1(7)6Project Id

Project No 9594007000

SW OF LODGE GRASS - SWProject Descr

Project Engineer/Phone SCHNIEBER-KURTIS / 406 657-0269

Work Descr OVERLAYS

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-463

0 / 0

5.7 / 14.2

1454+00.00 / 1902+64.16

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,261,453.35

3,164,865.69

234,265.50

3,008,198.09

Award Amt $ 2,773,932.59

Est C.E. $
C.E. Costs $

277,393.26

153,791.13

Cntr Used %
C.E. Used %
C.E. Cost %

105.21

55.44

4.86

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BLGSCM06919

Adjusted Time:

Time Charged:

20

0

Award DT:
N/A

10/01/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

414,193.70 Cont Total: 414,193.70

Time Used: 0%

RRP-RRS-STPRR-STPRP 1022(7)Project Id

Project No 5838007000

RR XING - 1ST AVE S - BILLINGSProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U / N-114

0 / 0

0.8 / 0.9

39+00.00 / 45+54.36

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

446,113.23

0.00

0.00

414,193.70

Award Amt $ 414,193.70

Est C.E. $
C.E. Costs $

41,419.37

1,629.80

Cntr Used %
C.E. Used %
C.E. Cost %

0.00

3.93

0.00

Contr Time:

CO Days:

75 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BLGSSM07618

Adjusted Time:

Time Charged:

75

80

Award DT:
08/19/2018

06/26/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 2,676.00

6,639,056.96 Cont Total: 6,641,732.96

Time Used: 106.67%

IM-NH 90-8(186)446Project Id

Project No 9199186000

W BILLINGS INTERCHANGE - PINEHILLSProject Descr

Project Engineer/Phone SCHNIEBER-KURTIS / 406 657-0269

Work Descr OVERLAYS

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

454730 / 1082831

446.2 / 456.3

30+00.00 / 562+91.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,619,201.80

7,045,839.89

2,676.00

6,641,732.96

Award Amt $ 6,639,056.96

Est C.E. $
C.E. Costs $

663,905.70

476,344.84

Cntr Used %
C.E. Used %
C.E. Cost %

106.08

71.75

6.76

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.CM07919

Adjusted Time:

Time Charged:

20

0

Award DT:
N/A

10/01/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

67,628.30 Cont Total: 67,628.30

Time Used: 0%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Sienko, Jacob Work Phone: 657-0246 Cell Phone: 202-2131 Email: jsienko@mt.gov Crew 5182

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.CM07919

Adjusted Time:

Time Charged:

20

0

Award DT:
N/A

10/01/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

67,628.30 Cont Total: 67,628.30

Time Used: 0%

HSIP STWD(565)Project Id

Project No 9420565000

SF 169 BLGS AREA SFTY IMPRVProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

L / U-1026, U-1027, L-56

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

100,277.00

0.00

0.00

67,628.30

Award Amt $ 67,628.30

Est C.E. $
C.E. Costs $

6,762.83

2,257.96

Cntr Used %
C.E. Used %
C.E. Cost %

0.00

33.39

0.00

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BLGSSM09917

Adjusted Time:

Time Charged:

60

55

Award DT:
06/01/2018

10/03/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 35,244.50

1,216,575.78 Cont Total: 1,251,820.28

Time Used: 91.67%

UPPIP 1017(2)Project Id

Project No 9004002000

DIVISION STREET - BILLINGSProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

TIED County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1017

454650 / 1083055

0.1 / 0.6

13+12.47 / 37+89.66

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

696,353.20

575,988.88

20,806.70

677,754.19

Award Amt $ 656,947.49

Est C.E. $
C.E. Costs $

78,833.70

84,732.70

Cntr Used %
C.E. Used %
C.E. Cost %

84.98

107.48

14.71

UPPIP 1029(4)Project Id

Project No 9003004000

6TH AVE N-27TH TO 32ND (BLGS)Project Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

TIED County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1029

454707 / 1083042

1.9 / 1.6

37+89.66 / 56+19.56

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

551,676.10

476,493.62

14,437.80

574,066.09

Award Amt $ 559,628.29

Est C.E. $
C.E. Costs $

67,155.39

51,913.63

Cntr Used %
C.E. Used %
C.E. Cost %

83.00

77.30

10.89

Est C.E. $
C.E. Costs $

145,989.09

136,646.33

C.E. Used %
C.E. Cost % 12.98

93.60

84.08Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,248,029.30

1,052,482.50

1,216,575.78

35,244.50

1,251,820.28

Cont Pymnts $

Project Count:   2

Contract Totals for 09917 SM
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Sienko, Jacob Work Phone: 657-0246 Cell Phone: 202-2131 Email: jsienko@mt.gov Crew 5182

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM11418

Adjusted Time:

Time Charged:

45

46

Award DT:
06/26/2018

05/08/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

04/03/2019

06/18/2019

Award Amt:

CO Amt: 28,706.00

2,778,156.49 Cont Total: 2,806,862.49

Time Used: 102.22%

STPP 28-2(60)91Project Id

Project No 9410060000

JOLIET - N & SProject Descr

Project Engineer/Phone SCHNIEBER-KURTIS / 406 657-0269

Work Descr OVERLAYS

Claim Status None

County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-28

452922 / 1085738

90.8 / 101.2

10+00.00 / 552+80.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,090,575.44

3,029,733.48

28,706.00

2,806,862.49

Award Amt $ 2,778,156.49

Est C.E. $
C.E. Costs $

194,470.95

170,864.22

Cntr Used %
C.E. Used %
C.E. Cost %

107.94

87.86

5.64

Contr Time:

CO Days:

90 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM11719

Adjusted Time:

Time Charged:

90

0

Award DT:
N/A

07/23/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

4,314,716.05 Cont Total: 4,314,716.05

Time Used: 0%

STPS 416-1(16)11Project Id

Project No 9415016000

GUARDRAIL - SOUTH OF BILLINGSProject Descr

Project Engineer/Phone SCHNIEBER-KURTIS / 406 657-0269

Work Descr GUARDRAIL

Claim Status None

TIED County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-416

0 / 0

10.53 / 13.336

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

894,816.15

0.00

0.00

537,281.95

Award Amt $ 537,281.95

Est C.E. $
C.E. Costs $

42,982.56

9,725.60

Cntr Used %
C.E. Used %
C.E. Cost %

0.00

22.63

0.00

UPP 1011(20)Project Id

Project No 9501020000

SOUTH FRONTAGE ROAD-BILLINGSProject Descr

Project Engineer/Phone SCHNIEBER-KURTIS / 406 657-0269

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

TIED County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U / U-1011

0 / 0

0.000 / 3.375

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,473,305.05

0.00

0.00

2,007,208.30

Award Amt $ 2,007,208.30

Est C.E. $
C.E. Costs $

160,576.66

2,299.88

Cntr Used %
C.E. Used %
C.E. Cost %

0.00

1.43

0.00

UPP-STPB 1033(5)Project Id

Project No 9503005000

BLUE CREEK ROAD - BILLNGSProject Descr

Project Engineer/Phone SCHNIEBER-KURTIS / 406 657-0269

Work Descr OVERLAYS

Claim Status None

TIED County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U / U-1033

0 / 0

0.130 / 2.597

27+30 / 349+75

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,327,514.60

0.00

0.00

1,770,225.80

Award Amt $ 1,770,225.80

Est C.E. $
C.E. Costs $

141,618.06

5,232.02

Cntr Used %
C.E. Used %
C.E. Cost %

0.00

3.69

0.00
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Sienko, Jacob Work Phone: 657-0246 Cell Phone: 202-2131 Email: jsienko@mt.gov Crew 5182

Contr Time:

CO Days:

90 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM11719

Adjusted Time:

Time Charged:

90

0

Award DT:
N/A

07/23/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

4,314,716.05 Cont Total: 4,314,716.05

Time Used: 0%

Est C.E. $
C.E. Costs $

345,177.28

17,257.50

C.E. Used %
C.E. Cost % 0.00

5.00

0.00Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

4,695,635.80

0.00

4,314,716.05

0.00

4,314,716.05

Cont Pymnts $

Project Count:   3

Contract Totals for 11719 CM

Contr Time:

CO Days:

100 Wrk

0

Contract No: Contractor Nm: CENTURY COMPANIES, INC.CM17319

Adjusted Time:

Time Charged:

100

99

Award DT:
05/28/2019

04/09/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 8,520.00

7,995,295.30 Cont Total: 8,003,815.30

Time Used: 99%

IM 94-2(38)67Project Id

Project No 9411038000

HYSHAM INTERCHANGE - EASTProject Descr

Project Engineer/Phone SCHNIEBER-KURTIS / 406 657-0269

Work Descr OVERLAYS

Claim Status None

County Treasure

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-94

0 / 0

60.6 / 78.3

448+35.0 / 1387+79.8

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,440,551.90

3,507,623.70

8,520.00

8,003,815.30

Award Amt $ 7,995,295.30

Est C.E. $
C.E. Costs $

639,623.62

262,163.23

Cntr Used %
C.E. Used %
C.E. Cost %

43.82

40.99

7.47

Contr Time:

CO Days:

09/29/2017 Cmplt

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SMDB716

Adjusted Time:

Time Charged:

09/29/2017

4

Award DT:
04/25/2017

02/23/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

06/26/2019

N/A

Award Amt:

CO Amt: 0.00

2,397,941.59 Cont Total: 2,397,941.59

Time Used: 0%

CMDP 114-1(1)0Project Id

Project No 9082001000

1ST AVE SOUTH - ADA (BLGS)Project Descr

Project Engineer/Phone N/A / null

Work Descr SIDEWALK

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / N-114

454536 / 1083217

0.418 / 2.042

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,397,941.59

2,477,381.55

0.00

2,397,941.59

Award Amt $ 2,397,941.59

Est C.E. $
C.E. Costs $

239,794.16

405,337.94

Cntr Used %
C.E. Used %
C.E. Cost %

103.31

169.04

16.36
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Sienko, Jacob Work Phone: 657-0246 Cell Phone: 202-2131 Email: jsienko@mt.gov Crew 5182

Contract Count: 9

Project Count:   12

Project Manager Totals for Sienko, Jacob Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 28,906,908.76

309,412.00

28,597,496.76

20,277,926.81

26,299,779.41

Award Amt $
Est C.E. $

C.E. Costs $ 1,626,292.95

2,554,536.26

C.E. Used %
C.E. Cost %

Cntr Used %

8.02

63.66

70.15
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Stevenson, James Work Phone: 657-0260 Cell Phone: 672-9945 Email: jlstevenson@mt.gov Crew 5187

Contr Time:

CO Days:

300 Wrk

64

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM07517

Adjusted Time:

Time Charged:

364

386

Award DT:
10/04/2017

07/11/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 726.96

24,323,590.83 Cont Total: 24,324,317.79

Time Used: 106.04%

IMIP-NHFP-HSIP 90-8(173)432Project Id

Project No 5736173000

WEST LAUREL INTERCHANGE - WEST (PHASE 1)Project Descr

Project Engineer/Phone SMITH-JACQUELYN / 406 444-7694

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

453935 / 1084837

432.1 / 433.2

426+26.52 / 491+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

18,615,757.50

21,073,851.50

726.96

24,324,317.79

Award Amt $ 24,323,590.83

Est C.E. $
C.E. Costs $

2,189,123.17

1,737,116.45

Cntr Used %
C.E. Used %
C.E. Cost %

86.64

79.35

8.24

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.CM08719

Adjusted Time:

Time Charged:

20

13

Award DT:
09/09/2019

07/23/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

129,035.60 Cont Total: 129,035.60

Time Used: 65%

HSIP STWD(435)Project Id

Project No 9122435000

SF 159 S-419 S-421 SFTY IMPRVProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SIGNS

Claim Status None

TIED County Stillwater

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-419, S-421

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,041.00

11,669.93

0.00

7,901.93

Award Amt $ 7,901.93

Est C.E. $
C.E. Costs $

948.23

2,851.46

Cntr Used %
C.E. Used %
C.E. Cost %

147.68

300.71

24.43

HSIP STWD(455)Project Id

Project No 9119455000

SF 159 BLGS DIST SIGN DELINProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SIGNS

Claim Status None

TIED County Musselshell

Lat/Long
System/Route

Beg/End Term
Begin / End

N / S-311, N-16, N-57, P

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

27,173.80

8,794.81

0.00

27,271.74

Award Amt $ 27,271.74

Est C.E. $
C.E. Costs $

3,272.61

4,259.36

Cntr Used %
C.E. Used %
C.E. Cost %

32.25

130.15

48.43

HSIP STWD(431)Project Id

Project No 9118431000

SF 159 BLGS DIST SFTY IMPRVProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SIGNS

Claim Status None

TIED County Musselshell

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-381, X-81016

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

12,531.40

11,909.32

0.00

12,777.23

Award Amt $ 12,777.23

Est C.E. $
C.E. Costs $

1,533.27

4,928.78

Cntr Used %
C.E. Used %
C.E. Cost %

93.21

321.46

41.39
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Stevenson, James Work Phone: 657-0260 Cell Phone: 672-9945 Email: jlstevenson@mt.gov Crew 5187

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.CM08719

Adjusted Time:

Time Charged:

20

13

Award DT:
09/09/2019

07/23/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

129,035.60 Cont Total: 129,035.60

Time Used: 65%

HSIP STWD(433)Project Id

Project No 9121433000

SF 159 S-384 S-401 SFTY IMPRVProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SIGNS

Claim Status None

TIED County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-384, S-401

0 / 0

0.0 / 56.81

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

67,147.00

74,874.94

0.00

81,084.70

Award Amt $ 81,084.70

Est C.E. $
C.E. Costs $

9,730.16

10,584.44

Cntr Used %
C.E. Used %
C.E. Cost %

92.34

108.78

14.14

Est C.E. $
C.E. Costs $

15,484.27

22,624.04

C.E. Used %
C.E. Cost % 21.09

146.11

83.12Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

113,893.20

107,249.00

129,035.60

0.00

129,035.60

Cont Pymnts $

Project Count:   4

Contract Totals for 08719 CM

Contr Time:

CO Days:

120 Wrk

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM10317

Adjusted Time:

Time Charged:

120

115

Award DT:
05/30/2017

04/12/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

12/07/2018

02/27/2019

Award Amt:

CO Amt: 19,973.83

1,393,777.95 Cont Total: 1,413,751.78

Time Used: 95.83%

STPB 9033(27)Project Id

Project No 6293027000

MUSSELSHELL RV - 6 M SW MELSTONEProject Descr

Project Engineer/Phone OLSEN-JEFF / 406 444-6261

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Musselshell

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-33-124

463334 / 1075840

0.9 / 0.4

12+00.00 / 38+35.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,570,447.00

1,419,843.61

19,973.83

1,413,751.78

Award Amt $ 1,393,777.95

Est C.E. $
C.E. Costs $

139,377.80

156,078.95

Cntr Used %
C.E. Used %
C.E. Cost %

100.43

111.98

10.99

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: HIGHLAND CONSTRUCTION SERVICES, LLCSM10418

Adjusted Time:

Time Charged:

25

26

Award DT:
07/09/2018

05/08/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

02/06/2019

04/19/2019

Award Amt:

CO Amt: 0.00

422,428.00 Cont Total: 422,428.00

Time Used: 104%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Stevenson, James Work Phone: 657-0260 Cell Phone: 672-9945 Email: jlstevenson@mt.gov Crew 5187

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: HIGHLAND CONSTRUCTION SERVICES, LLCSM10418

Adjusted Time:

Time Charged:

25

26

Award DT:
07/09/2018

05/08/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

02/06/2019

04/19/2019

Award Amt:

CO Amt: 0.00

422,428.00 Cont Total: 422,428.00

Time Used: 104%

STPB 9005(48)Project Id

Project No 8869048000

FIVE MILE CR-1 M NE EDGARProject Descr

Project Engineer/Phone OLSEN-JEFF / 406 444-6261

Work Descr DRAINAGE

Claim Status None

County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-5-346

452819 / 1084959

0.5 / 0.6

12+00.00 / 15+82.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

412,261.50

410,307.45

0.00

422,428.00

Award Amt $ 422,428.00

Est C.E. $
C.E. Costs $

50,691.36

42,982.20

Cntr Used %
C.E. Used %
C.E. Cost %

97.13

84.79

10.48

Contr Time:

CO Days:

489 Cmplt

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM13419

Adjusted Time:

Time Charged:

489

0

Award DT:
03/28/2019

03/05/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

5,851,267.50 Cont Total: 5,851,267.50

Time Used: 0%

IM 90-8(174)432Project Id

Project No 5736174000

WEST LAUREL INTCH - WEST (PHASE 2)Project Descr

Project Engineer/Phone SMITH-JACQUELYN / 406 444-7694

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-90

0 / 0

213+17.74 / 237+04.47

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,595,611.89

1,134,035.25

0.00

5,851,267.50

Award Amt $ 5,851,267.50

Est C.E. $
C.E. Costs $

585,126.75

103,577.80

Cntr Used %
C.E. Used %
C.E. Cost %

19.38

17.70

9.13

Contr Time:

CO Days:

02/28/2018 Cmplt

0

Contract No: Contractor Nm: CDM CONSTRUCTORS, INC.SMDB117

Adjusted Time:

Time Charged:

02/28/2018

240

Award DT:
04/28/2017

02/23/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 273,147.00

6,820,000.00 Cont Total: 7,093,147.00

Time Used: 268.32%

IM-G 94-2(36)65Project Id

Project No 8200036000

HYSHAM REST AREAProject Descr

Project Engineer/Phone MALONE-KEVIN / 406 444-9369

Work Descr BUILDINGS (SCALES, REST AREAS)

Claim Status None

County Treasure

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

461543 / 1071045

64.7 / 64.8

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,820,000.00

7,038,935.17

273,147.00

7,093,147.00

Award Amt $ 6,820,000.00

Est C.E. $
C.E. Costs $

682,000.00

406,906.04

Cntr Used %
C.E. Used %
C.E. Cost %

99.24

59.66

5.78
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Stevenson, James Work Phone: 657-0260 Cell Phone: 672-9945 Email: jlstevenson@mt.gov Crew 5187

Contract Count: 6

Project Count:   9

Project Manager Totals for Stevenson, James Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 39,233,947.67

293,847.79

38,940,099.88

31,184,221.98

33,127,971.09

Award Amt $
Est C.E. $

C.E. Costs $ 2,469,285.48

3,661,803.35

C.E. Used %
C.E. Cost %

Cntr Used %

7.92

67.43

79.48

167Page 163 of



Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Trautmann, Chris Work Phone: 657-0277 Cell Phone: 670-3738 Email: ctrautmann@mt.gov Crew 5184

Contr Time:

CO Days:

90 Wrk

6

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSSM03716

Adjusted Time:

Time Charged:

96

93

Award DT:
04/20/2017

10/26/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

05/22/2018

12/27/2018

Award Amt:

CO Amt: -162,614.12

1,992,945.73 Cont Total: 1,830,331.61

Time Used: 96.88%

HSIP 37-1(42)22Project Id

Project No 8579042000

SF 139 - US 212 SAFETY IMPRVProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / C000037

453747 / 1063833

22.2 / 62.8

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,789,774.10

1,879,848.20

-162,614.12

1,830,331.61

Award Amt $ 1,992,945.73

Est C.E. $
C.E. Costs $

179,365.12

243,676.98

Cntr Used %
C.E. Used %
C.E. Cost %

102.71

135.86

12.96

Contr Time:

CO Days:

130 Wrk

15

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.SM04118

Adjusted Time:

Time Charged:

145

138

Award DT:
03/23/2018

02/20/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 334,152.25

5,874,159.40 Cont Total: 6,208,311.65

Time Used: 95.17%

STPS 311-2(11)3Project Id

Project No 5200011000

HYSHAM - WESTProject Descr

Project Engineer/Phone NEVILLE-GARY / 406 657-0232

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Treasure

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-311

461549 / 1071616

9.2 / 3.0

108+00.00 / 435+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,508,334.90

6,241,193.93

334,152.25

6,208,311.65

Award Amt $ 5,874,159.40

Est C.E. $
C.E. Costs $

469,932.75

619,824.67

Cntr Used %
C.E. Used %
C.E. Cost %

100.53

131.90

9.93

Contr Time:

CO Days:

210 Wrk

45

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM05118

Adjusted Time:

Time Charged:

255

213

Award DT:
03/21/2018

01/30/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 37,136.45

12,746,320.35 Cont Total: 12,783,456.80

Time Used: 83.53%

STPIP 48-1(31)2Project Id

Project No 4064031000

HARDIN - NORTH (NORTH SECTION)Project Descr

Project Engineer/Phone NORDHAGEN-BLAIR / 406 444-9128

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-48

455024 / 1073645

2.4 / 11.7

126+26.54 / 620+28.05

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

12,698,896.91

9,095,111.71

37,136.45

12,783,456.80

Award Amt $ 12,746,320.35

Est C.E. $
C.E. Costs $

892,242.42

864,703.93

Cntr Used %
C.E. Used %
C.E. Cost %

71.15

96.91

9.51

Contr Time:

CO Days:

65 Wrk

7

Contract No: Contractor Nm: MK WEEDEN CONSTRUCTION, INC.SM09317

Adjusted Time:

Time Charged:

72

72

Award DT:
08/14/2017

03/28/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

01/03/2019

04/04/2019

Award Amt:

CO Amt: 69,894.76

675,344.43 Cont Total: 745,239.19

Time Used: 100%
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Date : 11/01/2019

Montana Department of Transportation Contact Information
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Trautmann, Chris Work Phone: 657-0277 Cell Phone: 670-3738 Email: ctrautmann@mt.gov Crew 5184

Contr Time:

CO Days:

65 Wrk

7

Contract No: Contractor Nm: MK WEEDEN CONSTRUCTION, INC.SM09317

Adjusted Time:

Time Charged:

72

72

Award DT:
08/14/2017

03/28/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

01/03/2019

04/04/2019

Award Amt:

CO Amt: 69,894.76

675,344.43 Cont Total: 745,239.19

Time Used: 100%

NH-STPP 14-3(35)122Project Id

Project No 9059035000

US 12 - BANK STABILIZATIONProject Descr

Project Engineer/Phone TAYLOR-MICHAEL / 406 657-0233

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Golden Valley

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-14, P-14

461633 / 1084158

121.7 / 184.0

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,243,274.30

742,031.29

69,894.76

745,239.19

Award Amt $ 675,344.43

Est C.E. $
C.E. Costs $

81,041.33

101,656.67

Cntr Used %
C.E. Used %
C.E. Cost %

99.57

125.44

13.70

Contr Time:

CO Days:

55 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM09818

Adjusted Time:

Time Charged:

55

53

Award DT:
04/26/2019

08/21/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

1,919,997.00 Cont Total: 1,919,997.00

Time Used: 96.36%

SFCX 02200(15)Project Id

Project No 5836015000

COUNTY RD 02200 - W CROW AGENCYProject Descr

Project Engineer/Phone NEVILLE-GARY / 406 657-0232

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

X    / X-02200

453616 / 1072803

0.70 / 0.00

26+37.02 / 4+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,687,588.95

1,871,271.05

0.00

1,919,997.00

Award Amt $ 1,919,997.00

Est C.E. $
C.E. Costs $

172,799.73

60,847.53

Cntr Used %
C.E. Used %
C.E. Cost %

97.46

35.21

3.25

Contr Time:

CO Days:

11/20/2017 Cmplt

710

Contract No: Contractor Nm: GEOSTABILIZATION INTERNATIONAL, LLC - GRAND JUNCTIONSMDB217

Adjusted Time:

Time Charged:

10/31/2019

239

Award DT:
05/25/2017

03/17/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 1,454,054.95

3,837,000.00 Cont Total: 5,291,054.95

Time Used: 100.1%

IM 90-9(127)526Project Id

Project No 8937127000

RETAINING WALL - LODGE GRASSProject Descr

Project Engineer/Phone N/A / null

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

453518 / 1073523

526.3 / 526.5

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,837,000.00

5,141,451.28

1,454,054.95

5,291,054.95

Award Amt $ 3,837,000.00

Est C.E. $
C.E. Costs $

383,700.00

621,014.86

Cntr Used %
C.E. Used %
C.E. Cost %

97.17

161.85

12.08

Contr Time:

CO Days:

65 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SMERA18

Adjusted Time:

Time Charged:

65

69

Award DT:
02/22/2019

11/05/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: -40,000.00

2,570,032.50 Cont Total: 2,530,032.50

Time Used: 106.15%
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District 5 - Billings
Project Manager: Trautmann, Chris Work Phone: 657-0277 Cell Phone: 670-3738 Email: ctrautmann@mt.gov Crew 5184

Contr Time:

CO Days:

65 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SMERA18

Adjusted Time:

Time Charged:

65

69

Award DT:
02/22/2019

11/05/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: -40,000.00

2,570,032.50 Cont Total: 2,530,032.50

Time Used: 106.15%

IM 90-9(133)528Project Id

Project No 9617133000

I-90 CULVERT - LODGE GRASS (PH2)Project Descr

Project Engineer/Phone SCHNIEBER-KURTIS / 406 657-0269

Work Descr MISCELLANEOUS

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

452016 / 1072104

528.46 / 528.46

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,421,449.50

2,369,465.01

-40,000.00

2,530,032.50

Award Amt $ 2,570,032.50

Est C.E. $
C.E. Costs $

308,403.90

117,095.53

Cntr Used %
C.E. Used %
C.E. Cost %

93.65

37.97

4.94

Contract Count: 7

Project Count:   7

Project Manager Totals for Trautmann, Chris Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 31,308,423.70

1,692,624.29

29,615,799.41

27,340,372.47

30,186,318.66

Award Amt $
Est C.E. $

C.E. Costs $ 2,628,820.17

2,487,485.25

C.E. Used %
C.E. Cost %

Cntr Used %

9.62

105.68

87.33

Project Manager: Trautmann, Christopher Work Phone: 657-0277 Cell Phone: 670-3738 Email: ctrautmann@mt.gov Crew 5184

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM04619

Adjusted Time:

Time Charged:

60

11

Award DT:
10/08/2019

07/23/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

693,609.30 Cont Total: 693,609.30

Time Used: 18.33%

TA 1099(125)Project Id

Project No 9158125000

BECRAFT LANE SIDEWALK - LOCKWOODProject Descr

Project Engineer/Phone VOELLER-TERRY / 406 444-9457

Work Descr BIKE AND PEDESTRIAN

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

L / L-56-1528

0 / 0

0+37.31 / 50+85.94

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

737,983.50

163,473.32

0.00

693,609.30

Award Amt $ 693,609.30

Est C.E. $
C.E. Costs $

69,360.93

10,199.65

Cntr Used %
C.E. Used %
C.E. Cost %

23.57

14.71

6.24

Contract Count: 1

Project Count:   1

Project Manager Totals for Trautmann, Christopher Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 693,609.30

0.00

693,609.30

163,473.32

737,983.50

Award Amt $
Est C.E. $

C.E. Costs $ 10,199.65

69,360.93

C.E. Used %
C.E. Cost %

Cntr Used %

6.24

14.71

23.57
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90.14

119.67

10.54

C.E. Used %
Cntr Used %

C.E. Cost %

241,281,798.62

258,756,430.72 19,103,282.58

267,945,409.47

287,048,692.05

22,789,528.11

27,272,515.49

Engineer Est $
Cont Payments $

Award Amt $
Tot CO Amt $

Total Amt $

Est C.E. $
C.E. Costs $

District 1 - Missoula
Contract Count: 64

Project Count:   92

80.79

96.65

11.49

C.E. Used %
Cntr Used %

C.E. Cost %

262,313,743.43

212,655,746.50 8,870,699.79

254,351,566.88

263,222,266.67

25,282,609.71

24,434,986.47

Engineer Est $
Cont Payments $

Award Amt $
Tot CO Amt $

Total Amt $

Est C.E. $
C.E. Costs $

District 2 - Butte
Contract Count: 88

Project Count:   102

75.87

94.01

11.32

C.E. Used %
Cntr Used %

C.E. Cost %

241,901,224.70

177,807,106.76 6,173,257.45

228,192,665.13

234,365,922.58

21,414,318.51

20,131,679.76

Engineer Est $
Cont Payments $

Award Amt $
Tot CO Amt $

Total Amt $

Est C.E. $
C.E. Costs $

District 3 - Great Falls
Contract Count: 77

Project Count:   89

72.12

68.25

9.41

C.E. Used %
Cntr Used %

C.E. Cost %

254,742,002.51

184,095,636.92 4,735,052.91

250,523,245.19

255,258,298.10

25,388,170.10

17,327,423.91

Engineer Est $
Cont Payments $

Award Amt $
Tot CO Amt $

Total Amt $

Est C.E. $
C.E. Costs $

District 4 - Glendive
Contract Count: 44

Project Count:   52

83.06

86.03

8.55

C.E. Used %
Cntr Used %

C.E. Cost %

241,794,814.61

224,049,046.10 16,281,347.63

253,467,764.77

269,749,112.40

22,256,838.03

19,147,704.18

Engineer Est $
Cont Payments $

Award Amt $
Tot CO Amt $

Total Amt $

Est C.E. $
C.E. Costs $

District 5 - Billings
Contract Count: 58

Project Count:   78

80.74

92.47

10.24C.E. Cost %
C.E. Used %
Cntr Used %1,242,033,583.87

1,057,363,967.00 55,163,640.36

1,254,480,651.44

1,309,644,291.80

117,131,464.46

108,314,309.81C.E. Costs $
Est C.E. $Award Amt $

Tot CO Amt $
Total Amt $

Engineer Est $
Cont Payments $

Statewide Totals
Contract Count: 331

Project Count:   413

District & Statewide Summary


